
 

 

 
 

 

 

Chicago Metropolitan Agency for Planning 
Transportation Committee Agenda 

Friday July 31, 2009 

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800, Willis Tower 

Chicago, Illinois 

 

1.0   Call to Order and Introductions                                                           9:30 AM                           

 Luann Hamilton, Committee Chair                          

 

2.0   Agenda Changes and Announcements  

 

3.0   Approval of Minutes   

The draft minutes from the June 12, 2009 meeting are attached. 

 

ACTION REQUESTED:  Approval of minutes of the June 12, 2009 

meeting. 

 

4.0 Coordinating Committee Reports 

The programming coordinating committee met on July 8, 2009.  There will be a 

brief update on the activities from this meeting.   

 

ACTION REQUESTED: Information 

 

5.0 Transportation Improvement Program (TIP) – Holly Ostdick 

 

5.1 State/Regional Resources Table 

The state/regional resources table has been updated to reflect the new capital bill 

and the updated RTA program.  The table was developed in coordination with 

IDOT and the RTA.  The table is attached. 

 

ACTION REQUESTED:  Accept State/Regional Resources table 

 

 

 

233 South Wacker Drive 
Suite 800, Sears Tower  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 
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5.2 TIP Revisions 

Approval of TIP revisions that exceed amendment thresholds have been 

requested.  The TIP Amendments and Revisions are attached. 
 

  ACTION REQUESTED:  Approval 

5.3 Biannual TIP/RTP Conformity Analysis and TIP Amendments 

Release of the Biannual TIP/RTP conformity analysis and TIP amendments for 

public comment is requested.  The analysis and amendments will be the subject 

of a 30 day comment period.  See attachments. 

 

ACTION REQUESTED: Release of the TIP Amendments and conformity analysis 

for a 30 day public comment period from July 31 to August 30, 2009. 

 

6.0 Congestion Pricing Study - Peter Skosey and Rocco Zucchero 

The Chicago area congestion pricing study is nearing completion.  Staff from the 

Tollway and the Metropolitan Planning Council will discuss this work with the 

Committee. See attachment. 

 

ACTION REQUESTED:  Discussion.  The committee members will be asked to 

complete an online survey in two weeks to select the top scenarios that will be 

considered for further study. 

 

7.0 FFY 2010/2011 Congestion Mitigation and Air Quality Improvement Program 

(CMAQ) – Ross Patronsky 

The CMAQ project selection committee has recommended Transportation 

Committee release of the proposed FFY 2010/2011 CMAQ program for a 30 day 

public comment period. The proposed program is attached. 

 

ACTION REQUESTED: Release of the draft FFY2010/2011 CMAQ program for a 

30 day public comment period from July 31 to August 30, 2009. 

 

8.0 GO TO 2040  

 

8.1 Scenario Evaluation - Kermit Wies 

The development and evaluation of alternative scenarios has been a major part of 

the GO TO 2040 planning process for the past two years.  The preliminary results 

of this process are posted at www.goto2040.org/scenarios.  The committee is 

encouraged to visit this site and make comments. 

 

http://www.goto2040.org/scenarios
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ACTION REQUESTED: Discussion 
 

8.2 Financial Plan – Matt Maloney 

Staff requests committee feedback on a potential approach for determining 

transportation costs for GO TO 2040.  This work is being done to fulfill the 

federal fiscal constraint requirements. See attachment. 

 

ACTION REQUESTED: Discussion 

 

9.0 Northeastern Illinois Regional Greenways and Trails Plan – 2009 Update 

Staff will update the committee on the Plan and review public comments.  The 

public comment period for the plan was extended to Friday, July 24, 2009. 

 

ACTION REQUESTED: Information 

 

10.0 RTA Update  

This is a standing committee agenda item for RTA to update the committee on 

implementation of HB 656 and other relevant topics. 
 

ACTION REQUESTED: Discussion 

 

11.0 Public Comment 

This is an opportunity for comments from members of the audience. The amount 

of time available to speak will be at the chair’s discretion. 

 

12.0 Other Business 

 

13.0 Next Meeting 

The next meeting is scheduled September 18, 2009 at 9:30 a.m. in the Cook County 

Room. 

 

14.0 Adjournment 
 



Transportation Committee Page 4 of 4 July 31, 2009 

Transportation Committee Members 

 

  Charles Abraham   Don Kopec   Dick Smith 

  Rocky Donahue   Christina Kupkowski   David Simmons 

  John Donovan***   Jan Metzger   Steve Strains 

  John Fortmann   Arlene J. Mulder   Chris Synder** 

  Bruce Gould   Randy Neufeld   Vonu Thakuriah 

  Rupert Graham, Jr   Jason Osborn   Paula Trigg 

  Jack Groner    Leanne Redden   David Werner*** 

  Luann Hamilton*   Mike Rogers   Ken Yunker 

  Robert Hann 

 

Joe Schofer   Tom Zapler 

  Fran Klaas   Peter Skosey   Rocco Zucchero 

        

*Chair **Vice-Chair  ***Non-voting 

 



 

 

 

 

Chicago Metropolitan Agency for Planning 
Transportation Committee Minutes 

Draft Minutes 

June 12, 2009 

 

Transportation Research and Analysis Computation Center (TRACC) 

Argonne National Laboratory 

2700 International Drive 

West Chicago, IL. 60185 

 

 

Members Present: Vice Chair -  Chris Snyder – DuPage County, John Biessel – Cook 

County, Bruce Christensen – Lake County, John Donovan – FHWA,  

Rocky Donahue – Pace, Heidi Files - Kane County, John Fortmann - 

IDOT District One,  Don Kopec - CMAP, Catherine Kannenberg- 

Metra, Christina Kupkowski - Will County, Jason Osborn - 

McHenry County, Les Nunes – IDOT OPP, David Seglin – CDOT, 

David Simmons - CTA, Mike Sullivan – Kendall County, Sidney 

Weseman – RTA, Rocco Zucchero– Illinois Tollway 

 

Members Absent: Chuck Abraham - IDOT- DPIT, Bill Brown – NIRPC, Maria Choca-

Urban – CNT, Robert Hann – Private Providers, Arlene J. Mulder – 

Council of Mayors, Randy Neufeld - Bicycle and Pedestrian Task 

Force, Mike Rogers - IEPA, Joe Schofer - Northwestern University, 

Peter Skosey – Metropolitan Planning Council, Steve Strains – 

NIRPC, Vonu Thakuriah - UIC-UTC, Ken Yunker – SEWRPC, 

David Werner – FTA - USDOT Chicago Metro Office, Tom Zapler – 

Class 1 Railroad Companies 

 

Others Present: Len Cannata, Kama Dobbs, Henry Guerriero, John Loper, Paul 

Metaxatos, John Mick II, Chad Riddle, Vodius Sokdou, Joe Spedale, 

Mike Walczak, Jan Ward, Tammy Wierciak  

 

Staff Present: Teri Dixon, Lori Heringa, Tom Murtha, Holly Ostdick, Dan Rice 
 

 

1.0   Call to Order and Introductions 

 Chris Snyder, Vice Committee Chair, called the meeting to order.  

 

233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov
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2.0   Agenda Changes and Announcements  

There were no agenda changes or announcements. 

 

3.0   Approval of Minutes   

On a motion, Mr. Seglin, seconded by Mr. Kopec the June 12, 2009 minutes were 

approved.  

 

4.0 Coordinating Committee Reports  

Mr. Seglin updated the TC on the June 8, 2009 Planning Committee meeting.  GO 

TO 2040’s treatment of major transportation capital projects, which are projects 

that significantly impact the region’s transportation system was discussed.  

These projects generally include additions, expansions, or entirely new 

expressway or rail projects.  The Planning Coordinating Committee 

recommended approval of this list to the CMAP Board.  The Center for 

Neighborhood Technology’s work to create an index that measures housing and 

transportation costs was discussed as the index may be relevant as part of 

CMAP’s long-range planning work.  Snapshot reports on two topics, industry 

clusters and air quality were presented to the committee.  The industry clusters 

report describes industries which could be important elements of the future 

economy due to their concentration in the region or high growth rates.  The air 

quality report describes air quality conditions and trends in the region, as well as 

the regulatory framework governing air quality.  The committee also viewed the 

new format of the GO TO 2040 website, which will be used heavily as part of the 

summer public engagement. 
 

5.0 Transportation Improvement Program (TIP) 

Ms. Ostdick requested committee approval of amendments to not exempt and 

exempt TIP projects that exceed amendment thresholds.  The four reports with 

amendments and revisions were posted on the web site for a seven day public 

comment period and no comments were received.   

 

On a motion by Mr. Christensen seconded by Ms. Files, the not exempt and 

exempt project amendments were amended into the TIP.  Vote: All Ayes. Motion 

Carried. 

 

6.0 Regional Bridge Condition Report 

Mr. Rice presented a summary report of regional highway bridge conditions as 

of 2007.  The report explained the condition rating system, review trends and 

explained regional conditions.  The report is posted at 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=15502.  
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7.0 Northeastern Illinois Regional Greenways and Trails Plan – 2009 Update 

Ms. Heringa gave some history on the Northeastern Illinois Regional Greenways 

and Trails Plan – 2009 Update and briefed the committee on the update. 

 

On a motion by Mr. Osborn seconded by Mr. Weseman, the Northeastern Illinois 

Regional Greenways and Trails Plan – 2009 Update was released for a 15-day 

public comment period and recommended for consideration by the 

Programming Coordinating Committee.  Subsequent to the meeting the 

comment period was extended to run through July 24.  Vote: All Ayes. Motion 

Carried. 

 

8.0 Public Comment 

There was no public comment. 

 

9.0 Other Business 

The TRACC staff presented an overview of the facilities and the services that are 

available to the transportation community at the TRACC facilities.  An invitation 

was extend for a tour following the meeting. 

 

10.0 Next Meeting 

The next meeting is scheduled July 31, 2009 at 9:30 0 a.m. in the Cook County 

Room in the Cook County at CMAP headquarters, 233 South Wacker Drive, 8th 

floor. 

 

11.0 Adjournment  

A motion was made and seconded for adjournment.   

 

Transportation Committee Members 

  Charles Abraham   Don Kopec   Dick Smith 

  Rocky Donahue   Christina Kupkowski   David Simmons 

  John Donovan***   Jan Metzger   Steve Strains 

  John Fortmann   Arlene J. Mulder   Chris Synder** 

  Bruce Gould   Randy Neufeld   Vonu Thakuriah 

  Rupert Graham, Jr   Jason Osborn   Paula Trigg 

  Jack Groner    Leanne Redden   David Werner*** 
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  Luann Hamilton*   Mike Rogers   Ken Yunker 

  Robert Hann 

 

Joe Schofer   Tom Zapler 

  Fran Klaas   Peter Skosey   

         

*Chair **Vice-Chair  ***Non-voting 
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Table 3 -1

November 10, 2008 Draft Chicago Metropolitan Agency for Planning Draft

Rev July, 2009                  Preliminary State / Regional Resources

            All Figures are in millions $

               FFY 2009 FFY 2010 FFY 2011 FFY 2012                FFY 2013      Summary  FFY 2009-2013

Match Match Match Match Match Match 

(Statewide)  ( A )(1) Federal Needs Total Federal Needs Total Federal Needs Total Federal Needs Total Federal Needs Total Federal Needs Total

FAI Maintenance 264.520 29.391 293.911 264.520 29.391 293.911 264.520 29.391 293.911 264.520 29.391 293.911 264.520 29.391 293.911 1,322.600 146.956 1,469.556

FAI Maintenance (Disc)

NHS 225.548 56.387 281.935 225.548 56.387 281.935 225.548 56.387 281.935 225.548 56.387 281.935 225.548 56.387 281.935 1,127.740 281.935 1,409.675

HBRRP 145.934 36.484 182.418 145.934 36.484 182.418 145.934 36.484 182.418 145.934 36.484 182.418 145.934 36.484 182.418 729.670 182.418 912.088

Equity Bonus 92.676 23.169 115.845 92.676 23.169 115.845 92.676 23.169 115.845 92.676 23.169 115.845 92.676 23.169 115.845 463.380 115.845 579.225

STP 98.900 24.725 123.625 98.900 24.725 123.625 98.900 24.725 123.625 98.900 24.725 123.625 98.900 24.725 123.625 494.500 123.625 618.125

Safety (HSIP) 45.459 5.051 50.510 45.459 5.051 50.510 45.459 5.051 50.510 45.459 5.051 50.510 45.459 5.051 50.510 227.295 25.255 252.550

Safety ( RR Xing) 10.157 1.129 11.286 10.157 1.129 11.286 10.157 1.129 11.286 10.157 1.129 11.286 10.157 1.129 11.286 50.785 5.643 56.428

STP (Enhancement 10%) 29.204 7.301 36.505 29.204 7.301 36.505 29.204 7.301 36.505 29.204 7.301 36.505 29.204 7.301 36.505 146.020 36.505 182.525

STP (Enhancement (ARRA) 28.068 0.000 28.068 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.068 0.000 28.068

High Priority Projects 119.110 0.000 119.110 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 119.110 0.000 119.110

Recreational Trails 1.769 0.442 2.211 1.769 0.442 2.211 1.769 0.442 2.211 1.769 0.442 2.211 1.769 0.442 2.211 8.845 2.211 11.056

Statewide  (ARRA Funds) 635.267 0.000 635.267 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 635.267 0.000 635.267

1,696.612 184.078 1,880.690 914.167 184.078 1,098.245 914.167 184.078 1,098.245 914.167 184.078 1,098.245 914.167 184.078 1,098.245 5,353.280 920.392 6,273.672

    

Match Resources / State Only (B) (8)  >>> 1,612.500 1,612.500 987.000 987.000 1,024.800 1,024.800 1,024.800 1,024.800 1,024.800 1,024.800 5,673.900 5,673.900

 

( Regionwide FHWA ) (2)

STP Local 105.977 26.494 132.471 105.977 26.494 132.471 105.977 26.494 132.471 105.977 26.494 132.471 105.977 22.821 114.103 529.885 128.798 643.988

STP Counties  2.947 0.737 3.684 2.947 0.737 3.684 2.947 0.737 3.684 2.947 0.737 3.684 2.947 0.737 3.684 14.735 3.684 18.419

CMAQ (MPO Region) 91.219 22.805 114.024 91.219 22.805 114.024 91.219 22.805 114.024 91.219 22.805 114.024 91.219 22.805 114.024 456.095 114.024 570.119

High Priortity Projects 0.000 0.000 0.000 0.000 0.000 0.000  0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Regional  (ARRA Funds) 179.933 0.000 179.933 0.000 0.000 0.000  0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 179.933 0.000 179.933

380.076 50.036 430.112 200.143 50.036 250.179 200.143 50.036 250.179 200.143 50.036 250.179 200.143 46.363 231.811 1,180.648 246.506 1,412.459

 

Match Resources (Local)   ( 3 ) 382.118 382.118 382.118 382.118 382.118 382.118 382.118 382.118 382.118 382.118 1,910.590 1,910.590

( Regionwide FTA ) (C)

Sect. 5307/ 5340 241.173 60.293 301.466 254.400 63.600 318.000 264.600 66.150 330.750 275.200 68.800 344.000 286.200 71.550 357.750 1,321.573 330.393 1,651.966

Sect. 5307    ( 4 ) (75.613) (18.903) (94.517) (89.738) (22.435) (112.173) (103.775) (25.944) (129.719) (115.094) (28.774) (143.868) (115.107) (28.777) (143.884) (499.327) (124.832) (624.159)

Sect. 5309(m)(2)(B) 166.019 41.505 207.524 173.800 43.450 217.250 180.700 45.175 225.875 188.000 47.000 235.000 195.600 48.900 244.500 904.119 226.030 1,130.149

Sect. 5309(m)(2)(A) (New Start)  (5) 59.870 14.967 74.837 0.305 0.076 0.381 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 60.174 15.044 75.218

Sect. 5309(m)(2)(C)      6.388 1.597 7.985 1.500 0.375 1.875 1.500 0.375 1.875 1.500 0.375 1.875 1.500 0.375 1.875 12.388 3.097 15.485

Sect. 5339   (Alternatives Analysis) 0.523 0.131 0.653 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.523 0.131 0.653

Sect. 5307/Sect. 5309 (ARRA Funds) 414.193 0.000 414.193 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 414.193 0.000 414.193

Preventive Maintenance (Federal)  (4) (128.456) (32.114) -160.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 (128.456) (32.114) (160.569)

684.096 67.476 751.572 340.267 85.067 425.333 343.025 85.756 428.781 349.606 87.402 437.008 368.193 92.048 460.241 2,085.187 417.749 2,502.936

   

Match Resources / RTA  ( 6 )( 7)  995.668 995.668 661.307 661.307 688.448 688.448 515.692 515.692 518.014 518.014 3,379.130 3,379.130

                        

Notes:   A- FHWA SAFETEA-LU apportionments for FFY 2009, FHWA, Illinois Div., Springfield. 4- Sect 5307 is reduced by the estimated amounts for debt service and

B- State matching resurces for FY 2010 through 2015; from the Proposed Highway Improvement Program; IDOT     Preventive Maintenance.

C- FTA estimates are from the FY 2009 through 2018 Capital Plan Funding Marks; RTA, July16, 2009 5- New Start funding for FY 2009 are estimates for eligible projects and FFGA's.

1- Statewide figures are based upon SAFETEA-LU apportionments from FHWA to the states. 6- RTA match sources are from regional / State taxes, operating funds, bonding authority

    All forecasts assume SAFETEA-LU authorization levels.  Fund estimates for FY 2010 through     and Tollway Credits.

    FY 2013 utilize the estimates for FFY 2009.  Regional amounts of IDOT statewide funds will vary 7- RTA estimates are based on FFY 2009 FTA apportionments and actions by the 

    based upon project readiness, and are subject to IDOT priorities and obligation ceilings.     the Illinois Legislature.

2- Regional figures are based on setasides for local programming, designated program funds and 8- Additional appropriation from Road Fund and Series A bonds.

    apportionment estimates for FTA programs. a- Statewide figures are subject to revision.  The major fund categories include Equity Bonus 

3- Local match resources for regionally funded programs are from state MFT distributions as set by      distributions. 

    state law for counties and municipalities.

 



Non-Exempt Projects Requiring a TIP Amendment

Transportation Committee Meeting of July 31, 2009

Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

11-03-001911-03-001911-03-001911-03-0019 $7,726

WALKUP RD FROM BULL VALLEY RD (MCHENRY) TO IL 176 (MCHENRY) 

($7,726) -100.00% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $8,915 $7,132 ROAD SEGMENT PORTION

STP-L CONSTRUCTION 11 $2,970 $594 INTERSECTION IMPROVEMENT,

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

01-94-001601-94-001601-94-001601-94-0016 $15,120

HALSTED ST FROM NORTH BRANCH ST (COOK) TO CHICAGO AVE (COOK) AT NORTH BRANCH CANAL BRIDGE ONLY

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $18,320 $3,200 21.16% Yes No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $21,400 $17,120

STP-L ENGINEERING-II 09 $900 $720

HPP CONSTRUCTION 10 $600 $480

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $600 $480

STP-L CONSTRUCTION 09 $17,400 $13,920

STP-L ENGINEERING-II 09 $900 $720

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 1 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-00-005408-00-005408-00-005408-00-0054 $8,263

95TH ST EXTENSION FROM KNOCH KNOLLS/PLAINFIELD/NAPERVILLE (WILL) TO BOUGHTON RD (WILL) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $1,000 ($7,263) -87.90% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-C ROW ACQUISITION 09 $1,880 $300

STP-C ENGINEERING-II 09 $1,925 $700

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH CONSTRUCTION 12 $11,610 $0 NAPERVILLE CIP

OTH ROW ACQUISITION 10 $1,465 $0 NAPERVILLE CIP

STP-C CONSTRUCTION MYB $21,176 $4,500 INCLUDES E3

OTH ENGINEERING-II 09 $872 $0 NAPERVILLE CIP

STP-L CONSTRUCTION MYB $15,004 $7,263

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-C ROW ACQUISITION 09 $1,880 $300

STP-C ENGINEERING-II 09 $1,925 $700

STP-L CONSTRUCTION 12 $15,004 $7,263

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - EXTEND ROAD

09-94-003609-94-003609-94-003609-94-0036

IL 47 Bridge Street FROM US 34 Veterans Parkway (KENDALL/Yorkville) TO IL 71 Stagecoach Trail (KENDALL/Yorkville) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $33,200 $33,200 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPPLU ROW ACQUISITION 10 $3,000 $2,400

HPPLU ROW ACQUISITION 11 $4,000 $1,600

NHS CONSTRUCTION 12 $36,500 $29,200

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 2 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-96-001809-96-001809-96-001809-96-0018 $81,405

STEARNS ROAD BRIDGE CORRIDOR FROM RANDALL RD (KANE) TO EAST OF DUNHAM RD (KANE) AND OVER FOX RIVER

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $73,339 ($8,066) -9.91% No Yes

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $2,779 $2,223 CONTRACT 3 / INTERSECTION I

DEM CONSTRUCTION 09 $5,625 $4,500 CONTRACT 4 

DEM CONSTRUCTION 09 $552 $442 CONTRACT 2

EQB CONSTRUCTION 09 $10,115 $8,092 CONTRACT 4

GEN-OP CONSTRUCTION 09 $1,930 $0 CONTRACT 5 / INCLUDES E3

GEN-OP CONSTRUCTION 10 $896 $0 CONTRACT 5B - LANDSCAPING

GEN-OP CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

GEN-OP CONSTRUCTION 09 $1,095 $0 CONTRACT 2 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $2,621 $0 CONTRACT 3 / INCLUDES E3

GEN-OP ROW ACQUISITION 09 $250 $0 AMENDMENT #5

GEN-OP ROW ACQUISITION 12 $1,961 $0 CONTRACT 5A 

GEN-OP CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

GEN-OP ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

HPP CONSTRUCTION 09 $19,297 $15,437 CONTRACT 5 / INCLUDES E3

HPP CONSTRUCTION 09 $3,654 $2,924 CONSTRUCTION CORRIDOR M

HPP CONSTRUCTION 09 $23,125 $18,500 CONTRACT 3 / INCLUDES E3

HPP CONSTRUCTION 10 $4,479 $3,583 CONTRACT 5B - LANDSCAPING

HPP CONSTRUCTION 09 $9,940 $7,952 CONTRACT 4 / INCLUDES E3

HPP CONSTRUCTION 09 $9,299 $7,439 CONTRACT 2 / INCLUDES E3

HPP ROW ACQUISITION 12 $5,039 $4,031 CONTRACT 5A 

HPP CONSTRUCTION 12 $550 $440 CONTACT 5A - MCLEAN FEN

HPP ROW ACQUISITION 09 $2,500 $2,000 AMENDMENT #5

ILL ROW ACQUISITION 09 $14,575 $0 AMENDMENT #5

ILL CONSTRUCTION 09 $6,095 $0 CONTRACT 2 / INCLUDES E3

ILL CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

ILL CONSTRUCTION 09 $7,621 $0 CONTRACT 3 / INCLUDES E3

ILL CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

ILL CONSTRUCTION 10 $448 $0 CONTRACT 5B - LANDSCAPING

ILL ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 3 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision CMAQ CONSTRUCTION 09 $2,779 $2,223 CONTRACT 3 / INTERSECTION I

DEM CONSTRUCTION 09 $5,625 $4,500 CONTRACT 4 

DEM CONSTRUCTION 09 $552 $442 CONTRACT 2

EQB CONSTRUCTION 09 $10,115 $8,092 CONTRACT 4

GEN-OP CONSTRUCTION 09 $1,514 $0 CONTRACT 3 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $760 $0 CONTRACT 2 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $1,144 $0 CONTRACT 5 / INCLUDES E3

GEN-OP ROW ACQUISITION 09 $250 $0 AMENDMENT #5

GEN-OP CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

HPP CONSTRUCTION 09 $7,048 $5,635 CONTRACT 2 / INCLUDES E3

HPP CONSTRUCTION 09 $12,054 $9,643 CONTRACT 3 / INCLUDES E3

HPP CONSTRUCTION 09 $3,654 $2,924 CONSTRUCTION CORRIDOR M

HPP ROW ACQUISITION 09 $2,500 $2,000 AMENDMENT #5

HPP CONSTRUCTION 09 $11,440 $9,152 CONTRACT 5 / INCLUDES E3

HPP CONSTRUCTION 09 $9,940 $7,952 CONTRACT 4 / INCLUDES E3

ILL ROW ACQUISITION 09 $14,575 $0 AMENDMENT #5

ILL CONSTRUCTION 09 $5,760 $0 CONTRACT 2 / INCLUDES E3

ILL CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

ILL CONSTRUCTION 09 $1,144 $0 CONTRACT 5 / INCLUDES E3

ILL CONSTRUCTION 09 $6,514 $0 CONTRACT 3 / INCLUDES E3

ILL CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

LRA CONSTRUCTION 09 $1,100 $1,100 CONTRACT 3

STP-E CONSTRUCTION 09 $303 $242 CONTRACT 3 / ITEP #102182

STP-L CONSTRUCTION 09 $3,167 $2,500 CONTRACT 4

GEN-OP ROW ACQUISITION 10 $700 $0 ULTIMATE SCOPE

GEN-OP CONSTRUCTION 10 $896 $0 CONTRACT 5B - LANDSCAPING

GEN-OP ENGINEERING-II 10 $410 $0 ULTIMATE SCOPE

HPP CONSTRUCTION 10 $4,479 $3,583 CONTRACT 5B - LANDSCAPING

HPP ROW ACQUISITION 10 $7,000 $5,600 ULTIMATE SCOPE

HPP ENGINEERING-II 10 $4,100 $3,280 ULTIMATE SCOPE

ILL ROW ACQUISITION 10 $700 $0 ULTIMATE SCOPE

ILL CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

ILL CONSTRUCTION 09 $1,930 $0 CONTRACT 5 / INCLUDES E3

LRA CONSTRUCTION 09 $1,100 $1,100 CONTRACT 3

STP-E CONSTRUCTION 09 $303 $242 CONTRACT 3 / ITEP #102182

STP-L CONSTRUCTION 09 $3,167 $2,500 CONTRACT 4

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 4 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

ILL CONSTRUCTION 10 $448 $0 CONTRACT 5B - LANDSCAPING

ILL ENGINEERING-II 10 $410 $0 ULTIMATE SCOPE

GEN-OP ROW ACQUISITION 12 $1,961 $0 CONTRACT 5A 

GEN-OP CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

GEN-OP ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

HPP CONSTRUCTION 12 $550 $440 CONTACT 5A - MCLEAN FEN

HPP ROW ACQUISITION 12 $5,039 $4,031 CONTRACT 5A 

ILL CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

ILL ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

HPP ENGINEERING MYB $4,600 $3,680 ULTIMATE SCOPE E3

ILL ENGINEERING MYB $460 $0 ULTIMATE SCOPE E3

GEN-OP ENGINEERING MYB $460 $0 ULTIMATE SCOPE E3

HPP CONSTRUCTION MYB $45,800 $9,240 ULTIMATE SCOPE

ILL CONSTRUCTION MYB $1,155 $0 ULTIMATE SCOPE

GEN-OP CONSTRUCTION MYB $1,155 $0 ULTIMATE SCOPE

03-09-004303-09-004303-09-004303-09-0043

FAU 2585 Meacham Road AT I-  Interstate 90 (COOK/Schaumburg) 08-00095-00-PV; Feasibility Study for ramp access.

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $245 $245 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

TCSP Alternatives Analysis 09 $306 $245

INTERCHANGE - NEW

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 5 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-96-001909-96-001909-96-001909-96-0019 $0

FAU 2287 RED GATE RD EXTENSION FROM IL 31 AT RED GATE RD (KANE/St. Charles) TO IL 25 S/O ARMY TRAIL RD (KANE/St. Charles) OVER FOX RIVER

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $490 $490 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING 11 $2,500 $0 E3

ILL CONSTRUCTION 11 $6,000 $0 ILLINOIS TOMORROW

TCSP CONSTRUCTION 11 $613 $490

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $18,387 $2,800

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

MFT-ALL CONSTRUCTION 10 $18,000 $0

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

10-94-002010-94-002010-94-002010-94-0020

WASHINGTON ST FROM IL 21 MILWAUKEE AVE (LAKE) TO HUNT CLUB RD (LAKE) 

Lake County Council of MayorsLake County Council of MayorsLake County Council of MayorsLake County Council of Mayors $9,814 $9,814 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 09 $3,360 $2,688

STP-L CONSTRUCTION 09 $3,198 $2,238

HPP CONSTRUCTION 10 $3,360 $2,688

STP-L CONSTRUCTION 10 $3,143 $2,200

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

Chicago Metropolitan Agency for Planning
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

07-00-003307-00-003307-00-003307-00-0033 $3,702

CENTRAL AVE FROM US 30 LINCOLN HWY (COOK) TO SAUK TRAIL (COOK) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $7,404 $3,702 100.00% Yes No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $4,950 $3,465

STP-L CONSTRUCTION 09 $4,950 $3,465

STP-L ENGINEERING-II 10 $338 $237

STP-L ENGINEERING-II 10 $338 $237

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $4,950 $3,465

STP-L ENGINEERING-II 10 $338 $237

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CURB AND GUTTER

06-04-000806-04-000806-04-000806-04-0008 $0

IL 7 WOLF RD FROM 143RD ST (COOK) TO 167TH ST (COOK) 

Southwest Council of MayorsSouthwest Council of MayorsSouthwest Council of MayorsSouthwest Council of Mayors $305 $305 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-I 09 $435 $305

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $23,000 $2,000 Includes E3

STP-L ENGINEERING-II MYB $402 $281

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-I 09 $401 $0 1767290000, FOR H-RS, WOLF R

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Chicago Metropolitan Agency for Planning
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-09-007109-09-007109-09-007109-09-0071

IL 71 Stagecoach Trail FROM IL 47 ILL 47 (KENDALL/Yorkville) TO FAU 3792 Orchard Road (KENDALL/Oswego) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL ENGINEERING-I 10 $100 $0

ILL ENGINEERING-I 12 $800 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

BRIDGE/STRUCTURE - REPLACE

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

01-03-000701-03-000701-03-000701-03-0007 $0

CERMAK RD FROM (WEST) CANAL ST (COOK/CHICAGO) TO (EAST) KING DR (COOK/CHICAGO) 

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP CONSTRUCTION 10 $2,165 $0 MPEA

Chicago Metropolitan Agency for Planning
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-09-007009-09-007009-09-007009-09-0070

IL 47 ILL Route 47 FROM Cross Street (KANE/Sugar Grove) TO Kennedy Road (KENDALL/Yorkville) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL ENGINEERING-I 10 $900 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

09-09-006909-09-006909-09-006909-09-0069

IL 47 ILL Route 47 FROM IL 71 ILL Route 71 (KENDALL/Yorkville) TO Caton Farm Road (KENDALL) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL ENGINEERING-I 10 $600 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

08-09-006908-09-006908-09-006908-09-0069

22ND ST/CERMAK RD FROM MCDONALD DR (DUPAGE/Oak Brook) TO JORIE BLVD/ENTERPRISE DR (DUPAGE/Oak Brook) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL CONSTRUCTION 10 $650 1783260000

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - MODERNIZATION
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

Totals forTotals forTotals forTotals for $116,216$116,216$116,216$116,216 $144,117$144,117$144,117$144,117 $27,901$27,901$27,901$27,901 24.0%24.0%24.0%24.0%ProjectsProjectsProjectsProjects15151515
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Non-Exempt Projects with Modifications

Transportation Committee Meeting of July 31, 2009

Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

01-00-003001-00-003001-00-003001-00-0030 $32,839

130TH ST FROM TORRENCE (COOK) TO BRAINARD (COOK) AND 130TH W/O TORRENCE AND TORRENCE S/O 130TH

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $32,854 $15 0.05% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ IMPLEMENTATION 10 $4,149 $3,300 ENG/ROW/CONST; INTERSECTI

HPP CONSTRUCTION 10 $9,000 $7,200

ILL CONSTRUCTION 10 $6,810 $0

STP-L CONSTRUCTION 10 $27,942 $22,354

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ IMPLEMENTATION 09 $4,149 $3,300 ENG/ROW/CONST; INTERSECTI

HPP CONSTRUCTION 09 $9,000 $7,200

ILL CONSTRUCTION 09 $6,810 $0

STP-L CONSTRUCTION 09 $27,924 $22,339

BRIDGE/STRUCTURE - NEW

MISCELLANEOUS - PROJECT TYPES NOT LISTED

HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

01-03-000401-03-000401-03-000401-03-0004 $4,912

ROOSEVELT RD FROM WESTERN AVE (COOK) TO US 41 LAKE SHORE DR (COOK) 

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $4,912 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ ENGINEERING 10 $430 $344

CMAQ CONSTRUCTION 11 $5,710 $4,568

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ ENGINEERING 09 $430 $344

CMAQ CONSTRUCTION 10 $5,710 $4,568

SIGNALS - INTERCONNECTS AND TIMING

Chicago Metropolitan Agency for Planning
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

01-98-006901-98-006901-98-006901-98-0069 $1,660

63RD ST FROM WESTERN AVE (COOK) TO WALLACE (COOK) AND HALSTED FROM 59TH TO 67TH; HALSTED PKWY AND 63RD ST PKWY

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $1,660 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 10 $2,000 $1,600

STP-L ENGINEERING 10 $75 $60

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $2,000 $1,600

STP-L ENGINEERING 09 $75 $60

MISCELLANEOUS - PROJECT TYPES NOT LISTED

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

01-98-006801-98-006801-98-006801-98-0068 $18,091

GRAND AVE FROM FULLERTON AVE (COOK) TO DESPLAINES AVE (COOK) 

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $18,651 $560 3.10% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $914 $731 Central to Lamon

STP-L CONSTRUCTION 09 $7,000 $5,600 LAMON TO PULASKI

STP-L ENGINEERING 09 $600 $480

STP-L ENGINEERING 09 $600 $480

STP-L ENGINEERING 10 $700 $560

STP-L ENGINEERING 11 $600 $480

STP-L CONSTRUCTION 11 $6,300 $5,040

STP-L ENGINEERING 12 $600 $480

STP-L CONSTRUCTION 12 $6,000 $4,800

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $914 $731 Central to Lamon

STP-L CONSTRUCTION 09 $6,300 $5,040 LAMON TO PULASKI

STP-L ENGINEERING 11 $600 $480

STP-L CONSTRUCTION 11 $6,300 $5,040

STP-L ENGINEERING 12 $600 $480

STP-L CONSTRUCTION 12 $6,000 $4,800

STP-L ENGINEERING 09 $600 $480

STP-L ENGINEERING 10 $700 $560

STP-L ENGINEERING 09 $600 $480

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 3 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-06-002808-06-002808-06-002808-06-0028 $0

NORTH AURORA RD FROM EJ&E RAILROAD (DUPAGE/Naperville) TO WESTON RIDGE DR (DUPAGE/Naperville) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 12 $375 $0

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

GEN-OP ROW ACQUISITION MYB $2,100 $0

GEN-OP CONSTRUCTION MYB $4,600 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

08-07-001008-07-001008-07-001008-07-0010 $945

ARDMORE AVENUE FROM 16TH STREET (DUPAGE) TO IL 56 BUTTERFIELD ROAD (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $945 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 12 $7,254 $945 FY10 NEEDS CONSULTATION

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 11 $7,254 $945 FY10 NEEDS CONSULTATION

HIGHWAY/ROAD - EXTEND ROAD

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

08-97-001608-97-001608-97-001608-97-0016 $1,198

CH 35 55TH STREET FROM HOLMES AVE (DUPAGE/Clarendon Hills) TO WILLIAMS (DUPAGE/Westmont) 

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $1,198 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 11 $1,497 $1,198 120104

MFT-LO CONSTRUCTION 11 $3,300 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $1,497 $1,198 120104

MFT-LO CONSTRUCTION 09 $3,300 $0

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 4 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

10-94-000710-94-000710-94-000710-94-0007

US 45 LAKE AVE FROM WASHINGTON ST (LAKE) TO IL 120 (LAKE) PHASE 1 STUDY IL 132 TO IL 176.

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL CONSTRUCTION 09 $200 1-71097-0302 (DEMOLITION)

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

NHS CONSTRUCTION MYB $9,985 $7,988 1710970300

HIGHWAY/ROAD - ADD LANES

MISCELLANEOUS - EXEMPT PROJECTS

09-96-001109-96-001109-96-001109-96-0011

US 34 Veterans Parkway FROM IL 47 Bridge Street (KENDALL/Yorkville) TO FAU 3792 Orchard Road (KENDALL/Oswego) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL ENGINEERING-II 10 $500 $0

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-R CONSTRUCTION MYB $14,130 $11,304

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

09-09-004009-09-004009-09-004009-09-0040 $0

IL 47 IL 47 FROM Cross Street (KANE/Sugar Grove) TO FAU 3793 Kennedy Road (KENDALL/Yorkville) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL ENGINEERING-I 10 $900 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-I 10 $900 $0

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 5 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-09-003909-09-003909-09-003909-09-0039 $0

IL 47 ILL 47 FROM IL 71 Stagecoach Trail (KENDALL/Yorkville) TO CH 23 Caton Farm Road (KENDALL) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL ENGINEERING-I 10 $600 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-I 10 $600 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

09-09-002809-09-002809-09-002809-09-0028 $0

US 34 Veterans Parkway FROM FAU 3791 Cannonball Trail (KENDALL/Yorkville) TO FAU 3797 Center Parkway (KENDALL/Yorkville) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL ENGINEERING-I 10 $400 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-I 10 $400 $0

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONSTRUCT IN KIND

09-08-004409-08-004409-08-004409-08-0044 $0

US 34 US 34 FROM GLETTY ROAD (DE KALB/Sandwich) TO CHILTON WAY (KENDALL/Plano) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL ENGINEERING-I 10 $275 $0

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILL ENGINEERING-II MYB $830 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-I 10 $275 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CURB AND GUTTER

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 6 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

12-04-001512-04-001512-04-001512-04-0015 $5,400

BRISBIN RD AT I- 80 (GRUNDY) APPROX 3 MILES EAST OF MORRIS

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $5,600 $200 3.70% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL ROW ACQUISITION 10 $632 $0

ILL ENGINEERING-II 10 $410 $0

HPPLU CONSTRUCTION 11 $6,000 $5,600

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-II 10 $410 $0

NHS CONSTRUCTION 11 $6,000 $5,400

INTERCHANGE - NEW

09-00-003509-00-003509-00-003509-00-0035 $8,450

FAU 2330 ANDERSON RD OVER THE UP WEST LINE (KANE/Elburn) BETWEEN IL 38 AND KESLINGER RD

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $7,600 ($850) -10.06% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ROW ACQUISITION 09 $200 $0

GEN-OP ENGINEERING-II 09 $2,950 $0

HPP CONSTRUCTION 11 $22,468 $7,600 E3 INCLUDED

ILL CONSTRUCTION 11 $120 $0 TARP

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $3,413 $2,560 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ROW ACQUISITION 09 $200 $0

GEN-OP ENGINEERING-II 09 $2,950 $0

HPP CONSTRUCTION 10 $23,460 $7,600

ILL CONSTRUCTION 10 $240 $0

STP-C CONSTRUCTION 10 $1,100 $850

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 7 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-03-000209-03-000209-03-000209-03-0002 $91

CH 30 HUNTLEY RD FROM CH 34 RANDALL RD (KANE/Carpentersville) TO IL 31 (KANE/Carpentersville) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $92 $1 1.10% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-II 09 $700 $92

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

GEN-OP ROW ACQUISITION MYB $2,000 $0

GEN-OP CONSTRUCTION MYB $13,000 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L ENGINEERING-II 09 $700 $91

HIGHWAY/ROAD - ADD LANES

09-95-001109-95-001109-95-001109-95-0011 $518

CH 83 ORCHARD RD FROM S OF JERICHO RD (KANE/Montgomery) TO US 30 (KANE/Montgomery) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $506 ($12) -2.32% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-II 09 $275 $138

CMAQ CONSTRUCTION 11 $460 $368

GEN-OP ENGINEERING 11 $1,600 $0 E3

ILL CONSTRUCTION 11 $233 $0

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L ROW ACQUISITION MYB $1,500 $750 ROADWAY

STP-L CONSTRUCTION MYB $16,000 $3,012

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 11 $460 $368

GEN-OP ENGINEERING 11 $1,500 $0 E3

STP-L ENGINEERING-II 09 $300 $150

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 8 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-99-010209-99-010209-99-010209-99-0102 $0

LA FOX RD BYPASS TO BUNKER RD 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP CONSTRUCTION 10 $500 $0 3783

GEN-OP ENGINEERING-II 10 $300 $0

GEN-OP ROW ACQUISITION 10 $400 $0

GEN-OP CONSTRUCTION 11 $5,000 $0 3783

ILL CONSTRUCTION 11 $6,500 $0 3783

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP CONSTRUCTION 09 $500 $0 3783

GEN-OP ENGINEERING-II 09 $300 $0

GEN-OP ROW ACQUISITION 09 $400 $0

GEN-OP CONSTRUCTION 10 $5,000 $0 3783

ILL CONSTRUCTION 10 $6,500 $0 3783

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

09-06-001409-06-001409-06-001409-06-0014 $6,017

FAU 1503 INDIAN TRAIL FROM FAU 2511 MITCHELL (KANE/Aurora) TO FAU 2522 FARNSWORTH (KANE/Aurora) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $6,018 $1 0.02% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 09 $3,119 $2,500 1201600000

STP-L CONSTRUCTION 09 $4,403 $3,518 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $3,119 $2,500 1201600000

STP-L CONSTRUCTION 09 $4,403 $3,517

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 9 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-06-001709-06-001709-06-001709-06-0017 $863

CROSS & JOY ST FROM IL 47 MAIN STREET (KANE/Yorkville) TO EAST END OF JOY ST (KANE/Yorkville) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $863 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-I 09 $100 $0

GEN-OP ENGINEERING-II 10 $102 $0

STP-L CONSTRUCTION 12 $1,151 $863 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 10 $102 $0

GEN-OP ENGINEERING-I 09 $100 $0

STP-L CONSTRUCTION 12 $1,150 $863

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 10 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

02-08-000502-08-000502-08-000502-08-0005 $4,145

SHERIDAN RD FROM ISABELLA AVE (COOK) TO SOUTH BLVD (COOK) FOREST AVENUE: MAIN STREET TO SHERIDAN ROAD

North Shore Council of MayorsNorth Shore Council of MayorsNorth Shore Council of MayorsNorth Shore Council of Mayors $4,145 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 09 $1,996 $1,597

ILL CONSTRUCTION 09 $650 $0

ILL CONSTRUCTION 09 $2,350 $0 1771480300

LRA CONSTRUCTION 09 $1,650 $1,320 Main St. to South Blvd.

SEC115 CONSTRUCTION 09 $800 $800

SEC117 CONSTRUCTION 09 $428 $428

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L ENGINEERING-II MYB $209 $145 For Signal Interconnect

LRA CONSTRUCTION MYB $3,200 $3,200 Main St. to Chicago Ave.

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $1,996 $1,597

ILL CONSTRUCTION 09 $650 $0

ILL CONSTRUCTION 09 $2,350 $0 1771480300

LRA CONSTRUCTION 09 $1,650 $1,320 Main St. to South Blvd.

SEC115 CONSTRUCTION 09 $800 $800

SEC117 CONSTRUCTION 09 $428 $428

SIGNALS - INTERCONNECTS AND TIMING

PEDESTRIAN FACILITY

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 11 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

07-96-001307-96-001307-96-001307-96-0013 $742

FAU 1631 JOE ORR RD MAIN ST EXTENSION FROM BURNHAM AVE (COOK) TO SHEFFIELD/COLUMBIA AVE (COOK) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $742 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-I 09 $225 $180

STP-L ROW ACQUISITION 10 $320 $256

STP-L ENGINEERING-II 10 $203 $143

STP-L CONSTRUCTION 12 $2,042 $163

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L ENGINEERING-I 09 $225 $180

STP-L ROW ACQUISITION 09 $320 $256

STP-L CONSTRUCTION 12 $2,042 $163

STP-L ENGINEERING-II 09 $203 $143

HIGHWAY/ROAD - NEW ROAD

06-04-000906-04-000906-04-000906-04-0009 $0

IL 7 WOLF RD FROM 167TH ST (COOK) TO 183RD ST (COOK) 

Southwest Council of MayorsSouthwest Council of MayorsSouthwest Council of MayorsSouthwest Council of Mayors $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L ENGINEERING-I MYB $800 $560

STP-L ENGINEERING-II MYB $1,760 $1,000

STP-L CONSTRUCTION MYB $1,000 $700 E3

STP-L CONSTRUCTION MYB $7,000 $1,000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL CONSTRUCTION 10 $464 $0 1771280900, FOR H-RS, SHARE 

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Totals forTotals forTotals forTotals for $85,871$85,871$85,871$85,871 $85,786$85,786$85,786$85,786 ($85)($85)($85)($85) -0.1%-0.1%-0.1%-0.1%ProjectsProjectsProjectsProjects23232323

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects with ModificationsPage 12 of 12

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Non-Exempt Projects Requiring a TIP Amendment

Transportation Committee Meeting of July 31, 2009

Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

11-03-001911-03-001911-03-001911-03-0019 $7,726

WALKUP RD FROM BULL VALLEY RD (MCHENRY) TO IL 176 (MCHENRY) 

($7,726) -100.00% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $8,915 $7,132 ROAD SEGMENT PORTION

STP-L CONSTRUCTION 11 $2,970 $594 INTERSECTION IMPROVEMENT,

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

01-94-001601-94-001601-94-001601-94-0016 $15,120

HALSTED ST FROM NORTH BRANCH ST (COOK) TO CHICAGO AVE (COOK) AT NORTH BRANCH CANAL BRIDGE ONLY

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $18,320 $3,200 21.16% Yes No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $21,400 $17,120

STP-L ENGINEERING-II 09 $900 $720

HPP CONSTRUCTION 10 $600 $480

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $600 $480

STP-L CONSTRUCTION 09 $17,400 $13,920

STP-L ENGINEERING-II 09 $900 $720

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 1 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-00-005408-00-005408-00-005408-00-0054 $8,263

95TH ST EXTENSION FROM KNOCH KNOLLS/PLAINFIELD/NAPERVILLE (WILL) TO BOUGHTON RD (WILL) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $1,000 ($7,263) -87.90% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-C ROW ACQUISITION 09 $1,880 $300

STP-C ENGINEERING-II 09 $1,925 $700

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH CONSTRUCTION 12 $11,610 $0 NAPERVILLE CIP

OTH ROW ACQUISITION 10 $1,465 $0 NAPERVILLE CIP

STP-C CONSTRUCTION MYB $21,176 $4,500 INCLUDES E3

OTH ENGINEERING-II 09 $872 $0 NAPERVILLE CIP

STP-L CONSTRUCTION MYB $15,004 $7,263

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-C ROW ACQUISITION 09 $1,880 $300

STP-C ENGINEERING-II 09 $1,925 $700

STP-L CONSTRUCTION 12 $15,004 $7,263

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - EXTEND ROAD

09-94-003609-94-003609-94-003609-94-0036

IL 47 Bridge Street FROM US 34 Veterans Parkway (KENDALL/Yorkville) TO IL 71 Stagecoach Trail (KENDALL/Yorkville) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $33,200 $33,200 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPPLU ROW ACQUISITION 10 $3,000 $2,400

HPPLU ROW ACQUISITION 11 $4,000 $1,600

NHS CONSTRUCTION 12 $36,500 $29,200

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 2 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-96-001809-96-001809-96-001809-96-0018 $81,405

STEARNS ROAD BRIDGE CORRIDOR FROM RANDALL RD (KANE) TO EAST OF DUNHAM RD (KANE) AND OVER FOX RIVER

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $73,339 ($8,066) -9.91% No Yes

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $2,779 $2,223 CONTRACT 3 / INTERSECTION I

DEM CONSTRUCTION 09 $5,625 $4,500 CONTRACT 4 

DEM CONSTRUCTION 09 $552 $442 CONTRACT 2

EQB CONSTRUCTION 09 $10,115 $8,092 CONTRACT 4

GEN-OP CONSTRUCTION 09 $1,930 $0 CONTRACT 5 / INCLUDES E3

GEN-OP CONSTRUCTION 10 $896 $0 CONTRACT 5B - LANDSCAPING

GEN-OP CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

GEN-OP CONSTRUCTION 09 $1,095 $0 CONTRACT 2 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $2,621 $0 CONTRACT 3 / INCLUDES E3

GEN-OP ROW ACQUISITION 09 $250 $0 AMENDMENT #5

GEN-OP ROW ACQUISITION 12 $1,961 $0 CONTRACT 5A 

GEN-OP CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

GEN-OP ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

HPP CONSTRUCTION 09 $19,297 $15,437 CONTRACT 5 / INCLUDES E3

HPP CONSTRUCTION 09 $3,654 $2,924 CONSTRUCTION CORRIDOR M

HPP CONSTRUCTION 09 $23,125 $18,500 CONTRACT 3 / INCLUDES E3

HPP CONSTRUCTION 10 $4,479 $3,583 CONTRACT 5B - LANDSCAPING

HPP CONSTRUCTION 09 $9,940 $7,952 CONTRACT 4 / INCLUDES E3

HPP CONSTRUCTION 09 $9,299 $7,439 CONTRACT 2 / INCLUDES E3

HPP ROW ACQUISITION 12 $5,039 $4,031 CONTRACT 5A 

HPP CONSTRUCTION 12 $550 $440 CONTACT 5A - MCLEAN FEN

HPP ROW ACQUISITION 09 $2,500 $2,000 AMENDMENT #5

ILL ROW ACQUISITION 09 $14,575 $0 AMENDMENT #5

ILL CONSTRUCTION 09 $6,095 $0 CONTRACT 2 / INCLUDES E3

ILL CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

ILL CONSTRUCTION 09 $7,621 $0 CONTRACT 3 / INCLUDES E3

ILL CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

ILL CONSTRUCTION 10 $448 $0 CONTRACT 5B - LANDSCAPING

ILL ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 3 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision CMAQ CONSTRUCTION 09 $2,779 $2,223 CONTRACT 3 / INTERSECTION I

DEM CONSTRUCTION 09 $5,625 $4,500 CONTRACT 4 

DEM CONSTRUCTION 09 $552 $442 CONTRACT 2

EQB CONSTRUCTION 09 $10,115 $8,092 CONTRACT 4

GEN-OP CONSTRUCTION 09 $1,514 $0 CONTRACT 3 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $760 $0 CONTRACT 2 / INCLUDES E3

GEN-OP CONSTRUCTION 09 $1,144 $0 CONTRACT 5 / INCLUDES E3

GEN-OP ROW ACQUISITION 09 $250 $0 AMENDMENT #5

GEN-OP CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

HPP CONSTRUCTION 09 $7,048 $5,635 CONTRACT 2 / INCLUDES E3

HPP CONSTRUCTION 09 $12,054 $9,643 CONTRACT 3 / INCLUDES E3

HPP CONSTRUCTION 09 $3,654 $2,924 CONSTRUCTION CORRIDOR M

HPP ROW ACQUISITION 09 $2,500 $2,000 AMENDMENT #5

HPP CONSTRUCTION 09 $11,440 $9,152 CONTRACT 5 / INCLUDES E3

HPP CONSTRUCTION 09 $9,940 $7,952 CONTRACT 4 / INCLUDES E3

ILL ROW ACQUISITION 09 $14,575 $0 AMENDMENT #5

ILL CONSTRUCTION 09 $5,760 $0 CONTRACT 2 / INCLUDES E3

ILL CONSTRUCTION 09 $3,104 $0 CONTRACT 4 / INCLUDES E3

ILL CONSTRUCTION 09 $1,144 $0 CONTRACT 5 / INCLUDES E3

ILL CONSTRUCTION 09 $6,514 $0 CONTRACT 3 / INCLUDES E3

ILL CONSTRUCTION 09 $365 $0 CONSTRUCTION CORRIDOR M

LRA CONSTRUCTION 09 $1,100 $1,100 CONTRACT 3

STP-E CONSTRUCTION 09 $303 $242 CONTRACT 3 / ITEP #102182

STP-L CONSTRUCTION 09 $3,167 $2,500 CONTRACT 4

GEN-OP ROW ACQUISITION 10 $700 $0 ULTIMATE SCOPE

GEN-OP CONSTRUCTION 10 $896 $0 CONTRACT 5B - LANDSCAPING

GEN-OP ENGINEERING-II 10 $410 $0 ULTIMATE SCOPE

HPP CONSTRUCTION 10 $4,479 $3,583 CONTRACT 5B - LANDSCAPING

HPP ROW ACQUISITION 10 $7,000 $5,600 ULTIMATE SCOPE

HPP ENGINEERING-II 10 $4,100 $3,280 ULTIMATE SCOPE

ILL ROW ACQUISITION 10 $700 $0 ULTIMATE SCOPE

ILL CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

ILL CONSTRUCTION 09 $1,930 $0 CONTRACT 5 / INCLUDES E3

LRA CONSTRUCTION 09 $1,100 $1,100 CONTRACT 3

STP-E CONSTRUCTION 09 $303 $242 CONTRACT 3 / ITEP #102182

STP-L CONSTRUCTION 09 $3,167 $2,500 CONTRACT 4

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 4 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

ILL CONSTRUCTION 10 $448 $0 CONTRACT 5B - LANDSCAPING

ILL ENGINEERING-II 10 $410 $0 ULTIMATE SCOPE

GEN-OP ROW ACQUISITION 12 $1,961 $0 CONTRACT 5A 

GEN-OP CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

GEN-OP ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

HPP CONSTRUCTION 12 $550 $440 CONTACT 5A - MCLEAN FEN

HPP ROW ACQUISITION 12 $5,039 $4,031 CONTRACT 5A 

ILL CONSTRUCTION 12 $55 $0 CONTACT 5A - MCLEAN FEN

ILL ROW ACQUISITION 12 $504 $0 CONTRACT 5A 

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

HPP ENGINEERING MYB $4,600 $3,680 ULTIMATE SCOPE E3

ILL ENGINEERING MYB $460 $0 ULTIMATE SCOPE E3

GEN-OP ENGINEERING MYB $460 $0 ULTIMATE SCOPE E3

HPP CONSTRUCTION MYB $45,800 $9,240 ULTIMATE SCOPE

ILL CONSTRUCTION MYB $1,155 $0 ULTIMATE SCOPE

GEN-OP CONSTRUCTION MYB $1,155 $0 ULTIMATE SCOPE

03-09-004303-09-004303-09-004303-09-0043

FAU 2585 Meacham Road AT I-  Interstate 90 (COOK/Schaumburg) 08-00095-00-PV; Feasibility Study for ramp access.

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $245 $245 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

TCSP Alternatives Analysis 09 $306 $245

INTERCHANGE - NEW

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 5 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-96-001909-96-001909-96-001909-96-0019 $0

FAU 2287 RED GATE RD EXTENSION FROM IL 31 AT RED GATE RD (KANE/St. Charles) TO IL 25 S/O ARMY TRAIL RD (KANE/St. Charles) OVER FOX RIVER

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $490 $490 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING 11 $2,500 $0 E3

ILL CONSTRUCTION 11 $6,000 $0 ILLINOIS TOMORROW

TCSP CONSTRUCTION 11 $613 $490

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $18,387 $2,800

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

MFT-ALL CONSTRUCTION 10 $18,000 $0

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

10-94-002010-94-002010-94-002010-94-0020

WASHINGTON ST FROM IL 21 MILWAUKEE AVE (LAKE) TO HUNT CLUB RD (LAKE) 

Lake County Council of MayorsLake County Council of MayorsLake County Council of MayorsLake County Council of Mayors $9,814 $9,814 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 09 $3,360 $2,688

STP-L CONSTRUCTION 09 $3,198 $2,238

HPP CONSTRUCTION 10 $3,360 $2,688

STP-L CONSTRUCTION 10 $3,143 $2,200

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 6 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

07-00-003307-00-003307-00-003307-00-0033 $3,702

CENTRAL AVE FROM US 30 LINCOLN HWY (COOK) TO SAUK TRAIL (COOK) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $7,404 $3,702 100.00% Yes No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $4,950 $3,465

STP-L CONSTRUCTION 09 $4,950 $3,465

STP-L ENGINEERING-II 10 $338 $237

STP-L ENGINEERING-II 10 $338 $237

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $4,950 $3,465

STP-L ENGINEERING-II 10 $338 $237

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CURB AND GUTTER

06-04-000806-04-000806-04-000806-04-0008 $0

IL 7 WOLF RD FROM 143RD ST (COOK) TO 167TH ST (COOK) 

Southwest Council of MayorsSouthwest Council of MayorsSouthwest Council of MayorsSouthwest Council of Mayors $305 $305 999.99% Yes Yes

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-I 09 $435 $305

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $23,000 $2,000 Includes E3

STP-L ENGINEERING-II MYB $402 $281

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL ENGINEERING-I 09 $401 $0 1767290000, FOR H-RS, WOLF R

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 7 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-09-007109-09-007109-09-007109-09-0071

IL 71 Stagecoach Trail FROM IL 47 ILL 47 (KENDALL/Yorkville) TO FAU 3792 Orchard Road (KENDALL/Oswego) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL ENGINEERING-I 10 $100 $0

ILL ENGINEERING-I 12 $800 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

BRIDGE/STRUCTURE - REPLACE

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

01-03-000701-03-000701-03-000701-03-0007 $0

CERMAK RD FROM (WEST) CANAL ST (COOK/CHICAGO) TO (EAST) KING DR (COOK/CHICAGO) 

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP CONSTRUCTION 10 $2,165 $0 MPEA

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 8 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-09-007009-09-007009-09-007009-09-0070

IL 47 ILL Route 47 FROM Cross Street (KANE/Sugar Grove) TO Kennedy Road (KENDALL/Yorkville) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL ENGINEERING-I 10 $900 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

09-09-006909-09-006909-09-006909-09-0069

IL 47 ILL Route 47 FROM IL 71 ILL Route 71 (KENDALL/Yorkville) TO Caton Farm Road (KENDALL) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL ENGINEERING-I 10 $600 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

08-09-006908-09-006908-09-006908-09-0069

22ND ST/CERMAK RD FROM MCDONALD DR (DUPAGE/Oak Brook) TO JORIE BLVD/ENTERPRISE DR (DUPAGE/Oak Brook) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT

ILL CONSTRUCTION 10 $650 1783260000

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - MODERNIZATION

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 9 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

Totals forTotals forTotals forTotals for $116,216$116,216$116,216$116,216 $144,117$144,117$144,117$144,117 $27,901$27,901$27,901$27,901 24.0%24.0%24.0%24.0%ProjectsProjectsProjectsProjects15151515

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring a TIP AmendmentPage 10 of 10

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Exempt Projects with Modifications

Transportation Committee Meeting of July 31, 2009

Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

05-08-001105-08-001105-08-001105-08-0011 $1,731

WEST UNDERPASS AND EAST PLATFORM RECONSTRUCTION FROM HILL GROVE AVE (COOK) TO BURLINGTON AVE (COOK) Pedestrian Walkway Improvements on 
Various Streets

Central Council of MayorsCentral Council of MayorsCentral Council of MayorsCentral Council of Mayors $2,014 $283 16.35% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP ENGINEERING-II 09 $30 $24 Pedestrian Walkway Improvement

HPP ENGINEERING-II 09 $108 $86

HPP CONSTRUCTION 10 $323 $259 Pedestrian Walkway Improvement

HPP CONSTRUCTION 10 $2,057 $1,645 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP ENGINEERING-II 09 $108 $86

HPP CONSTRUCTION 10 $2,057 $1,645 INCLUDES E3

SAFETY - RAILROAD CROSSING IMPROVEMENTS

PEDESTRIAN FACILITY

RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

05-08-001605-08-001605-08-001605-08-0016 $720

EAST AVENUE FROM ROOSEVELT ROAD (COOK) TO CERMAK ROAD (COOK) 

Central Council of MayorsCentral Council of MayorsCentral Council of MayorsCentral Council of Mayors $720 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $842 $720

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $790 $720

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 1 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

01-96-000101-96-000101-96-000101-96-0001 $14,033

WELLS ST BRIDGE AT CHICAGO RIVER (COOK) BETWEEN MERCHANDISE MART AND WACKER DR

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $15,032 $999 7.12% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-II 10 $1,000 $800

STP-L CONSTRUCTION 12 $17,790 $14,232

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L ENGINEERING-II 09 $1,000 $800

STP-L CONSTRUCTION 11 $16,541 $13,233

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

09-08-000209-08-000209-08-000209-08-0002 $1,096

CH 77 KIRK RD AT DOUGLAS RD (KANE) 

CMAPCMAPCMAPCMAP $1,016 ($80) -7.30% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ ENGINEERING-I 09 $142 $56

CMAQ ENGINEERING-II 11 $160 $80

CMAQ ROW ACQUISITION 11 $200 $160

CMAQ ENGINEERING 12 $178 $80 E3

CMAQ CONSTRUCTION 12 $1,780 $640

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ ENGINEERING 11 $100 $80

CMAQ ENGINEERING-II 10 $100 $80

CMAQ ENGINEERING-I 09 $70 $56

CMAQ ROW ACQUISITION 10 $200 $160

CMAQ CONSTRUCTION 11 $900 $720

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 2 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-000309-08-000309-08-000309-08-0003 $1,564

MAIN ST AT NELSON LAKE RD (KANE) 

CMAPCMAPCMAPCMAP $1,696 $132 8.44% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ ENGINEERING-I 09 $174 $80

CMAQ ENGINEERING-II 11 $120 $96

CMAQ ROW ACQUISITION 11 $500 $400

CMAQ CONSTRUCTION 12 $1,400 $1,120

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ ENGINEERING-II 10 $120 $96

CMAQ CONSTRUCTION 11 $1,235 $988

CMAQ ROW ACQUISITION 10 $500 $400

CMAQ ENGINEERING-I 09 $100 $80

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

03-08-000303-08-000303-08-000303-08-0003 $38

BUFFALO CREEK BIKE PATH EXTENSION FROM (COOK) TO (COOK) 

CMAPCMAPCMAPCMAP $38 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ CONSTRUCTION 09 $56 $38

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $48 $38

BICYCLE FACILITY

08-08-000208-08-000208-08-000208-08-0002 $150

GRAND AVE SIDEWALK FROM CHURCH RD (DUPAGE) TO YORK RD (DUPAGE) 

CMAPCMAPCMAPCMAP $271 $121 80.67% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ CONSTRUCTION 09 $322 $258 INCLUDES E3

CMAQ ENGINEERING-II 09 $16 $13

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $304 $137

CMAQ ENGINEERING-II 09 $16 $13

PEDESTRIAN FACILITY

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 3 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

07-06-000107-06-000107-06-000107-06-0001 $415

SAFE ROUTES TO SCHOOLS AT (COOK) SAFE ROUTES TO SCHOOLS-SOUTH SUBURBAN MAYORS AND MANAGER ASSOCIATION

CMAPCMAPCMAPCMAP $464 $49 11.81% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ CONSTRUCTION 09 $205 $164 Awarded SN 06-00162-04-TL

CMAQ CONSTRUCTION 09 $48 $38 Awarded SN 06-00162-02-SW

CMAQ CONSTRUCTION 09 $328 $262

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 09 $48 $38 Awarded SN 06-00162-04-TL

CMAQ CONSTRUCTION 09 $143 $115 Awarded SN 06-00162-02-SW

CMAQ CONSTRUCTION 09 $328 $262

PEDESTRIAN FACILITY

BICYCLE FACILITY

09-06-000309-06-000309-06-000309-06-0003 $1,087

RANDALL RD FROM FOOTHILL RD (KANE) TO US 20 (KANE) 

CMAPCMAPCMAPCMAP $1,087 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ROW ACQUISITION 09 $500 $0

CMAQ ENGINEERING-II 10 $135 $108

CMAQ CONSTRUCTION 11 $1,916 $979

GEN-OP ENGINEERING 11 $192 $0 E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ ENGINEERING-II 09 $120 $96

CMAQ CONSTRUCTION 10 $2,000 $991

GEN-OP ENGINEERING 10 $260 $0 E3

GEN-OP ROW ACQUISITION 09 $500 $0

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 4 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-000409-08-000409-08-000409-08-0004 $1,448

MOOSEHEART RD AT LINCOLN WAY (KANE) 

CMAPCMAPCMAPCMAP $1,448 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ ENGINEERING-I 09 $163 $64

CMAQ ENGINEERING-II 11 $268 $96

CMAQ ROW ACQUISITION 11 $483 $160

CMAQ CONSTRUCTION 12 $1,035 $828

CMAQ ENGINEERING 12 $263 $120 E3

STP-L CONSTRUCTION 12 $1,593 $180

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ ENGINEERING-I 09 $80 $64

CMAQ ENGINEERING-II 10 $120 $96

CMAQ ROW ACQUISITION 10 $200 $160

CMAQ CONSTRUCTION 11 $1,035 $828

CMAQ ENGINEERING 11 $150 $120

STP-L CONSTRUCTION 12 $3,372 $180

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

09-09-001009-09-001009-09-001009-09-0010 $1,589

HUNTLEY RD AT GALLIGAN RD (KANE) 

CMAPCMAPCMAPCMAP $1,475 ($114) -7.17% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ ENGINEERING-I 09 $137 $80

CMAQ ROW ACQUISITION 11 $500 $400

CMAQ ENGINEERING-II 11 $150 $96

CMAQ CONSTRUCTION 12 $1,200 $833

STP-L CONSTRUCTION 12 $1,200 $66

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ CONSTRUCTION 12 $1,326 $947

CMAQ ROW ACQUISITION 11 $500 $400

CMAQ ENGINEERING-II 10 $120 $96

CMAQ ENGINEERING-I 09 $100 $80

STP-L CONSTRUCTION 12 $1,326 $66

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 5 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

16-01-000816-01-000816-01-000816-01-0008 $0

CTA - 306.001 PROGRAM MANAGEMENT 

CTACTACTACTA $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

SB IMPLEMENTATION 09 $1,000 REOB

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

SB IMPLEMENTATION 09 $1,001 $0 REOB

MISCELLANEOUS - EXEMPT PROJECTS

08-06-002008-06-002008-06-002008-06-0020 $697

JORIE BLVD FROM 22ND ST (DUPAGE/Oak Brook) TO 31ST ST (DUPAGE/Oak Brook) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $814 $117 16.79% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 10 $1,163 $814

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $996 $697

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

08-05-001908-05-001908-05-001908-05-0019 $238

LAMBERT RD AT IL 38 ROOSEVELT RD (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $238 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 10 $340 $238

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $340 $238

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

08-09-002008-09-002008-09-002008-09-0020 $3,615

Various Routes in DuPage County Naperville Rd. from IL 38 to IL 56, Lemont Rd. from 83rd St. to 97th Ave., Gary Ave. from Jewell to St. Charles Rd., N

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $3,615 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $3,615 $3,615

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $3,615 $3,615

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 6 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-06-000908-06-000908-06-000908-06-0009 $1,719

ARMY TRAIL ROAD FROM MILL ROAD (DUPAGE) TO US 20 LAKE ST (DUPAGE) PROJECT ENDS AT LAKE ST - US 20 THROUGH JFK DRIVE; ALSO INCLUDES MILL 
FROM US 20 TO 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $1,719 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 12 $2,456 $1,719

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $2,456 $1,719

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

08-07-001108-07-001108-07-001108-07-0011 $675

IL 59 IL-59 FROM 87TH STREET (DUPAGE/Naperville) TO S. OF 111TH STREET (DUPAGE/Naperville) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $900 $225 33.33% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $900 $900

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $900 $675

PEDESTRIAN FACILITY

08-09-002508-09-002508-09-002508-09-0025 $1,483

FAU 1369 Schick Rd. FROM Gary Ave. (DUPAGE) TO Lorraine Ct. (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $1,483 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $2,002 $1,483

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 10 $1,483 $1,483

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 7 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-07-000708-07-000708-07-000708-07-0007 $809

71ST ST / BRIDEWELL DR FROM BURR RIDGE PKWY (DUPAGE/Burr Ridge) TO WOLF ROAD (DUPAGE/Burr Ridge) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $809 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 12 $1,155 $809

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $1,155 $809

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - PAVEMENT PATCHING

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

08-03-011408-03-011408-03-011408-03-0114 $2,879

PED FAC- LOMBARD - GREAT WESTERN TRAIL PED BRIDGES AT GRACE, UP-W AND ST CHARLES RD (DUPAGE) PED FAC- LOMBARD - GREAT WESTERN TRAIL PED 
BRIDGES AT GRA

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $2,879 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 12 $3,862 $2,879

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 11 $3,862 $2,879

PEDESTRIAN FACILITY

BICYCLE FACILITY

08-01-000908-01-000908-01-000908-01-0009 $455

MAIN ST FROM IL 64 NORTH AVE (DUPAGE) TO ST. CHARLES RD (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $455 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 11 $650 $455

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $650 $455

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 8 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-07-000808-07-000808-07-000808-07-0008 $770

GREEN STREET FROM YORK ROAD (DUPAGE) TO COUNTY LINE RD (EAST OF) (DUPAGE) VILLAGE LIMIT - 1,000' EAST OF COUNTY LINE ROAD

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $770 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 11 $1,100 $770

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $1,100 $770

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

08-07-001308-07-001308-07-001308-07-0013 $1,006

KUHN ROAD FROM LIES ROAD (DUPAGE) TO GREAT WESTERN TRAIL (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $1,006 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

CMAQ ROW ACQUISITION 09 $22 $18 REMAINDER ENG1/ROW

CMAQ ENGINEERING-II 09 $100 $80

STP-L CONSTRUCTION 11 $1,050 $788

CMAQ CONSTRUCTION 12 $150 $120

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

CMAQ ROW ACQUISITION 09 $22 $18 REMAINDER ENG1/ROW

CMAQ ENGINEERING-II 09 $100 $80

CMAQ CONSTRUCTION 12 $150 $120

STP-L CONSTRUCTION 10 $1,050 $788

BICYCLE FACILITY

08-03-010908-03-010908-03-010908-03-0109 $620

PASQUINELLI DR AT OGDEN AVE (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $620 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 11 $885 $620

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $885 $620

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 9 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-05-002008-05-002008-05-002008-05-0020 $390

EAST BRANCH DUPAGE RIVER TRAIL FROM GLEN ELLYN RD (DUPAGE) TO ARMY TRAIL RD (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $390 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 12 $520 $390

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $520 $390

PEDESTRIAN FACILITY

BICYCLE FACILITY

08-05-002308-05-002308-05-002308-05-0023 $847

MADISON ST FROM N FRONTAGE RD (DUPAGE) TO 83RD ST (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $847 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 11 $1,210 $847

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $1,210 $847

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

08-00-003308-00-003308-00-003308-00-0033 $436

BIKEWAY - GENEVA SPUR G-W CONNECTOR FROM GREAT WESTERN TRAIL (DUPAGE) TO IL PRAIRIE PATH (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $436 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 12 $801 $436

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $801 $436

BICYCLE FACILITY

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 10 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

08-06-005508-06-005508-06-005508-06-0055 $960

ILLINOIS PRARIE PATH FROM EJ&E RR SOUTH OF ARMY TRAIL (DUPAGE) TO EJ&E RR NORTH OF SMITH RD (DUPAGE) ELGIN BRANCH BRIDGE

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $960 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 10 $1,965 $960 1200090000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 09 $1,965 $960 1200090000

BICYCLE FACILITY

07-07-001407-07-001407-07-001407-07-0014 $2,268

US 30 LINCOLN HWY AT IL 394 BISHOP FORD EXWY (COOK) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $2,835 $567 25.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $2,835 $2,835 1-77461-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR CONSTRUCTION 09 $2,835 $2,268 1-77461-0000

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

03-07-000303-07-000303-07-000303-07-0003 $0

IL 58 GOLF RD AT POPLAR CREEK (W OF IL 59) (COOK) 0.1 WEST OF IL 59 (SUTTON RD)

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ILL CONSTRUCTION 10 $1,445 $0 1-77432-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ILL CONSTRUCTION 10 $1,050 $0 1774320000

BRIDGE/STRUCTURE - REPLACE

10-06-002410-06-002410-06-002410-06-0024 $1,000

IL 59 ILL 59 FROM IL 22 (LAKE) TO LAKE-COOK RD (LAKE) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,460 $460 46.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,460 $1,460 1-77029-0005

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $1,000 $1,000 1-77029-0005

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 11 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

10-09-011010-09-011010-09-011010-09-0110 $1,200

IL 176 60 LIBERTY ST FROM 1)ILL 176; 0.1 MI W OF THORNGATE RD TO ILL 60/83 (LAKE/Mundelein) TO 2)ILL 60/83; ILL 176 TO MIDLOTHIAN RD (LAKE/Mundelein) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,540 $340 28.33% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,540 $1,540 1-77755-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $1,200 $1,200 1-77755-0000

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

10-09-011210-09-011210-09-011210-09-0112 $1,450

IL 176 ILL 176 FROM MIDLOTHIAN RD (LAKE/Libertyville) TO IL 21 ILL 21 (LAKE/Mundelein) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,335 ($115) -7.93% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,335 $1,335 1-76989-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $1,450 $1,450 1769890000

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

03-09-004903-09-004903-09-004903-09-0049 $1,500

LAKE-COOK/MAIN ST FROM KANE/MCHENRY/COOK CTY LINE (COOK/Barrington Hills) TO HART RD (COOK/Barrington Hills) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,150 ($350) -23.33% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,150 $1,150 1-78193-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $1,500 $1,500 1-78193-0000

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

12-08-001212-08-001212-08-001212-08-0012 $2,500

US 6 CHANNAHON RD/ RAILROAD ST FROM TERRY RD (WILL) TO US 52 MCDONOUGH ST (WILL) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $2,110 ($390) -15.60% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $2,110 $2,110 1-77031-0015

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $2,500 $2,500 1-77031-0015

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 12 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

12-07-000112-07-000112-07-000112-07-0001 $1,535

IL 7 159TH ST / 9TH ST FROM IL 53 EAST OF ILL 53/BROADWAY ST TO COOK CO LINE (WILL) TO ILL 53 (INDEPENDENCE BLVD) TO I-355 (VETERANS MEMORIAL) 
(WILL) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,535 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,500 $1,500 1-77031-0002

NHS CONSTRUCTION 09 $35 $35 1-77031-0102 (DRAINAGE)

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $35 $35 1-77031-0102 (DRAINAGE)

HRA CONSTRUCTION 09 $1,500 $1,500 1-77031-0002

MISCELLANEOUS - EXEMPT PROJECTS

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

12-06-005912-06-005912-06-005912-06-0059 $800

IL 50 GOVERNORS HWY FROM 1) ICC RR TO PAULING RD (WILL) TO 2) KENNEDY RD (.4 MI S ) TO KANKAKEE COUNTY LINE (WILL) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $600 ($200) -25.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $600 $600 1-77031-0005

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $800 $800 1-77031-0005

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

08-09-006608-09-006608-09-006608-09-0066 $2,150

US 34 OGDEN AVE FROM BEAUMONT DR (DUPAGE/Naperville) TO RAYMOND DR (DUPAGE/Naperville) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,526 ($624) -29.02% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,526 $1,526 1-77544-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $2,150 $2,150 1-77544-0000

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 13 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

10-04-000610-04-000610-04-000610-04-0006 $320

IL 83 ILL 83 FROM IL 60 83 (LAKE) TO US 45 (LAKE) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $240 ($80) -25.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

NHS CONSTRUCTION 10 $300 $240 1-77144-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

NHS CONSTRUCTION 10 $400 $320 1771440000

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

07-08-003907-08-003907-08-003907-08-0039 $1,555

KEDZIE AVE AT CAL-SAG CHANNEL (COOK) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,455 ($100) -6.43% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,455 $1,455 1-77804-0000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HRA CONSTRUCTION 09 $1,555 $1,555 1-77804-0000

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

09-98-003009-98-003009-98-003009-98-0030 $1,220

IL 56 ILL 56 OVER BLACKBERRY CREEK (KANE) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $1,300 $80 6.56% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HRA CONSTRUCTION 09 $1,300 $1,300 1-71491-0200

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR CONSTRUCTION 09 $1,525 $1,220 1-71491-0200

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 14 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-001209-08-001209-08-001209-08-0012 $2,572

JERICHO ROAD AT BLACKBERRY CREEK (KANE) 

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $2,679 $107 4.16% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $210 $168

BRR ROW ACQUISITION 10 $250 $200

BRR ENGINEERING-II 10 $200 $160

BRR ENGINEERING 11 $247 $198 E3

BRR CONSTRUCTION 11 $2,470 $1,953

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 10 $235 $188

BRR CONSTRUCTION 10 $2,350 $1,880

BRR ROW ACQUISITION 10 $210 $168

BRR ENGINEERING-II 10 $210 $168

BRR ENGINEERING-I 09 $210 $168

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

10-09-004510-09-004510-09-004510-09-0045 $1,560

Juniper Court over W Fork N Branch Chicago River (LAKE) Str. No. 049-6153

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $1,560 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $91 $73

BRR ENGINEERING-II 11 $104 $83

BRR ENGINEERING 12 $130 $104

BRR CONSTRUCTION 12 $1,625 $1,300

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 12 $130 $104

BRR CONSTRUCTION 12 $1,625 $1,300

BRR ENGINEERING-II 11 $104 $83

BRR ENGINEERING-I 10 $91 $73

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 15 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

10-09-004410-09-004410-09-004410-09-0044 $1,560

Central Avenue over W Fork N Branch Chicago River (LAKE) Str No. 049-6154

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $1,560 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $91 $73

BRR ENGINEERING-II 11 $104 $83

BRR ENGINEERING 12 $130 $104

BRR CONSTRUCTION 12 $1,625 $1,300

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 12 $130 $104

BRR CONSTRUCTION 12 $1,625 $1,300

BRR ENGINEERING-II 11 $104 $83

BRR ENGINEERING-I 10 $91 $73

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

08-00-007108-00-007108-00-007108-00-0071 $2,144

JEFFERSON AVE OVER W BRANCH DUPAGE RIVER (DUPAGE) 

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $2,885 $741 34.56% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR CONSTRUCTION 09 $4,117 $2,885 INCLUDES E3

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH ROW ACQUISITION 09 $85 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR CONSTRUCTION 09 $2,680 $2,144

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 16 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

04-06-003104-06-003104-06-003104-06-0031 $288

Roosevelt Road FROM Mannheim Road (COOK) TO Bristol Avenue (COOK) ITEP 102067
SN 06-00071-00-SW

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $288 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

EnRA CONSTRUCTION 09 $360 $288 Includes E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-E CONSTRUCTION 09 $360 $288 Includes E3

HIGHWAY/ROAD - DIRECTIONAL/INFORMATIONAL SIGNS

SAFETY - LIGHTING

PEDESTRIAN FACILITY

08-03-001308-03-001308-03-001308-03-0013 $248

CH 11 ARMY TRAIL RD FROM CH 5 Glen Ellyn Rd (DUPAGE/Glendale Heights) TO IL 53 Rohlwing Road (DUPAGE/Addison) ARMY TRAIL ROAD TRAFFIC SIGNAL 
COORDINAT

IDOT ITS Program OfficeIDOT ITS Program OfficeIDOT ITS Program OfficeIDOT ITS Program Office $248 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

ITS IMPLEMENTATION 10 $496 $248 EARMARK 02

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

ITS IMPLEMENTATION 09 $496 $248 EARMARK 02

SIGNALS - MODERNIZATION

03-06-003103-06-003103-06-003103-06-0031 $409

Hawthorne School Bridge Replacement AT (COOK) Pedestrian Facility over Wheeling Drainage Ditch

IDOT Office of Planning & ProgrammingIDOT Office of Planning & ProgrammingIDOT Office of Planning & ProgrammingIDOT Office of Planning & Programming $409 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

EnRA IMPLEMENTATION 09 $73 $59 Engineering I and Construction

LRA CONSTRUCTION 09 $350 $350

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $350 $350

STP-E IMPLEMENTATION 09 $73 $59 Engineering I and Construction

PEDESTRIAN FACILITY

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 17 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

03-06-002803-06-002803-06-002803-06-0028 $471

MISCELLANEOUS LOCATIONS - DES PLAINES AT (COOK) 

IDOT Office of Planning & ProgrammingIDOT Office of Planning & ProgrammingIDOT Office of Planning & ProgrammingIDOT Office of Planning & Programming $800 $329 69.85% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

EnRA IMPLEMENTATION 09 $1,000 $800 102191

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

TBD IMPLEMENTATION MYB $294 $0 UNFUNDED ITEP REQUEST

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-E IMPLEMENTATION 09 $589 $471 102191

ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY

09-07-002209-07-002209-07-002209-07-0022 $1,465

CH 7 DAMISCH RD AT TYLER CREEK (KANE) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $1,016 ($449) -30.65% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ROW ACQUISITION 09 $100 $80

BRR ENGINEERING-II 09 $60 $48

BRR ENGINEERING-I 09 $120 $96

BRR ENGINEERING 10 $90 $72 E3

BRR CONSTRUCTION 10 $900 $720

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 10 $131 $105 E3

BRR ROW ACQUISITION 09 $100 $80

BRR ENGINEERING-II 09 $125 $100

BRR ENGINEERING-I 09 $75 $60

BRR CONSTRUCTION 10 $1,400 $1,120

BRIDGE/STRUCTURE - REPLACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 18 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-003109-08-003109-08-003109-08-0031 $765

CH 8 FABYAN PARKWAY AT VAN NORTWICK AVE (KANE/Batavia) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $765 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $110 $0

GEN-OP ROW ACQUISITION 09 $50 $0

GEN-OP ENGINEERING 10 $30 $0 E3

HSIP CONSTRUCTION 10 $1,300 $765

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING 10 $100 $0

GEN-OP ENGINEERING-II 09 $110 $0

GEN-OP ROW ACQUISITION 09 $50 $0

HSIP CONSTRUCTION 10 $850 $765

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

09-08-003209-08-003209-08-003209-08-0032 $716

CH 34 RANDALL RD AT CH 21 BIG TIMBER RD (KANE/Elgin) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $725 $9 1.26% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-I 09 $96 $0

GEN-OP ENGINEERING-II 10 $120 $0

GEN-OP ROW ACQUISITION 10 $100 $0

GEN-OP ENGINEERING 11 $160 $0 E3

HSIP CONSTRUCTION 11 $1,600 $725

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING 11 $130 $0 E3

GEN-OP ENGINEERING-II 10 $120 $0

GEN-OP ROW ACQUISITION 10 $100 $0

GEN-OP ENGINEERING-I 09 $95 $0

HSIP CONSTRUCTION 11 $806 $716

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 19 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-003509-08-003509-08-003509-08-0035 $317

CH 11 PEPLOW ROAD AT VIRGIL DITCH #3 (KANE) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $317 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 11 $165 $132

BRR ROW ACQUISITION 12 $58 $46

BRR ENGINEERING-II 12 $174 $139

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

BRR CONSTRUCTION MYB $1,520 $1,216

BRR ENGINEERING MYB $152 $122 E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ROW ACQUISITION 12 $57 $46

BRR ENGINEERING-II 12 $174 $139

BRR ENGINEERING-I 11 $165 $132

BRIDGE/STRUCTURE - REPLACE

09-08-003809-08-003809-08-003809-08-0038 $1,256

CH 46 WALKER ROAD AT BURLINGTON CREEK (KANE) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $1,304 $48 3.82% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $150 $120

BRR ROW ACQUISITION 10 $53 $42

BRR ENGINEERING-II 10 $158 $126

BRR ENGINEERING 12 $115 $92 E3

BRR CONSTRUCTION 12 $1,155 $924

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 12 $110 $88 E3

BRR CONSTRUCTION 12 $1,100 $880

BRR ROW ACQUISITION 10 $52 $42

BRR ENGINEERING-II 10 $158 $126

BRR ENGINEERING-I 09 $150 $120

BRIDGE/STRUCTURE - REPLACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 20 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-003609-08-003609-08-003609-08-0036 $1,440

CH 11 FRENCH ROAD AT BURLINGTON CREEK (KANE) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $1,441 $1 0.07% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $150 $120

BRR ROW ACQUISITION 10 $53 $42

BRR ENGINEERING-II 10 $158 $126

BRR ENGINEERING 11 $131 $105 E3

BRR CONSTRUCTION 11 $1,310 $1,048

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 11 $131 $104 E3

BRR CONSTRUCTION 11 $1,310 $1,048

BRR ROW ACQUISITION 10 $52 $42

BRR ENGINEERING-II 10 $157 $126

BRR ENGINEERING-I 09 $150 $120

BRIDGE/STRUCTURE - REPLACE

09-08-004609-08-004609-08-004609-08-0046 $1,172

CH 62 DAUBERMAN ROAD AT WELCH CREEK (KANE) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $1,165 ($7) -0.60% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $100 $80

BRR ENGINEERING-II 10 $96 $77

BRR ROW ACQUISITION 10 $50 $40

BRR ENGINEERING 12 $110 $88 E3

BRR CONSTRUCTION 12 $1,100 $880

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 12 $110 $88 E3

BRR ENGINEERING-I 09 $100 $80

BRR ENGINEERING-II 10 $105 $84

BRR ROW ACQUISITION 10 $50 $40

BRR CONSTRUCTION 12 $1,100 $880

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 21 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-004709-08-004709-08-004709-08-0047 $1,544

CH 78 BLISS ROAD AT BLACKBERRY CREEK (KANE) 

Kane County Division of TransportatinKane County Division of TransportatinKane County Division of TransportatinKane County Division of Transportatin $1,656 $112 7.25% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

BRR ENGINEERING-I 09 $175 $140

BRR ROW ACQUISITION 10 $105 $84

BRR ENGINEERING-II 11 $195 $156

BRR ENGINEERING 12 $145 $116 E3

BRR CONSTRUCTION 12 $1,450 $1,160

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

BRR ENGINEERING 12 $138 $110 E3

BRR ENGINEERING-II 10 $158 $126

BRR CONSTRUCTION 12 $1,380 $1,104

BRR ROW ACQUISITION 10 $105 $84

BRR ENGINEERING-I 09 $150 $120

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

11-03-000111-03-000111-03-000111-03-0001 $1,586

CRYSTAL LAKE AVE AT PINGREE RD/TERRA COTTA RD (MCHENRY) NUNDA & ALGONQUIN TWP

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $2,086 $500 31.53% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

SEC117 CONSTRUCTION 09 $586 $586 Includes E3

STP-L CONSTRUCTION 09 $2,158 $1,500

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

SEC117 CONSTRUCTION 09 $586 $586 Includes E3

STP-L CONSTRUCTION 09 $1,750 $1,000

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

11-09-002311-09-002311-09-002311-09-0023 $262

FAU 4086 Ridge Road FROM IL 120 IL Route 120 (MCHENRY) TO FAU 3860 Bull Valley Road (MCHENRY) Project limits are from IL Route 120 to McHenry City Lim

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $262 $262

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $262 $262

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 22 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

11-09-002211-09-002211-09-002211-09-0022 $262

FAU 166 Ringwood Road FROM FAU 157 Spring Grove Road (MCHENRY) TO FAU 168 Johnsburg Road (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $271 $262

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $271 $262

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

11-09-002111-09-002111-09-002111-09-0021 $262

FAU 166 Ringwood Road FROM FAU 168 Johnsburg Road (MCHENRY) TO FAU 4085 McCullom Lake Road (MCHENRY) Actual resurfacing limits from McCullom Lake Road

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $262 $262

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $262 $262

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

11-09-002011-09-002011-09-002011-09-0020 $262

FAU 166 East Wonder Lake Road FROM FAU 4083 Barnard Mill Road (MCHENRY) TO FAU 4085 McCullom Lake Road (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $263 $262

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $263 $262

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

11-09-001211-09-001211-09-001211-09-0012 $262

Oak St FROM Crystal Lake Rd (MCHENRY) TO Burr St (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $304 $262

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $304 $262

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 23 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

11-06-001211-06-001211-06-001211-06-0012 $1,000

PINGREE RD FROM UP RR TRACK (MCHENRY) TO CONGRESS PKWY (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $1,000 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 10 $2,177 $1,000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $2,177 $1,000

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

09-08-005209-08-005209-08-005209-08-0052 $908

FAU 2306A/B PRAIRIE STREET FROM IL 47 (WEST OF) US 30 (KANE/Sugar Grove) TO FAU 3895 GORDON ROAD (KANE/Sugar Grove) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $908 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $92 $0

LRA CONSTRUCTION 09 $536 $536 E3 INCLUDED

STP-L CONSTRUCTION 09 $529 $372 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 09 $92 $0

LRA CONSTRUCTION 09 $536 $536

STP-L CONSTRUCTION 09 $529 $372

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-08-004809-08-004809-08-004809-08-0048 $313

FAU 3534 DEAN STREET FROM RR (FORMER CHGO GREAT WESTERN) (KANE/St. Charles) TO IL 64 (KANE/St. Charles) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $314 $1 0.32% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $314 $314 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $313 $313

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 24 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-005009-08-005009-08-005009-08-0050 $427

FOX ROAD FROM POPLAR DR (KENDALL/Yorkville) TO IL 47 BRIDGE STREET (KENDALL/Yorkville) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $428 $1 0.23% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $570 $428 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $570 $427

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-08-005109-08-005109-08-005109-08-0051 $1,064

FAU 1395 KANEVILLE ROAD FROM CH 34 RANDALL ROAD (KANE/Geneva) TO IL 38 STATE STREET (KANE/Geneva) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $1,065 $1 0.09% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $92 $0

LRA CONSTRUCTION 09 $1,065 $1,065 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 09 $92 $0

LRA CONSTRUCTION 09 $1,064 $1,064

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-08-005309-08-005309-08-005309-08-0053 $933

IL 58 SUMMIT STREET FROM FAU 2526 DUNDEE AVENUE (KANE/Elgin) TO 200' E. of HIAWATHA DR (KANE/Elgin) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $934 $1 0.11% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $81 $0

LRA CONSTRUCTION 09 $934 $934

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 09 $81 $0

LRA CONSTRUCTION 09 $933 $933

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 25 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-07-000509-07-000509-07-000509-07-0005 $660

FAU 0098 STATE STREET FROM KEYES AVENUE (N OF) (KANE/Hampshire) TO IL 72 (KANE/Hampshire) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $660 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $660 $660 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $666 $660

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-95-001409-95-001409-95-001409-95-0014 $4,338

FAU 4006 MAPLE AVE FROM FAU 4006 BESINGER AVE (KANE/Carpentersville) TO FAU 4005 WASHINGTON ST (KANE/Carpentersville) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $4,339 $1 0.02% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-II 09 $310 $155

STP-L ROW ACQUISITION 09 $140 $70

STP-L CONSTRUCTION 11 $5,640 $4,114 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L ENGINEERING-II 09 $310 $155

STP-L ROW ACQUISITION 09 $140 $70

STP-L CONSTRUCTION 11 $5,640 $4,113

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-08-004909-08-004909-08-004909-08-0049 $800

FAU 2508 DOUGLAS ROAD FROM FAU 3579 MONTGOMERY ROAD (KANE/Montgomery) TO US 30 (KENDALL/Montgomery) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $801 $1 0.13% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $73 $0

LRA CONSTRUCTION 09 $842 $801 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 09 $73 $0

LRA CONSTRUCTION 09 $841 $800

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 26 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-98-025118-98-025118-98-025118-98-0251 $119,200

METRA - Bridges on North line of UPR FROM Fullerton Ave (COOK) TO Balmoral Ave (COOK) 

MetraMetraMetraMetra $119,225 $25 0.02% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $6,000 $4,800 2112

5309B IMPLEMENTATION 09 $8,000 $6,400 2112

TRA IMPLEMENTATION 09 $700 $700 2112 - ARRA

TRA5309 IMPLEMENTATION 09 $39,325 $39,325 2112 - ARRA

5309B IMPLEMENTATION 10 $30,000 $24,000 2112

5309B IMPLEMENTATION 11 $30,000 $24,000 2112

5309B IMPLEMENTATION 12 $25,000 $20,000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5309B IMPLEMENTATION 09 $14,000 $11,200 2112

5309B IMPLEMENTATION 12 $25,000 $20,000

5309B IMPLEMENTATION 11 $30,000 $24,000 2112

5309B IMPLEMENTATION 10 $30,000 $24,000 2112

TRA IMPLEMENTATION 09 $700 $700 2112 - ARRA

TRA5309 IMPLEMENTATION 09 $39,300 $39,300 2112 - ARRA

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 27 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-08-250018-08-250018-08-250018-08-2500 $61,108

Metra - RAIL BRIDGES REGIONWIDE

MetraMetraMetraMetra $61,108 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $13,800 $11,040

5309B IMPLEMENTATION 09 $6,000 $4,800 4237, 4337

TRA5309 IMPLEMENTATION 09 $1,000 $1,000 3626, 3922 - ARRA

5307 IMPLEMENTATION 10 $25,958 $20,766

ILLT IMPLEMENTATION 10 $39,800 $0 2112

5307 IMPLEMENTATION 11 $1,300 $1,040

ILLT IMPLEMENTATION 11 $48,200 $0 2112

5309B IMPLEMENTATION 12 $28,077 $22,462

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILLT IMPLEMENTATION MYB $47,200 $0 2112

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 11 $1,300 $1,040

5307 IMPLEMENTATION 10 $25,958 $20,766

5307 IMPLEMENTATION 09 $5,100 $4,080

5309B IMPLEMENTATION 12 $28,077 $22,462

5309B IMPLEMENTATION 09 $14,700 $11,760

ILLT IMPLEMENTATION 11 $48,200 $0 2112

ILLT IMPLEMENTATION 10 $39,800 $0 2112

TRA5309 IMPLEMENTATION 09 $1,000 $1,000 3626, 3922 - ARRA

RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

18-08-270018-08-270018-08-270018-08-2700 $3,520

Metra - STRUCTURAL IMPROVEMENTS REGIONWIDE

MetraMetraMetraMetra $1,920 ($1,600) -45.45% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5309B IMPLEMENTATION 09 $2,400 $1,920

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $2,000 $1,600 4249, 4242

5309B IMPLEMENTATION 09 $2,400 $1,920

RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 28 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-09-741018-09-741018-09-741018-09-7410 $4,459

Project Support Activities 

MetraMetraMetraMetra $4,459 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $2,000 $1,600 4341

5309B CONSTRUCTION 09 $1,210 $968 4341

5307 IMPLEMENTATION 10 $757 $606 P-741

5307 IMPLEMENTATION 11 $787 $630 P-741

5307 IMPLEMENTATION 12 $819 $655 P-741

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

5307 IMPLEMENTATION MYB $852 $681 P-741

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 12 $819 $655 P-741

5307 IMPLEMENTATION 11 $787 $630 P-741

5307 IMPLEMENTATION 10 $757 $606 P-741

5309B CONSTRUCTION 09 $3,210 $2,568 4341

MISCELLANEOUS - EXEMPT PROJECTS

18-08-270118-08-270118-08-270118-08-2701 $4,880

RETAINING WALLS REGIONWIDE

MetraMetraMetraMetra $4,880 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $3,300 $2,640 4340, 4136

5309B IMPLEMENTATION 09 $2,800 $2,240 4136, 4137, 4241

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $2,000 $1,600 4340

5309B IMPLEMENTATION 09 $4,100 $3,280

RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 29 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-98-031518-98-031518-98-031518-98-0315 $12,800

METRA - AD-315 LAKE STREET INTERLOCKER AT LAKE ST INTERLOCKER MP 0.1 (COOK) LAKE ST INTERLOCKER

MetraMetraMetraMetra $12,400 ($400) -3.13% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5309B IMPLEMENTATION 09 $1,500 $1,200 3337

5309B IMPLEMENTATION 10 $2,000 $1,600 3337

5309B IMPLEMENTATION 11 $6,000 $4,800 3337

5309B IMPLEMENTATION 12 $6,000 $4,800 3337

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5309B IMPLEMENTATION 11 $6,000 $4,800 3337

5309B IMPLEMENTATION 10 $2,000 $1,600 3337

5309B IMPLEMENTATION 12 $6,000 $4,800 3337

5309B IMPLEMENTATION 09 $2,000 $1,600 3337

CPS - SIGNALS

18-08-450018-08-450018-08-450018-08-4500 $4,600

ROW MAINTENANCE EQUIPMENT REGIONWIDE

MetraMetraMetraMetra $5,400 $800 17.39% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $750 $600 4263, 4366

5309B IMPLEMENTATION 09 $6,000 $4,800 4308, 4365

SB IMPLEMENTATION 09 $520 $0

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $5,750 $4,600

5309B IMPLEMENTATION 09 $1,000 $0 4308

SB IMPLEMENTATION 09 $520 $0

FACILITY - SHOP FACILITIES/EQUIPMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 30 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-08-420018-08-420018-08-420018-08-4200 $9,312

YARDS, SHOPS, FACILITIES REGIONWIDE

MetraMetraMetraMetra $9,312 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $5,850 $4,680

5309B IMPLEMENTATION 09 $5,790 $4,632

ILLT IMPLEMENTATION 10 $49,860 $0 al-405, an-411

ILLT IMPLEMENTATION 11 $37,760 $0 al-405, an-411

ILLT IMPLEMENTATION 12 $26,310 $0 al-405, an-411

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILLT IMPLEMENTATION MYB $98,870 $0 al-405, an-411

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $4,550 $3,640

5309B IMPLEMENTATION 09 $7,090 $5,672

ILLT IMPLEMENTATION 12 $26,310 $0 al-405, an-411

ILLT IMPLEMENTATION 11 $37,760 $0 al-405, an-411

ILLT IMPLEMENTATION 10 $49,860 $0 al-405, an-411

VEHICLE FACILITY - MAINTENANCE

FACILITY - SHOP FACILITIES/EQUIPMENT

FACILITY - TOWERS AND YARDS

18-98-051018-98-051018-98-051018-98-0510 $4,181

80TH AVENUE STATION AT 80TH AVENUE (COOK) 80TH AVE STATION

MetraMetraMetraMetra $4,181 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5309B IMPLEMENTATION 09 $5,000 $4,000 4068

5309C IMPLEMENTATION 09 $181 $181 4068

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $5,000 $4,000

5309C IMPLEMENTATION 09 $181 $181 4068

RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 31 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-09-789018-09-789018-09-789018-09-7890 $9,330

Homeland Security Activities 

MetraMetraMetraMetra $9,330 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HLS IMPLEMENTATION 09 $9,330 $9,330 P-789, 4389

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HLS IMPLEMENTATION 11 $9,330 $9,330 P-789, 4389

MISCELLANEOUS - EXEMPT PROJECTS

18-08-820018-08-820018-08-820018-08-8200 $1,234

Provide for Support of Capital Projects, Oversight, Security, etc REGIONWIDE

MetraMetraMetraMetra $1,394 $160 12.97% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $482 $386 4399

5309B IMPLEMENTATION 09 $1,260 $1,008 4399

SB IMPLEMENTATION 09 $589 $0 4399

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $482 $386 4399

5309B IMPLEMENTATION 09 $1,060 $848 4399

SB IMPLEMENTATION 09 $589 $0 4399

MISCELLANEOUS - EXEMPT PROJECTS

18-98-031818-98-031818-98-031818-98-0318 $11,260

METRA - AD-318 UNDERGROUND CABLE FROM (COOK) TO (KANE) 

MetraMetraMetraMetra $11,240 ($20) -0.18% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $5,300 $4,240

TRA IMPLEMENTATION 09 $3,223 $3,223 3446 - ARRA

TRA5309 IMPLEMENTATION 09 $3,777 $3,777 3446 - ARRA

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $5,300 $4,240

TRA IMPLEMENTATION 09 $3,240 $3,240 3446 - ARRA

TRA5309 IMPLEMENTATION 09 $3,780 $3,780 3446 - ARRA

CPS - SIGNALS

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 32 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-08-005409-08-005409-08-005409-08-0054 $968

FAU 1338 SUNDOWN ROAD FROM CH 18 2509 MCLEAN BLVD (KANE/South Elgin) TO IL 31 3887 LA FOX STREET (KANE/South Elgin) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $968 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $53 $0

LRA CONSTRUCTION 09 $968 $968 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 09 $53 $0

LRA CONSTRUCTION 09 $968 $968

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-08-005709-08-005709-08-005709-08-0057 $160

FAU 4005 W MAIN ST FROM WESTERN AVE (KANE/Carpentersville) TO WASHINGTON ST (KANE/Carpentersville) N WASHINGTON ST: WILLIAMS ST TO MAIN ST

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $160 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $160 $160

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $160 $160

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

09-09-002909-09-002909-09-002909-09-0029 $970

FAU 1302 BIG TIMBER ROAD FROM CH 34 RANDALL ROAD (KANE/Elgin) TO FAU 2509 MCLEAN BLVD (KANE/Elgin) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $971 $1 0.10% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

GEN-OP ENGINEERING-II 09 $53 $0

STP-L CONSTRUCTION 11 $1,213 $971 E3 INCLUDED

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

GEN-OP ENGINEERING-II 09 $105 $0

STP-L CONSTRUCTION 11 $1,213 $970

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 33 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

09-00-002809-00-002809-00-002809-00-0028 $2,518

FAU 1550 GAME FARM RD/SOMONAUK ST FROM US 34 (KENDALL/Yorkville) TO IL 47 (KENDALL/Yorkville) 

Kane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of MayorsKane/Kendall Council of Mayors $2,519 $1 0.04% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ROW ACQUISITION 09 $350 $175

STP-L CONSTRUCTION 10 $4,730 $2,344

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 10 $4,730 $2,343

STP-L ROW ACQUISITION 09 $350 $175

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

18-08-310018-08-310018-08-310018-08-3100 $1,680

Metra - RAIL SIGNAL SYSTEMS REGIONWIDE

MetraMetraMetraMetra $1,440 ($240) -14.29% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $1,000 $800 4038, 4139, 3937

5309B IMPLEMENTATION 09 $800 $640 4139

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 09 $1,800 $1,440 4038, 4139, 3937

5309B IMPLEMENTATION 09 $300 $240

CPS - SIGNALS

Chicago Metropolitan Agency for Planning

July 24,  2009
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

18-08-340018-08-340018-08-340018-08-3400 $3,960

METRA ELECTRICAL SYSTEM REGIONWIDE

MetraMetraMetraMetra $3,880 ($80) -2.02% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $250 $200 4352

5307 IMPLEMENTATION 10 $1,800 $1,440

5307 IMPLEMENTATION 11 $1,000 $800

5309B IMPLEMENTATION 11 $400 $320

5309B IMPLEMENTATION 12 $1,400 $1,120

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 11 $1,000 $800

5307 IMPLEMENTATION 10 $1,800 $1,440

5307 IMPLEMENTATION 09 $250 $200 4352

5309B IMPLEMENTATION 11 $400 $320

5309B IMPLEMENTATION 09 $100 $80 3246

5309B IMPLEMENTATION 12 $1,400 $1,120

CPS - SIGNALS

CPS - POWER

18-09-331018-09-331018-09-331018-09-3310 $2,291

Signal Bridges ROW Regionwide 

MetraMetraMetraMetra $2,291 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

5307 IMPLEMENTATION 09 $500 $400 4354

5307 IMPLEMENTATION 10 $757 $606 P-331

5307 IMPLEMENTATION 11 $787 $630 P-331

5307 IMPLEMENTATION 12 $819 $655 P-331

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

5307 IMPLEMENTATION 12 $819 $655 P-331

5307 IMPLEMENTATION 11 $787 $630 P-331

5307 IMPLEMENTATION 10 $757 $606 P-331

5309B IMPLEMENTATION 09 $500 $400 4354

CPS - SIGNALS

Chicago Metropolitan Agency for Planning

July 24,  2009

Exempt Projects with ModificationsPage 35 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

04-09-000904-09-000904-09-000904-09-0009 $303

FAU 1419 Madison Avenue FROM US 12 45 Mannheim Road (COOK/Bellwood) TO FAU 1690 Eastern Avenue (COOK/Bellwood) LAPP

North Central Council of MayorsNorth Central Council of MayorsNorth Central Council of MayorsNorth Central Council of Mayors $303 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $303 $303

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 10 $303 $303

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

04-09-001104-09-001104-09-001104-09-0011 $645

FAU 3533 Franklin Avenue FROM Ruby Street (COOK) TO FAU 2714 Rose Street, 25th Avenue (COOK) LAPP
HPP Bill #4065

North Central Council of MayorsNorth Central Council of MayorsNorth Central Council of MayorsNorth Central Council of Mayors $617 ($28) -4.34% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

HPP CONSTRUCTION 09 $142 $114

LRA CONSTRUCTION 09 $503 $503 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

HPP CONSTRUCTION 10 $142 $142

LRA CONSTRUCTION 10 $503 $503

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

04-09-001204-09-001204-09-001204-09-0012 $583

CH 2733 9th Avenue FROM FAU 290 Bataan Drive (COOK) TO FAU 347 38 Roosevelt Road (COOK) LAPP

North Central Council of MayorsNorth Central Council of MayorsNorth Central Council of MayorsNorth Central Council of Mayors $583 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $583 $583 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 10 $583 $583

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

04-08-003004-08-003004-08-003004-08-0030 $355

WOLF ROAD AT WHITEHALL AVENUE (COOK) 

North Central Council of MayorsNorth Central Council of MayorsNorth Central Council of MayorsNorth Central Council of Mayors $355 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $484 $355 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 12 $484 $355

SAFETY - MEDIAN PROJECTS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

ADA - FACILITY IMPROVEMENTS

04-09-001904-09-001904-09-001904-09-0019 $578

FAU 2713 Westchester Boulevard FROM FAU 347 38 Roosevelt Road TO FAU 1005 Canterbury Street (COOK) LAPP

North Central Council of MayorsNorth Central Council of MayorsNorth Central Council of MayorsNorth Central Council of Mayors $578 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $578 $578 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 10 $578 $578

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

02-07-000402-07-000402-07-000402-07-0004 $328

LEHIGH AVENUE FROM OAKTON STREET (COOK/Morton Grove) TO LINCOLN AVENUE (COOK/Morton Grove) 

North Shore Council of MayorsNorth Shore Council of MayorsNorth Shore Council of MayorsNorth Shore Council of Mayors $328 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $456 $328

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $410 $328

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

03-09-003303-09-003303-09-003303-09-0033 $1,435

Oak Ave FROM US 20 Lake St (COOK) TO North Ave (COOK) Also includes West Bartlett Road from IL 59 to Western Avenue

Northwest Council of MayorsNorthwest Council of MayorsNorthwest Council of MayorsNorthwest Council of Mayors $1,435 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 10 $1,435 $1,435

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 10 $1,435 $1,435

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

03-09-003603-09-003603-09-003603-09-0036 $3,780

IL 53 East and West Frontage Roads FROM Kirchoff Rd (COOK) TO IL 62 Algonquin Rd (COOK) 

Northwest Council of MayorsNorthwest Council of MayorsNorthwest Council of MayorsNorthwest Council of Mayors $3,780 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $3,940 $3,780 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $3,780 $3,780

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

07-08-003107-08-003107-08-003107-08-0031 $361

155TH STREET FROM CENTRAL AVENUE (COOK) TO CICERO AVENUE (COOK) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $388 $27 7.48% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $564 $388 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $516 $361 INCLUDES E3

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - CURB AND GUTTER

Chicago Metropolitan Agency for Planning

July 24,  2009
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

07-99-002807-99-002807-99-002807-99-0028 $3,668

170TH ST FROM SOUTH PARK AVE (COOK) TO I- 94 BISHOP FORD EWY (COOK) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $3,955 $287 7.82% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $12,000 $3,780

STP-L ROW ACQUISITION 09 $250 $175

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $12,600 $3,528

STP-L ROW ACQUISITION 09 $200 $140

SAFETY - RAILROAD CROSSING IMPROVEMENTS

HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

HIGHWAY/ROAD - RECONSTRUCT IN KIND

06-02-010806-02-010806-02-010806-02-0108 $1,287

MCCARTHY ROAD FROM DERBY ROAD (COOK/Lemont) TO ARCHER AVENUE (COOK/Lemont) This project has two fund sources.
STP-L and HPP(HB-228)dollars.
TIP #06-

Southwest Council of MayorsSouthwest Council of MayorsSouthwest Council of MayorsSouthwest Council of Mayors $1,567 $280 21.76% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-II 09 $200 $140 INTERSECTION IMPROVEMENT

HPP CONSTRUCTION 11 $390 $280

STP-L CONSTRUCTION 11 $2,100 $1,147

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L ENGINEERING-II 09 $200 $140 INTERSECTION IMPROVEMENT

STP-L CONSTRUCTION 11 $1,100 $1,147

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

Change

Add/ 

Delete 

Phase
Cost 

ThresholdAction

12-06-003912-06-003912-06-003912-06-0039 $232

IL 1 Dixie Hwy AT CHESTNUT (WILL) 

Will County Council of MayorsWill County Council of MayorsWill County Council of MayorsWill County Council of Mayors $287 $55 23.71% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L ENGINEERING-II 09 $31 $25

STP-L IMPLEMENTATION 09 $327 $262 INCLUDES E3

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L ENGINEERING-II 09 $31 $25

STP-L IMPLEMENTATION 09 $259 $207 INCLUDES E3

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

12-09-003512-09-003512-09-003512-09-0035 $189

FAU 55 Northeast Frontage Road  FROM FAU 391 McClintock  (WILL) TO FAU 392 US 6  (WILL) 

Will County Council of MayorsWill County Council of MayorsWill County Council of MayorsWill County Council of Mayors $198 $9 4.76% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

LRA CONSTRUCTION 09 $210 $189

LRA ENGINEERING-II 09 $9 $9

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

LRA CONSTRUCTION 09 $180 $180

LRA ENGINEERING-II 09 $9 $9

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

12-06-002412-06-002412-06-002412-06-0024 $2,000

ESSINGTON RD AT HENNIPIN DR (WILL) 

Will County Council of MayorsWill County Council of MayorsWill County Council of MayorsWill County Council of Mayors $2,000 $0 0.00% No No

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT

STP-L CONSTRUCTION 09 $3,535 $2,000

Fund Fund Fund Fund 
SourceSourceSourceSource Project PhaseProject PhaseProject PhaseProject Phase FFYFFYFFYFFY Total CostTotal CostTotal CostTotal Cost Federal CostFederal CostFederal CostFederal Cost SegmentSegmentSegmentSegment AwardedAwardedAwardedAwarded

STP-L CONSTRUCTION 09 $3,000 $2,000

HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Totals forTotals forTotals forTotals for $364,409$364,409$364,409$364,409 $366,403$366,403$366,403$366,403 $1,994$1,994$1,994$1,994 0.5%0.5%0.5%0.5%ProjectsProjectsProjectsProjects105105105105
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

 
 

MEMORANDUM 
 

 

To: CMAP Transportation Committee   

 

Date: July 26, 2009  

 

From: CMAP Staff  

 

Re:                        Biannual TIP/RTP Conformity Analysis and TIP Amendments 
  

 

In accordance with the biannual conformity analysis policy agreed to in 2007, CMAP staff asked 

programmers to submit changes to non-exempt and exempt tested projects within the TIP.  Staff 

received change requests for 98 projects; less than 10% of the projects had more than one action 

requested.     

 

There were three changes requested that included adding, changing, or removing worktypes.  

Worktypes describe the work being completed in a project.  Worktypes also determine if a project is 

exempt, exempt tested, or non-exempt.   

• An exempt worktype does not require an air quality conformity analysis.  Examples of exempt 

projects include road resurfacing and bus rehabilitation.   

• Exempt tested worktypes do not require a conformity analysis, but the region has chosen to 

include their impacts in the travel demand model.  Exempt tested projects include lane 

widening and new commuter parking lots.   

• Non-exempt projects have an effect on air quality and must be tested for conformity.  Non-

exempt projects include adding lanes to a road or extending a rail line. 

 

Other changes include six new projects and six deleted projects. Also, there were two limit changes.  

Limits are the cross-streets, mileposts or other boundaries which define the extent of a project.  

 

In total, seventy six projects had new completion years that required conformity analysis.  

Completion years indicate when a project is anticipated to be in service to users.  The conformity 

analysis looks at certain years (currently 2010, 2020 and 2030). When a completion year change 

crosses one of these years, the conformity analysis must be redone. Almost half of the new 

completion years fall between 2009 and 2012. Most of the other completion years fall between 2013 

and 2017 and a small number of the projects are for 2020 and beyond.  
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Chart 1 shows a breakdown of the type of project changes requested. The table below Chart 1 shows 

a comparison of project changes requested in July 2009 vs. March 2009. 

12%

78%

2% 3%
1% 4%

Chart 1: Type of Project Change

Delete or New Completion Year New Limit

Change in Work Type Award File Conformity

 
 

Type Mar-09 Jul-09 Change

Delete or New 31% 12% -19%

Completion Year 39% 76% 37%

New Limit 20% 2% -18%

Change in worktype 1% 3% 2%

Award File 0% 1% 1%

Conformity 9% 4% -5%

Summary Comparison 2009

 
 

All programmers were contacted and requested to submit any changes.  CMAP staff did receive a 

response from all programmers and specific changes are listed in the attached reports.  For a break 

down of changes submitted by programmer please see Chart 2. The table following Chart 2 is a 

summary comparison of changes by programmers in comparison to March 2009. 
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Counties

43%

Councils

27%

City of Chicago

6% IDOT

14%

Service 

Providers

10%

Chart 2: Project Changes by Programmers

 
 

Agency Type Mar-09 Jul-09 Change

Counties 25% 43% 18%

Councils 49% 27% -22%

City of Chicago 1% 6% 5%

IDOT 19% 14% -5%

Service Providers 5% 10% 5%

Tollway 1% 0% -1%

Summary Comparison  2009

 
 

The 2010, 2020 and 2030 highway networks were coded to include the changes listed in the 

attachments.  The regional travel demand model was run using the updated networks. The resultant 

VMT by speed and facility type for eight vehicle classes was expanded to twenty-eight vehicle types 

for multiplication by regional emission rates developed using USEPA’s MOBILE model. The on-road 

emission estimates are the sum of those calculations for each precursor or direct pollutant in each 

scenario year. Reductions from the National Energy Policy Act Credit and Clean Fuel Fleet Program 

have not been claimed. 

For ozone precursors, the resulting emissions estimates fell below the applicable attainment 

demonstration SIP budgets. 

Since there are not SIP budgets for annual direct PM2.5 and NOx emissions, these estimates were 

combined with estimates from northwest Indiana, which is also part of the nonattainment area.  The 

combine direct PM2.5 and NOx emissions remain below emissions estimates for 2002, the baseline 

year. 
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Non-Exempt Projects Requiring Conformity Determination

Project in ID order July 31, 2009

Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

01-00-003001-00-003001-00-003001-00-0030 $32,839

130TH ST FROM TORRENCE (COOK) TO BRAINARD (COOK) AND 130TH W/O TORRENCE AND TORRENCE S/O 130TH

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $32,839 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BRIDGE/STRUCTURE - NEW

MISCELLANEOUS - PROJECT TYPES NOT LISTED

HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

BRIDGE/STRUCTURE - NEW

MISCELLANEOUS - PROJECT TYPES NOT LISTED

HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

01-03-000401-03-000401-03-000401-03-0004 $4,912

ROOSEVELT RD FROM WESTERN AVE (COOK/CHICAGO) TO US 41 LAKE SHORE DR (COOK/CHICAGO) 

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $4,912 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - INTERCONNECTS AND TIMING

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 1 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

01-06-001001-06-001001-06-001001-06-0010 $10,560

CHICAGO AVE AT CHICAGO RIVER (NO BRANCH) (COOK/CHICAGO) 

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $10,560 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

01-94-001601-94-001601-94-001601-94-0016 $15,120

HALSTED ST FROM NORTH BRANCH ST (COOK/CHICAGO) TO CHICAGO AVE (COOK/CHICAGO) AT NORTH BRANCH CANAL BRIDGE ONLY

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $15,120 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

01-96-000101-96-000101-96-000101-96-0001 $14,033

WELLS ST BRIDGE AT CHICAGO RIVER (COOK) BETWEEN MERCHANDISE MART AND WACKER DR

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $14,033 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 2 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

01-98-006901-98-006901-98-006901-98-0069 $1,660

63RD ST FROM WESTERN AVE (COOK/CHICAGO) TO WALLACE (COOK/CHICAGO) AND HALSTED FROM 59TH TO 67TH; HALSTED PKWY AND 63RD ST PKWY

Chicago Department of TransportationChicago Department of TransportationChicago Department of TransportationChicago Department of Transportation $1,660 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

MISCELLANEOUS - PROJECT TYPES NOT LISTED

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

MISCELLANEOUS - PROJECT TYPES NOT LISTED

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

02-08-000502-08-000502-08-000502-08-0005 $4,145

SHERIDAN RD FROM ISABELLA AVE (COOK) TO SOUTH BLVD (COOK) FOREST AVENUE: MAIN STREET TO SHERIDAN ROAD

North Shore Council of MayorsNorth Shore Council of MayorsNorth Shore Council of MayorsNorth Shore Council of Mayors $4,145 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 3 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

02-97-000602-97-000602-97-000602-97-0006 $1,440

OLD ORCHARD RD FROM EAST OF EDENS EXPWAY (I-94) (COOK/SKOKIE) TO US 41 WEST OF SKOKIE BLVD (COOK/SKOKIE) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $1,440 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

03-03-010103-03-010103-03-010103-03-0101 $2,500

MEACHAM RD FROM KIRCHOFF RD (COOK/ROLLING MEADOWS) TO IL 62 ALGONQUIN RD (COOK/SCHAUMBURG) ROLLING MEADOWS IS SPONSOR

Northwest Council of MayorsNorthwest Council of MayorsNorthwest Council of MayorsNorthwest Council of Mayors $2,500 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 4 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

03-08-000903-08-000903-08-000903-08-0009 $4,299

WRIGHT BLVD FROM WISE ROAD (COOK) TO IL 19 IRVING PARK ROAD (COOK) 

Northwest Council of MayorsNorthwest Council of MayorsNorthwest Council of MayorsNorthwest Council of Mayors $4,299 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BICYCLE FACILITY

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

BICYCLE FACILITY

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

03-09-001403-09-001403-09-001403-09-0014 $675

US 20 FROM OAK AVENUE (COOK/BARTLETT) TO PARK BLVD (COOK/STREAMWOOD) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $675 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

03-09-005403-09-005403-09-005403-09-0054 $1,320

Palatine Rd FROM Huntington Rd (COOK/Hoffman Estates) TO Thornbark Dr (COOK/Hoffman Estates) 

Northwest Council of MayorsNorthwest Council of MayorsNorthwest Council of MayorsNorthwest Council of Mayors $1,320 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 5 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

03-09-005703-09-005703-09-005703-09-0057 $1,309

Kensington Rd FROM Forest Ave (COOK/Mount Prospect) TO IL 83 (COOK/Mount Prospect) 

Northwest Council of MayorsNorthwest Council of MayorsNorthwest Council of MayorsNorthwest Council of Mayors $1,309 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

03-99-001803-99-001803-99-001803-99-0018 $3,680

QUENTIN RD FROM IL 68 DUNDEE RD (COOK/PALATINE) TO LAKE COOK RD (COOK/PALATINE) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $3,680 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 6 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

06-00-004706-00-004706-00-004706-00-0047 $0

88TH AVE FROM 87TH ST (COOK/HICKORY HILLS) TO 103RD ST (COOK/PALOS HILLS) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - PAVEMENT PATCHING

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - PAVEMENT PATCHING

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

06-08-002406-08-002406-08-002406-08-0024 $3,200

NARRAGANSETT AVE FROM 79TH ST (COOK/BURBANK) TO 87TH ST (COOK/BURBANK) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $3,200 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

06-09-002206-09-002206-09-002206-09-0022 $500

Central Ave FROM 70th Place (COOK/Bedford Park) TO 73rd St (COOK/Bedford Park) 

Southwest Council of MayorsSouthwest Council of MayorsSouthwest Council of MayorsSouthwest Council of Mayors $500 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 7 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

06-09-004706-09-004706-09-004706-09-0047 $180

143RD ST AT AT CREEK CROSSING DR (COOK/Orland Park) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $180 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

06-09-005606-09-005606-09-005606-09-0056

US 45 LaGrange Rd FROM 179th St (COOK/Orland Park) TO 131st St (COOK/Orland Park) 

Southwest Council of MayorsSouthwest Council of MayorsSouthwest Council of MayorsSouthwest Council of Mayors $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT New Project

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

07-00-003607-00-003607-00-003607-00-0036 $0

CENTER ST FROM CH  159th Street (COOK/Palos Hills) TO IL 6 171st Street (COOK/Palos Hills) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 8 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

07-03-000807-03-000807-03-000807-03-0008 $0

HARLEM AVE FROM US 30 LINCOLN HWY (COOK/RICH TWP) TO SAUK TRAIL (COOK/RICH TWP) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

07-08-004507-08-004507-08-004507-08-0045 $450

IL 83 IL 83 AT WALLACE STREET (COOK) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $450 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

07-09-000107-09-000107-09-000107-09-0001 $2,268

US 30 LINCOLN HWY (1) & CHICAGO RD (2) FROM (1) US 30 (LINCOLN HWY): ILL 1 (CHICAGO RD) TO STATE ST (COOK) TO (2) ILL 1 (CHICAGO RD): 16TH ST TO DIXIE

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $2,268 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

MISCELLANEOUS - EXEMPT PROJECTS

SIGNALS - INTERCONNECTS AND TIMING

MISCELLANEOUS - EXEMPT PROJECTS

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 9 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

07-09-002307-09-002307-09-002307-09-0023 $0

167TH STREET FROM CENTRAL AVENUE (COOK) TO CICERO AVENUE (COOK/OAK FOREST) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

07-09-002407-09-002407-09-002407-09-0024 $0

136TH / THORNTON AVENUE FROM DIXIE HWY (COOK/BLUE ISLAND) TO WOOD STREET (COOK/DIXMOOR) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 10 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

07-96-000307-96-000307-96-000307-96-0003 $4,003

UNIVERSITY PKWY FROM CRAWFORD (WILL/UNIVERSITY PARK) TO CENTRAL (WILL/UNIVERSITY PARK) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $4,003 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L ROW ACQUISITION MYB $688 $550

BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

07-96-001307-96-001307-96-001307-96-0013 $742

JOE ORR RD MAIN ST EXTENSION FROM BURNHAM AVE (COOK/LYNWOOD) TO SHEFFIELD/COLUMBIA AVE (COOK/LYNWOOD) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $742 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - NEW ROAD

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 11 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

07-97-000507-97-000507-97-000507-97-0005 $0

WENTWORTH AVENUE FROM GLENWOOD LANSING ROAD (COOK/LANSING) TO RIDGE ROAD (COOK/LANSING) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

07-97-002507-97-002507-97-002507-97-0025 $2,670

CLAIRE BOULEVARD (REXFORD RD) FROM I- 294 (COOK/ROBBINS) TO FRANCISCO (COOK/ROBBINS) 

South Council of MayorsSouth Council of MayorsSouth Council of MayorsSouth Council of Mayors $2,670 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 12 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

07-99-002007-99-002007-99-002007-99-0020 $0

HARLEM AVENUE FROM STEGER RD (COOK/RICH TOWNSHIP) TO SAUK TRAIL (COOK/RICH TOWNSIP) 

Cook County Highway DepartmentCook County Highway DepartmentCook County Highway DepartmentCook County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

08-00-005608-00-005608-00-005608-00-0056 $0

103RD ST FROM 248TH AVE (WILL/NAPERVILLE) TO IL 59 (WILL/NAPERVILLE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT Project Deleted

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

SAFETY - LIGHTING

PEDESTRIAN FACILITY

08-00-005708-00-005708-00-005708-00-0057 $0

248TH AVE FROM 95TH ST (WILL/NAPERVILLE) TO 103RD ST (WILL/NAPERVILLE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT Project Deleted

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

08-00-005808-00-005808-00-005808-00-0058 $0

BOOK RD FROM 111TH ST (WILL/NAPERVILLE) TO 117TH ST (WILL/NAPERVILLE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT Project Deleted

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

SAFETY - LIGHTING

PEDESTRIAN FACILITY

08-00-006008-00-006008-00-006008-00-0060 $0

IL 59 FROM FERRY RD (DUPAGE/NAPERVILLE) TO AURORA AVE (DUPAGE/NAPERVILLE) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH CONSTRUCTION MYB $281 $0 NAPERVILLE CIP

OTH ENGINEERING-I 09 $100 $0 NAPERVILLE CIP

OTH ENGINEERING-II 12 $100 $0 NAPERVILLE CIP

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 14 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

08-00-007708-00-007708-00-007708-00-0077 $0

CH 33 75TH ST FROM CH 56 WOODWARD AVE (DUPAGE/Woodridge) TO LYMAN AVE (DUPAGE/Darien) 

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

LINE ITEM Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

08-03-010508-03-010508-03-010508-03-0105 $1,669

RIFORD RD FROM ST CHARLES RD (DUPAGE) TO CRESCENT BLVD (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $1,669 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Scenario Year Change

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

08-06-004308-06-004308-06-004308-06-0043 $0

BOOK RD FROM RICKERT DR (DUPAGE) TO 75TH ST (DUPAGE) 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT Project Deleted

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 15 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

08-09-001608-09-001608-09-001608-09-0016 $0

CH 33 75th St FROM Adams St (DUPAGE/Darien) TO Plainfield Rd (DUPAGE/Darien) ADD TO JULY CONFORMITY

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

MFT-ALL ENGINEERING-II MYB $750 $0 FFY10

MFT-ALL CONSTRUCTION MYB $11,000 $0 FFY10

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

08-09-003408-09-003408-09-003408-09-0034 $310

FAU 1392 First St. FROM N. Myrtle Ave. (DUPAGE) TO N. Clara Pl. (DUPAGE) On-street commuter parking spaces from N. Myrtle to N. Evergreen, N. Elm to N

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors $310 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

PARKING - NEW LOT OR GARAGE

PARKING - NEW LOT OR GARAGE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 16 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

08-09-005708-09-005708-09-005708-09-0057 $966

First St. Parking Deck AT NW corner of First and Larch 

DuPage Council of MayorsDuPage Council of MayorsDuPage Council of MayorsDuPage Council of Mayors ($966) -100.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT Project Deleted

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision: PARKING - NEW LOT OR GARAGE

08-09-006508-09-006508-09-006508-09-0065

I- 290 I-290 AT IL 83 ILL 83 (DUPAGE/Addison) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

08-97-001608-97-001608-97-001608-97-0016 $1,198

55TH STREET FROM HOLMES AVE (DUPAGE/CLARENDON HILLS) TO WILLIAMS (DUPAGE/WESTMONT) 

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $1,198 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 17 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

08-99-002808-99-002808-99-002808-99-0028 $0

55TH ST FROM DUNHAM RD (DUPAGE/DOWNERS GROVE) TO WILLIAMS AVE (DUPAGE/WESTMONT) 

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

09-00-002909-00-002909-00-002909-00-0029 $0

FABYAN PKWY FROM IL 38 ROOSEVELT RD (DUPAGE/WEST CHICAGO) TO KANE COUNTY LINE (DUPAGE/WEST CHICAGO) 

DuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of TransportationDuPage County Division of Transportation $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

DELETE PROJECT Project Deleted

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

09-03-000109-03-000109-03-000109-03-0001 $2,683

RANDALL RD AT FABYAN PKWY (KANE) INTERSECTION IMPROVEMENT

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $2,683 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Work Types Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - ADD LANES

BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 18 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

09-03-000209-03-000209-03-000209-03-0002 $91

HUNTLEY RD FROM RANDALL RD (KANE) TO IL 31 (KANE/Carpentersville) 

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $91 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

GEN-OP ROW ACQUISITION MYB $2,000 $0

GEN-OP CONSTRUCTION MYB $13,000 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

09-03-000309-03-000309-03-000309-03-0003 $903

GENEVA STATION PARKING ON UPR FROM BATAVIA AVENUE (KANE/Geneva) TO THIRD STREET (KANE/Geneva) 

MetraMetraMetraMetra $903 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

PARKING - NEW LOT OR GARAGE

PARKING - NEW LOT OR GARAGE

09-06-001209-06-001209-06-001209-06-0012 $0

I- 90 I-90 AT IL 47 IL Route 47 (KANE/Huntley) 

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

INTERCHANGE - EXPAND  (NEW MOVEMENTS ADDED TO INTERCHANGE)

INTERCHANGE - EXPAND  (NEW MOVEMENTS ADDED TO INTERCHANGE)

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 19 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

09-06-006609-06-006609-06-006609-06-0066 $757

IL 25 BROADWAY AVE FROM NORTH AVE (KANE) TO ILLINOIS AVE (KANE) 

CMAPCMAPCMAPCMAP $757 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Scenario Year Change

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - INTERCONNECTS AND TIMING

09-08-000709-08-000709-08-000709-08-0007 $0

CH 7 ELDAMAIN RD FROM CH 9 GALENA (KENDALL/PLANO) TO MENARDS (2,640' S. OF CORNELIUS RD) (KENDALL/PLANO) 

Kendall County Highway DepartmentKendall County Highway DepartmentKendall County Highway DepartmentKendall County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

09-09-002809-09-002809-09-002809-09-0028 $0

US 34 US 34 AT FAU 3791 Cannonball Trail 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 20 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

09-09-003909-09-003909-09-003909-09-0039 $0

IL 47 IL 47 FROM IL 71 IL 71 (KENDALL/Yorkville) TO CH 23 Caton Farm Road (KENDALL) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILL ENGINEERING-II MYB $600 $0

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

09-09-004009-09-004009-09-004009-09-0040 $0

IL 47 IL 47 FROM Kane County Line (KENDALL) TO Kennedy Road (KENDALL) 

IDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of HighwaysIDOT District 3 Division of Highways $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILL ENGINEERING-II MYB $500 $0

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 21 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

09-96-001709-96-001709-96-001709-96-0017 $4,518

LONGMEADOW PKWY BRIDGE CORRIDOR FROM HUNTLEY RD (KANE) TO IL 62 (KANE) AND OVER FOX RIVER.  AKA BOLZ RD EXTENSION

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $4,518 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

GEN-OP ENGINEERING MYB $8,000 $0 E3

STP-L CONSTRUCTION MYB $117,000 $2,500

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

09-96-001809-96-001809-96-001809-96-0018 $81,405

STEARNS ROAD BRIDGE CORRIDOR FROM RANDALL RD (KANE) TO EAST OF DUNHAM RD (KANE) AND OVER FOX RIVER AND ADDING LANES 1000 NORTH AND 
SOUTH OF RANDALL RO

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $81,405 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 22 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

09-96-001909-96-001909-96-001909-96-0019 $0

RED GATE RD EXTENSION FROM IL 31 AT RED GATE RD (KANE/St. Charles) TO IL 25 S/O ARMY TRAIL RD (KANE/St. Charles) OVER FOX RIVER

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $27,500 $2,800

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

09-99-010209-99-010209-99-010209-99-0102 $0

LA FOX RD BYPASS TO BUNKER RD 

Kane County Division of TransportationKane County Division of TransportationKane County Division of TransportationKane County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination

Page 23 of 40

This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-00-010910-00-010910-00-010910-00-0109 $0

DELANY ROAD FROM WADSWORTH (LAKE/WAUKEGAN) TO SUNSET AVENUE (LAKE/WAUKEGAN) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - ADD LANES

SIGNALS - MODERNIZATION

10-00-011910-00-011910-00-011910-00-0119 $0

CEDAR LAKE ROAD FROM HART ROAD (LAKE/ROUND LAKE) TO BACON ROAD (LAKE/ROUND LAKE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - EXTEND ROAD

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

HIGHWAY/ROAD - EXTEND ROAD

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Chicago Metropolitan Agency for Planning

July 24,  2009

Non-Exempt Projects Requiring Conformity 
Determination
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-00-012010-00-012010-00-012010-00-0120 $0

CEDAR LAKE RD FROM IL 120 (LAKE/ROUND LAKE) TO IL 60 (LAKE/ROUND LAKE PARK) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

MFT-ALL CONSTRUCTION MYB $4,970 $0

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

10-00-012310-00-012310-00-012310-00-0123 $0

CASE ROAD FROM DARRELL ROAD (LAKE/WAUCONDA) TO US 12 RAND ROAD (LAKE/WAUCONDA) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

MFT-ALL CONSTRUCTION MYB $2,000 $0

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning

July 24,  2009
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-02-001310-02-001310-02-001310-02-0013

US 45 FROM IL 60 (LAKE/INDIANA CREEK) TO IL 22 (LAKE/MUNDELEIN) LINCOLNSHIRE, RIVERWOODS, VERNON HILLS

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILL CONSTRUCTION MYB $35,000 $0 1884900100

ILL ROW ACQUISITION MYB $6,000 $0 1884900102

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

10-03-000710-03-000710-03-000710-03-0007 $0

DOWELL RD/FISHER RD AT DARRELL RD (LAKE/ISLAND LAKE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

MFT-ALL CONSTRUCTION MYB $7,200 $0

MISCELLANEOUS - EXEMPT TESTED PROJECTS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

MISCELLANEOUS - EXEMPT TESTED PROJECTS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Chicago Metropolitan Agency for Planning
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-08-002410-08-002410-08-002410-08-0024 $0

LAKE COUNTY PASSAGE 2009 ACTIVITIES AT VARIOUS LOCATIONS (LAKE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - INTERCONNECTS AND TIMING

10-08-002510-08-002510-08-002510-08-0025 $0

LAKE COUNTY PASSAGE 2010 ACTIVITIES AT VARIOUS LOCATIONS (LAKE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - INTERCONNECTS AND TIMING

10-08-002610-08-002610-08-002610-08-0026 $0

MIDLOTHIAN ROAD FROM IL 137 (LAKE/LIBERTYVILLE) TO CANADIAN NATIONAL RR (LAKE/LIBERTYVILLE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Chicago Metropolitan Agency for Planning
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-08-002710-08-002710-08-002710-08-0027

ROLLINS RD AT IL 83 CANADIAN NATIONAL RR (LAKE/ROUND LAKE BEACH) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT New Project

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

CTEF CONSTRUCTION MYB $40,000 $0

BRIDGE/STRUCTURE - NEW

10-08-002910-08-002910-08-002910-08-0029

WASHINGTON STREET FROM SHERIDAN ROAD (LAKE/WAUKEGAN) TO PERSHING ROAD (LAKE/WAUKEGAN) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT New Project

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

CTEF CONSTRUCTION MYB $7,762 $0

CTEF ENGINEERING MYB $776 $0

HIGHWAY/ROAD - EXTEND ROAD

10-08-003010-08-003010-08-003010-08-0030

WASHINGTON STREET FROM HAINESVILLE ROAD (LAKE/HAINESVILLE) TO LAKE STREET (LAKE/GRAYSLAKE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT New Project

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-08-003110-08-003110-08-003110-08-0031

WASHINGTON STREET AT AT THE CANADIAN NATIONAL RR (LAKE/GRAYSLAKE) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT New Project

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

CTEF CONSTRUCTION MYB $40,000 $0

BRIDGE/STRUCTURE - NEW

10-09-001510-09-001510-09-001510-09-0015 $100

BELVIDERE STREET (FAU 1225) FROM SHERIDAN ROAD (LAKE/WAUKEGAN) TO PERSHING ROAD (LAKE/WAUKEGAN) OVER IL 137

IDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local RoadsIDOT District 1 Local Roads $100 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - EXTEND ROAD

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - EXTEND ROAD

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

10-09-003910-09-003910-09-003910-09-0039

CH V61 Fairfield Road AT IL 176 Liberty Street (LAKE/Wauconda) 

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

CTEF CONSTRUCTION MYB $1,700 $0

INTERCHANGE - NEW

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
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This public notice of the revisions being made to CMAP’s Transportation Improvement Program satisfies the Program of Projects requirements of Title 49, U.S. Code Section 5307 ( c ) (1) through (7)



Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-09-010910-09-010910-09-010910-09-0109 $810

IL 120 ILL 120 FROM RIVER RD (LAKE/Gurnee) TO ALMOND RD (LAKE/Gurnee) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $810 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

10-94-000710-94-000710-94-000710-94-0007

US 45 LAKE AVE FROM WASHINGTON ST (LAKE/THIRD LAKE) TO IL 120 (LAKE/GRAYSLAKE) PHASE 1 STUDY IL 132 TO IL 176.

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $3,380 $3,380 999.99%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

LINE ITEM Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

NHS CONSTRUCTION MYB $9,985 $7,988 1710970300

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - ADD LANES

10-94-001710-94-001710-94-001710-94-0017 $0

MIDLOTHIAN RD FROM PETERSON RD (LAKE/LIBERTYVILLE) TO HARRIS RD (LAKE/LIBERTYVILLE) EXTENDING MIDLOTHIAN RD (NORTH) AND CONNECT WITH 
HARRIS RD

Lake County Department of TransportationLake County Department of TransportationLake County Department of TransportationLake County Department of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Scenario Year Change

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - EXTEND ROAD

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - CORRIDOR IMPROVEMENT

HIGHWAY/ROAD - EXTEND ROAD

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - CORRIDOR IMPROVEMENT
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Project:

Pre-Revision 

Federal Funds 

(000)
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Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

10-95-000110-95-000110-95-000110-95-0001 IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

NEW PROJECT New Project

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

HIGHWAY/ROAD - CURB AND GUTTER

11-00-020011-00-020011-00-020011-00-0200 $0

IL 31 FROM IL 120 (MCHENRY/RINGWOOD) TO NORTH OF GRACY RD (MCHENRY/MCHENRY) 

McHenry County Division of TransportationMcHenry County Division of TransportationMcHenry County Division of TransportationMcHenry County Division of Transportation $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Scenario Year Change

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH ENGINEERING-II 11 $270 $0

OTH ROW ACQUISITION 11 $14,000 $0

OTH CONSTRUCTION MYB $31,400 $0 FY 13

OTH ENGINEERING-I 10 $800 $0

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW
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Project:
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Federal Funds 

(000)
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Federal Funds 

(000)
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Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

11-03-001611-03-001611-03-001611-03-0016 $1,756

RICHMOND WEST BYPASS FROM US 12 (MCHENRY/RICHMOND) TO IL 31 (MCHENRY/RICHMOND) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $1,756 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH CONSTRUCTION MYB $0 $0

HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - NEW ROAD

11-07-001011-07-001011-07-001011-07-0010 $1,644

HANSON RD FROM HUNTINGTON DRIVE (MCHENRY) TO EDGEWOOD DRIVE (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $1,644 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Scenario Year Change

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

BICYCLE FACILITY

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

BICYCLE FACILITY

PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

11-07-001111-07-001111-07-001111-07-0011 $1,000

PINGREE RD FROM US 14 PHI STDY LMT (MCHENRY/CRYSTAL LAKE) TO TEK DR (MCHENRY/CRYSTAL LAKE) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $1,000 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

11-08-001811-08-001811-08-001811-08-0018 $1,027

HALIGUS ROAD (FAU 3869) FROM MILLER ROAD (FAU 4039) (MCHENRY) TO REED ROAD (FAU 4075) (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $1,027 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

11-09-001511-09-001511-09-001511-09-0015 $262

US 14 Virginia Street FROM FAU 119 Dole Avenue (MCHENRY) TO Keith Avenue (MCHENRY) 

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - MODERNIZATION

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - MODERNIZATION

11-09-002811-09-002811-09-002811-09-0028 $262

FAU 41 Raffel Road AT Banford Road (MCHENRY/Woodstock) The intersection of IL Route 120 is not within the project limits. The improvements begin north

McHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of MayorsMcHenry County Council of Mayors $262 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
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Project:
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Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

12-07-000712-07-000712-07-000712-07-0007 $0

GOUGAR RD FROM LARAWAY ROAD (WILL/NEW LENOX) TO US 52 (WILL/MANHATTAN) 

Will County Highway DepartmentWill County Highway DepartmentWill County Highway DepartmentWill County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Scenario Year Change

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L CONSTRUCTION MYB $12,000 $9,600

MFT-ALL ROW ACQUISITION MYB $4,000 $0

MFT-ALL ENGINEERING-II MYB $1,800 $0

MFT-ALL CONSTRUCTION MYB $1,200 $0

HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

12-07-002112-07-002112-07-002112-07-0021 $150

RIDGE ROAD AT (1/4 MI. SOUTH OF) RIDGE RD (GRUNDY) EXISTING RAIL STRUCTURE AND WIDENING OF THE CN RAIL STRUCTURE

Grundy County Highway DepartmentGrundy County Highway DepartmentGrundy County Highway DepartmentGrundy County Highway Department $150 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

HPP ROW ACQUISITION MYB $100 $50

HPP CONSTRUCTION MYB $4,500 $4,500

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

12-08-003212-08-003212-08-003212-08-0032 $0

HOUBOLT ROAD AT OLYMPIC BLVD (N OF) (WILL/JOLIET) 

Will County Highway DepartmentWill County Highway DepartmentWill County Highway DepartmentWill County Highway Department $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

INTERCHANGE - RECONSTRUCTION

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

INTERCHANGE - RECONSTRUCTION

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

12-09-001112-09-001112-09-001112-09-0011 $128

IL 53 BALTIMORE ST FROM FIRST ST (WILL/WILMINGTON) TO Water St (WILL/WILMINGTON) AND IL102 from Baltimore to Kahler

CMAPCMAPCMAPCMAP $128 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

SIGNALS - INTERCONNECTS AND TIMING

SIGNALS - INTERCONNECTS AND TIMING

12-09-002812-09-002812-09-002812-09-0028 $284

IL 53 ILL 53 AT MIDEWIN NATIONAL TALLGRASS PRAIRIE (0.8 MI S OF PRAIRIE CREEK (WILL) 

IDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of HighwaysIDOT District 1 Division of Highways $284 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
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Project:
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Federal Funds 

(000)
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Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

12-09-003712-09-003712-09-003712-09-0037 $75

IL 288 Broadway  FROM North Street (GRUNDY/Coal City) TO IL 113 Division Street (GRUNDY/Coal City) 

Will County Council of MayorsWill County Council of MayorsWill County Council of MayorsWill County Council of Mayors $75 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

16-96-006116-96-006116-96-006116-96-0061 $181,231

CTA - 031.054 REPLACE BUSES 

CTACTACTACTA $181,231 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

OTH IMPLEMENTATION MYB $75,000 $0 OTHER

ILLT IMPLEMENTATION MYB $90,000 $0 NEW STATE FUNDING FY13

SB IMPLEMENTATION MYB $6,718 $0 CTA OPERATING FY13

5307 IMPLEMENTATION MYB $15,189 $15,189 FTA FY13

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

17-08-003917-08-003917-08-003917-08-0039 $495

PACE - PLAINFIELD PARK & RIDE 143RD ST AMD VAN DYKE RD

PacePacePacePace $495 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

5309C IMPLEMENTATION MYB $100 $100

PARKING - NEW LOT OR GARAGE

PARKING - NEW LOT OR GARAGE

17-09-003317-09-003317-09-003317-09-0033 $500

Park-n-Ride in Homewood AT Halsted St & Ridge Road (COOK/Homewood) 

PacePacePacePace $500 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

PARKING - EXPAND NUMBER OF SPACES

PARKING - EXPAND NUMBER OF SPACES

17-09-200217-09-200217-09-200217-09-2002 $1,907

Pace - Non Revenue Vehicles 

PacePacePacePace $1,907 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

17-94-000217-94-000217-94-000217-94-0002 $22,680

PACE-PURCHASE REPLACEMENT AND EXPANSION VANS AT (REGIONWIDE) SYSTEMWIDE- PURCHASE VANS; MINOR EXPANSION OF FLEET

PacePacePacePace $22,680 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

5307 IMPLEMENTATION MYB $4,400 $4,400

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES

17-94-000817-94-000817-94-000817-94-0008 $25,454

Pace - Purchase/Replace Fixed Rte Buses 

PacePacePacePace $25,454 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

5307 IMPLEMENTATION MYB $16,519 $13,215

5307 IMPLEMENTATION MYB $7,500 $7,500

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES

17-94-000917-94-000917-94-000917-94-0009 $26,950

PACE-PURCHASE/REPLACE PARATRANSIT V 

PacePacePacePace $26,950 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

5307 IMPLEMENTATION MYB $3,000 $3,000

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES
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Project:

Pre-Revision 

Federal Funds 

(000)

Post-Revision 

Federal Funds 

(000)

Change in 

Federal 

Funds (000)
Percent 

ChangeAction
Conformity 

Requirement

18-08-170018-08-170018-08-170018-08-1700 $0

PURCHASE BI-LEVEL COMMUTER CARS REGIONWIDE

MetraMetraMetraMetra $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

5307 IMPLEMENTATION MYB $1,000 $800

ILLT IMPLEMENTATION MYB $1 $0 3913

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES

18-09-141018-09-141018-09-141018-09-1410 $0

Purchase Bi-Level Cars 

MetraMetraMetraMetra $0 $0 0.00%

Financial Data After RevisionFinancial Data After RevisionFinancial Data After RevisionFinancial Data After Revision

Financial Data Before RevisionFinancial Data Before RevisionFinancial Data Before RevisionFinancial Data Before Revision

Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:Project Work Types After Revision:

CHANGE PROJECT Limits Changed

Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:Project Work Types Before Revision:

These Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIPThese Line Items are Illustrative Only -- They Are NOT Part of the TIP

ILLT IMPLEMENTATION MYB $40,000 $0

ROLLING STOCK - REPLACE EXISTING VEHICLES

ROLLING STOCK - REPLACE EXISTING VEHICLES

Totals forTotals forTotals forTotals for $473,720$473,720$473,720$473,720 $476,134$476,134$476,134$476,134 $2,414$2,414$2,414$2,414 0.5%0.5%0.5%0.5%ProjectsProjectsProjectsProjects98989898
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What is Congestion Pricing?

Congestion pricing is an innovative strategy used to help reduce congestion, improve the environment, and pro-
mote multimodal approaches to meet transportation needs. Successful only if coupled with signifi cant transit 
improvements, congestion pricing gives people the choice to pay a fee for an uncongested commute or travel on 
an alternative route or mode of transit. With the Highway Trust Fund becoming increasingly unsteady and conges-
tion in our region worsening, this fact sheet will highlight places where congestion pricing has worked and explore 
options to improve our transit system coupled with variations of congestion pricing practices. 

What happens to the revenues collected 
from congestion pricing?

Chicago’s Concrete Jungle: Kennedy, Ryan, Eisenhower Junction

Traffi c along the Kennedy Expressway

page 1 2009

For more information visit www.metroplanning.org or 
contact Peter Skosey 312.863.6004 or pskosey@metroplanning.org.

Congestion Pricing

Once capital development and ongoing mainte-
nance and operations costs are covered, addi-
tional funds can be used for other transportation-
related initiatives - even funding transit in the 
corridor to address diversion.

If done correctly, congestion pricing will increase 
options to encourage public transportation use.  
London increased transit capacity by 30 percent 
while Stockholm and Oslo added between 6 and 
9 percent additional capacity prior to implement-
ing congestion pricing programs. 

Won’t the traffi c move from tollways and 
expressways into our communities?

Is congestion pricing a regressive tax?

A study from the UCLA Transportation Studies 
Center concluded that using the sales tax to fund 
roadways shifts the burden of paying for the roads 
to all consumers and not the users of the road.  It 
disproportionately favors the affl uent at the ex-
pense of the improverished.

Also, since congestion pricing will only be successful 
with complimentary transit improvements, by 
adding buses and increasing transit capacity, those 
with limited resources would also have more op-
tions to keep their transportation costs low.

Why is congestion pricing being studied?

It’s no secret traffi c congestion in Chicagoland is 
bad and getting worse. Traffi c is costing our region 
more than $7.3 billion every year in wasted fuel, 
time, and environmental damages. To compete 
globally, our region needs to identify transportation 
strategies and investments that will strengthen our 
communities. A coordinated strategy to increase 
travelers’ transportation options, while reducing 
traffi c levels and increasing speeds on both express-
ways and arterials, will be necessary to reduce 
congestion without inadvertently adding to regional 
air pollution. Congestion pricing is one of those 
strategies.



CONGESTION PRICING IN THE 
UNITED STATES

Under Study
In Construction/Operational

Where does congestion pricing exist?

Congestion pricing is used in many industries. Airline ticket prices, phone charges, and electricity rates, 
for example, vary by level of demand. Even the Washington D.C. region’s Metro transit system charges 
users higher rates for the morning and afternoon rush hours to accommodate the infl ux of commuters.  
During the holiday season or rush hours, or in congested locations, some cities incorporate congestion 
pricing mechanisms into their parking policies as well.  This practice encourages the use of public trans-
portation, for example, which helps alleviate traffi c problems and bottleneck conditions.

Whether a system based on peak hours or varied based on level of traffi c, congestion pricing is a tool that has 
helped several U.S. cities address pressing traffi c concerns and generate clean, healthy, and affordable alternatives 
for people to get where they need to go. Different approaches to congestion pricing have been tried throughout 
the country with varying degrees of success. Those that have produced the best results made signifi cant invest-
ments in transit before congestion pricing techniques were introduced.

CONGESTION PRICING IN THE USA

LONDON

2006 Cordon pricing experiment
$294 million to implement, $50 mil-
lion to operate

STOCKHOLM
Congestion pricing type:

Daily decline of 115,000 trips per day
14% reduction of exhaust emission
Removed 100,000 vehicles during peak business hours 

Results:

Between 6 and 9 percent of additional capacity 
197 new buses, 16 new bus lines, park-n-ride facilities

Transit

2003 Cordon pricing
$13 charge to enter CBD

Congestion pricing type:

30% average drop in congestion
37% average increase in traffi  c speed
$174 million to reinvest in public transit

Results:

1,000 new buses to the road
85% of people entering capital take public transit

Transit
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SR-91 Express Lanes 
32 million hours saved• 
$480 million in added • 
economic productiv-
ity and quality of life 
benefi ts
12-13 minutes of travel • 
time savings

I-15 HOT Lanes
25% increase • 
in bus ridership fi nanced by toll 
revenues
$1.85 million capital costs, $1mil-• 
lion in revenues
20-minute savings• 
Capital costs defrayed from fed-• 
eral grants,all revenues subsidized  

new bus service

I-394 HOT Lanes
20-minute daily time savings• 
12% reduction in crashes• 
3,000 vehicle reduction in • 
regular lanes

Fort Myers Bridges
71% of Lee County residents  • 
changed their driving behavior
for a 25¢ discount

I-25 & US 36 HOT Lanes   
96% on-time rating in fi rst year of • 
operation of HOT lanes
18 miles of BRT on US36 will • 
improve time savings of 13-15 min-
utes between Denver and Boulder

INTERNATIONAL EXAMPLES
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The Illinois Tollway, in partnership with MPC and Wilbur Smith Associates (WSA), is in the fi nal stages of the 
two-year study to develop strategies that will reduce congestion in the region. The study models the impacts of 
congestion pricing on the Tollway, as well as IDOT expressways, and considers the diversion to local roads. It 
considers a range of scenarios, routes, and confi gurations to help reach desired goals. Some of these variables 
include an analysis:

1. By method: Variable (level of congestion) vs. Fixed (rush hours)

2. By time periods: Weekend vs weekday, rush hour vs. non-rush hour

3. By scenario

  a. Tollways, IDOT expressways

  b. One new lane, convert existing lane, all lanes

4. By vehicle type – cars vs. trucks

The study will produce a fi nal written report that evaluates the traffi c and revenue impacts of the various pricing 
scenarios. These results will be used to help guide regional decision-making on potential pricing strategies.

Outreach Efforts

Met with 11 Councils of Government, CMAP transportation committee (over 350 people)

Held focus groups with I-PASS, Cash, Non-Tollway Drivers and trucking industry

Conducted 2 stakeholder workshops for agency representatives and elected offi cials

Received almost 2,000 responses to “Stated Preference Surveys” (I-PASS users, cash users, 
and Talking Transit subscribers

Public Agency Workshop Public Officials Workshop 
1. Reinvest revenues  1. Shift traffic (reduce congestion) 
2. Reduce congestion 2. Potential comprehensive solution 
3. Providing alternatives 3. Mode shift 
4. Traffic management 4. Save money (gas consumption) 
5. Increase revenues 5. Reduce pollution 
6. Environmental 6. Economic benefit 
  7. Create additional revenue 

Benefi ts of Congestion Pricing

Public Agency Workshop Public Officials Workshop 
1. Lack of transportation options 1. Social equity (affordability) 
2. Public acceptance 2. Lack of options (transit/transportation) 
3. Lack of political will 3. Cost of implementation 
4. Diversion to arterials 4. Diversion to local roads 
5. Social equity 5. Public opinion 
6. Public education 6. Inability to shift work hours 
7. Diversion to transit (unfunded) 7. Piecemeal approach 
8. Implementation costs 8. Economic impacts (businesses) 
9. Determining peak hours  9. Potential to create more congestion 

Obstacles to Congestion Pricing

Workshop Results

For more information visit www.metroplanning.org or 
contact Peter Skosey 312.863.6004 or pskosey@metroplanning.org.Congestion Pricing Study



Phase One: Modeling Results

The fi rst phase of modeling results considered 27 different segments along Illinois Tollways and IDOT 
expressways. The segments were given rankings based on two scenarios: 

Each of the secenarios were evaluated based on four key factors:

Inside Lane Converted to a Managed 
Lane:

Managed lane added in sections less than 
four lanes or convert a lane otherwise

Add a Lane

Convert a Lane

2007 Weekday Congestion: % severely congested VMT (speed < 35mph), # hours/day of severe congestion, average 
peak-period speed, reliability of time (planning time index)

Constructability: Existing right of way, inside/outside shoulder widths, number of overpasses and underpasses, elevated 
sections, retaining walls, frequency of interchanges, left hand exit/entry ramps, etc.

Revenue Potential: Managed lane revenue at $0.15/mile used to rate 

revenue potential, compared annual managed lane revenue to annual 

maintenance and operating cost of $100,000/mile

Traffi c Management Potential: High utilization at low toll rates

preferred (>20%), low diversion preferred (< 5-10%)
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Inside Lane Converted to Managed Lane
Managed Lane Added in Sections Less than Four 

Lanes, Convert a Lane Otherwise



 
 
 
 
 
 
 

Chicago Regional Congestion Pricing Study 
Inside Lane Converted to Managed Lane 

Scenario One 
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              Legend:          Low         Low/Medium         Medium         Medium/High         High 
 

ID 
# Segment 

2007 
Weekday 

Congestion 

Construct-
ability 

Revenue 
Potential 

Traffic 
Management 

Potential 
Overall 

17 I-90 Kennedy Reversible between I-94 Edens and Ohio St. 
 

 
 

 
 

 
 

 

 
 

7 I-90 Jane Addams Tollway between IL-31 and I-290 
 

 
 

 
 

 
 

   
 

 

8 I-90 Jane Addams Tollway between I-290 and I-294 
 

 
 

 
 

 
 

   
 

 

18 I-90/94 Dan Ryan between I-57 and I-90 Chicago Skyway 
(one managed lane converted on express lanes case) 

 
 

 
 

 
 

 
 

 
 

18 I-90/94 Dan Ryan between I-57 and I-90 Chicago Skyway 
(two managed lanes converted on express lanes case) 

 
 

 
 

 
 

 
 

 
 

24 I-55 Stevenson between I-294 and I-90/94 
 

 
 

 
 

 
 

 
 

 

1 I-355 Veterans Tollway  between I-55 and Ogden Ave.  
 

 
 

 
 

 
 

 
 

 

2 I-355 Veterans Tollway  between Butterfield Ave. and I-
290 

 
 

 
 

 
 

 
 

 
 

3 I-294/I-94 Tri-State Tollway between US-41 (Edens Spur) 
and IL-176 

 
 

 
 

 
 

 
 

 
 

4 I-294/I-94 Tri-State Tollway between I-90 and Lake Cook 
Rd. 

 
 

 
 

 
 

 
 

 
 

5 I-294/I-94 Tri-State Tollway between I-88 North 
Interchange and I-90 

 
 

 
 

 
 

 
 

 
 

6 I-294/I-94 Tri-State Tollway between I-80 and I-88 South 
Interchange 

 
 

 
 

 
 

 
 

 
 

11 I-80 between I-355 and I-294 
 

 
 

 
 

 
 

 
 

 

12 I-290 Eisenhower between I-90 and I-355 
 

 
 

 
 

 
 

 
 

 

13 I-290 Eisenhower between I-355 and US-12/US-20 
 

 
 

 
 

 
 

 
 

 

14 I-290 Eisenhower between US-12/US-20 and I-90/94 
 

 
 

 
 

 
 

 
 

 

15 I-90 Kennedy between I-190 and I-94 Edens 
 

 
 

 
 

 
 

 
 

 

20 
I-90/94 Dan Ryan Express between I-90 Chicago Skyway 
and I-55 (one managed lane converted on express lanes 
case) 

 
 

 
 

 
 

 
 

 
 

20 
I-90/94 Dan Ryan Express between I-90 Chicago Skyway 
and I-55 (two managed lanes converted on express lanes 
case) 
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21 I-57 between I-80 and I-94 
 

 
 

 
 

 
 

 
 

 

22 I-94 Bishop Ford between I-80 and Dan Ryan 
 

 
 

 
 

 
 

 
 

 

23 I-55 Stevenson between I-355 and I-294 
 

 
 

 
 

 
 

 
 

 

25 IL-53 between I-90 and Lake Cook Rd. 
 

 
 

 
 

 
 

 
 

 
 

26 Elgin-O’Hare between US-20 and I-290 
 

 
 

 
 

 
 

 
 

 

9 I-88 Ronald Reagan Tollway between IL-31 and I-355 
West Interchange 

 
 

 
 

 
 

 
 

 
 

10 I-88 Ronald Reagan Tollway between I-355 East 
Interchange and I-290 

 
 

 
 

 
 

 
 

 
 

27 I-94 Edens between I-90 and US-41 (Edens Spur) 
 

 
 

 
 

 
 

 
 

 

16 I-90 Kennedy Local between I-94 Edens and Ohio St.  
 

 NA NA 
 

NA NA 

19 
I-90/94 Dan Ryan Local between I-90 Chicago Skyway 
and I-55 (one managed lane converted on express lanes 
case) 

 
 NA NA 

 
NA NA 

19 
I-90/94 Dan Ryan Local between I-90 Chicago Skyway 
and I-55 (two managed lanes converted on express lanes 
case) 

 
 NA NA 

 
NA NA 
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              Legend:          Low         Low/Medium         Medium         Medium/High         High 
 

ID 
# Segment 

2007 
Weekday 

Congestion 

Construct-
ability 

Revenue 
Potential 

Traffic 
Management 

Potential 
Overall 

17 I-90 Kennedy Reversible between I-94 Edens and Ohio St. 
 

 
 

 
 

 
 

 

 
 

7 I-90 Jane Addams Tollway between IL-31 and I-290 (Add 
Lane between IL-31 and Roselle Rd.) 

 
 

 
 

 
 

 
   

 
 

8 I-90 Jane Addams Tollway between I-290 and I-294 (Add 
Lane) 

 
 

 
 

 
 

 
   

 
 

18 I-90/94 Dan Ryan between I-57 and I-90 Chicago Skyway 
(one managed lane converted on express lanes case) 

 
 

 
 

 
 

 
 

 
 

18 I-90/94 Dan Ryan between I-57 and I-90 Chicago Skyway 
(two managed lanes converted on express lanes case) 

 
 

 
 

 
 

 
 

 
 

24 I-55 Stevenson between I-294 and I-90/94 (Add Lane) 
 

 
 

 
 

 
 

 
 

 

26 Elgin-O’Hare between US-20 and I-290 (Add Lane) 
 

 
 

 
 

 
 

 
 

 

4 I-294/I-94 Tri-State Tollway between I-90 and Lake Cook 
Rd. 

 
 

 
 

 
 

 
 

 
 

5 I-294/I-94 Tri-State Tollway between I-88 North 
Interchange and I-90 

 
 

 
 

 
 

 
 

 
 

6 I-294/I-94 Tri-State Tollway between I-80 and I-88 South 
Interchange 

 
 

 
 

 
 

 
 

 
 

11 I-80 between I-355 and I-294 (Add Lane) 
 

 
 

 
 

 
 

 
 

 

12 I-290 Eisenhower between I-90 and I-355 
 

 
 

 
 

 
 

 
 

 

13 I-290 Eisenhower between I-355 and US-12/US-20 (Add 
Lane) 

 
 

 
 

 
 

 
 

 
 

14 I-290 Eisenhower between US-12/US-20 and I-90/94 (Add 
Lane between US-12/20 and Austin) 

 
 

 
 

 
 

 
 

 
 

20 
I-90/94 Dan Ryan Express between I-90 Chicago Skyway 
and I-55 (one managed lane converted on express lanes 
case) 

 
 

 
 

 
 

 
 

 
 

20 
I-90/94 Dan Ryan Express between I-90 Chicago Skyway 
and I-55 (two managed lanes converted on express lanes 
case) 

 
 

 
 

 
 

 
 

 
 

22 I-94 Bishop Ford between I-80 and Dan Ryan (Add Lane) 
 

 
 

 
 

 
 

 
 

 

23 I-55 Stevenson between I-355 and I-294 (Add Lane) 
 

 
 

 
 

 
 

 
 

 

1 I-355 Veterans Tollway  between I-55 and Ogden Ave.  
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3 I-294/I-94 Tri-State Tollway between US-41 (Edens Spur) 
and IL-176 (Add Lane Edens Spur) 

 
 

 
 

 
 

 
 

 
 

9 I-88 Ronald Reagan Tollway between IL-31 and I-355 
West Interchange 

 
 

 
 

 
 

 
 

 
 

10 I-88 Ronald Reagan Tollway between I-355 East 
Interchange and I-290 

 
 

 
 

 
 

 
 

 
 

15 I-90 Kennedy between I-190 and I-94 Edens (Add Lane) 
 

 
 

 
 

 
 

 
 

 

21 I-57 between I-80 and I-94 (Add Lane) 
 

 
 

 
 

 
 

 

 
 

25 IL-53 between I-90 and Lake Cook Rd. (Add Lane) 
 

 
 

 
 

 
 

 

 
 

27 I-94 Edens between I-90 and US-41/Edens Spur (Add 
Lane) 

 
 

 
 

 
 

 
 

 
 

2 I-355 Veterans Tollway  between Butterfield Ave. and I-
290 (Add Lane) 

 
 

 
 

 
 

 
 

 
 

16 I-90 Kennedy Local between I-94 Edens and Ohio St.  
 

 NA NA 
 

NA NA 

19 
I-90/94 Dan Ryan Local between I-90 Chicago Skyway 
and I-55 (one managed lane converted on express lanes 
case) 

 
 NA NA 

 
NA NA 

19 
I-90/94 Dan Ryan Local between I-90 Chicago Skyway 
and I-55 (two managed lanes converted on express lanes 
case) 

 
 NA NA 

 
NA NA 
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Segment Analysis Results 

Detailed Appendix – Scenario One 
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 Inside Lane Converted to Managed Lane 
 

 
Segment 1 – I-355 Veterans Memorial Tollway 

Between I-55 and Ogden Ave. 
 
OVERALL RATING = Med 
 
Segment length (mi): 7.22 
Number of Lanes (2010) NB: 4      SB: 4 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Low 
  % Severely 

Congested 
VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

NB 0.69% 0 0.03 56.7 1.44 59.9 1.06 
SB 3.05% 0 0.05 58.4 1.10 54.3 1.56 

Comments: Based on three lanes NB and SB, 2010 congestion will likely be lower than 2007 
 
Criteria #2 – Constructability               Rating = Med/High 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside* Outside* Over-
passes 

Under-
passes 

NB 12 12 1.0 0.6 
SB 12 12 1.0 0.6 

 Comments: *Assumed from Illinois Tollway design standards 
 
Criteria #3 – Revenue Potential      Rating = Low/Med 
Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$168 $405 $710 $902 $968 $947 $760 $519 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 

Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -9.9% 0.5% 1.3% 2.3% 4.0% 5.2% 6.8% 9.9% 
PM -10.3% 2.3% 3.3% 5.3% 6.8% 8.7% 9.6% 10.3% 

ML Utilization 
Rate 

AM 12.7% 12.4% 11.6% 10.7% 9.4% 8.2% 6.3% 3.5% 
PM 10.4% 9.9% 8.0% 6.0% 4.1% 2.4% 0.8% 0.2% 

 Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: None     
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Inside Lane Converted to Managed Lane 
 

 
Segment 2 – I-355 Veterans Memorial Tollway 

Between Butterfield Ave and I-290. 
 
OVERALL RATING = Med 
 
Segment length (mi): 9.10 
Number of Lanes SB: 3     NB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Low 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

NB 1.03% 0 0.03 56 1.47 63 1.03 
SB 1.45% 0 0.05 55 1.38 60 1.24 

Comments: 
 
Criteria #2 – Constructability               Rating = Low/Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

NB 10 10 1.1 1.0 
SB 10 10 1.1 1.0 

 Comments: Inside shoulder 7ft at toll plaza 
 
Criteria #3 –Revenue Potential               Rating = Low/Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$626 $925 $1,162 $1,341 $1,181 $859 $581 $382 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -12.0% -5.8% -3.1% -0.1% 4.1% 6.6% 9.2% 12.0% 
PM -9.5% -4.1% -1.9% 1.4% 4.6% 8.1% 9.3% 9.5% 

Utilization Rate 
AM 28.1% 26.4% 22.8% 18.4% 13.5% 10.1% 6.5% 3.5% 
PM 30.6% 17.9% 15.6% 12.1% 7.3% 2.0% 0.4% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: None       
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Inside Lane Converted to Managed Lane 
 

 
Segment 3 – I-294/I-94 Tri-State Tollway 

Between US-41 (Edens Spur) and IL-176. 
 
OVERALL RATING = Med 
 
Segment length (mi): 14.13 
Number of Lanes (2010): 2 lanes both directions Edens  
          Spur, 4 lanes both directions between Lake Cook  
         Rd. and IL-176 
 
Overall Comments:  
 

 
Criteria #1 – 2007 Weekday Congestion              Rating = Low 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB/SB 0.51% 0 0.03 61 1.10 62 1.07 
WB/NB 3.50% 0 0.06 66 0.97 52 1.67 

Comments: Based on three lanes NB and SB between IL-22. and IL-176, 2010 congestion will  
      likely be lower than 2007 

 

Criteria #2 – Constructability               Rating = Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB/SB 4-13 12 0.9 0.4 
WB/NB 4-13 12 0.9 0.4 

 Comments: Outside shoulder smaller on bridges and overpasses on Edens Spur and inside shoulder smaller  
     on some bridges north of Edens Spur, inside shoulder 4ft on Edens Spur and 12-13 ft elsewhere 

 

Criteria #3 –Revenue Potential               Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,189 $1,401 $2,372 $3,120 $3,725 $4,179 $4,621 $5,009 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.1% 2.4% 3.4% 4.6% 5.4% 6.0% 6.6% 6.9% 
PM 1.5% 2.4% 4.4% 5.2% 6.0% 6.6% 7.3% 8.6% 

Utilization Rate 
AM 20.8% 16.1% 14.8% 13.4% 12.3% 11.8% 11.4% 10.8% 
PM 16.8% 14.7% 11.4% 9.7% 8.6% 6.9% 5.8% 3.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus route 626       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 4 – I-294/I-94 Tri-State Tollway 

Between. I-90 and Lake-Cook Rd. 
 
OVERALL RATING = Med 
 
Segment length (mi): 11.96 
Number of Lanes (2010) SB: 4     NB: 4 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

SB 5.25% 0 0.10 60.6 1.22 47.4 >3 
NB 1.49% 0 0.06 56.0 1.26 59.3 2.29 

Comments: Based on three lanes NB and SB, 2010 congestion will likely be lower than 2007 
 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside* Outside* Over-
passes 

Under-
passes 

SB 12 12 0.3 1.3 
NB 12 12 0.3 1.3 

 Comments: *Assumed from Illinois Tollway design standards 
 
Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$376 $565 $626 $532 $259 $52 $0 $0 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.8% 0.6% 1.7% 3.4% 4.4% 4.9% 5.2% 5.0% 
PM 0.3% 0.9% 1.8% 1.7% 1.9% 2.1% 2.5% 2.7% 

Utilization Rate 
AM 20.2% 13.7% 10.1% 5.8% 2.1% 0.3% 0.0% 0.0% 
PM 11.1% 5.1% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: None       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 5 – I-294/I-94 Tri-State Tollway 

Between I-88 North Interchange and I-90. 
 
OVERALL RATING = Med 
 
Segment length (mi): 9.73 
Number of Lanes SB: 4 lanes between I-88 and IL-19,  
         5 lanes between IL-19 and I-90;     NB: 4 
 
Overall Comments:  
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med/High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

SB 2.50% 0 0.15 55.8 1.17 48.9 1.68 
NB 12.12% 2 0.28 34.1 >3 58.5 2.37 

Comments: 
 
Criteria #2 – Constructability               Rating = Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

SB 12 12 0.5 1.3 
NB 12 12 0.5 1.3 

 Comments: Northern 0.91 miles SB has 3ft outside shoulder (sixth lane), inside shoulder 8ft and outside  
     11ft near IL-19 

 

Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$542 $756 $625 $411 $93 $0 $0 $0 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 0.5% 2.4% 5.7% 7.8% 9.2% 9.4% 9.5% 9.5% 
PM 1.8% 2.7% 3.7% 3.6% 3.6% 3.8% 3.9% 3.9% 

Utilization Rate 
AM 20.5% 16.5% 8.7% 4.1% 0.7% 0.0% 0.0% 0.0% 
PM 10.9% 5.7% 0.5% 0.0% 0.0% 0.0% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 1012       
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Inside Lane Converted to Managed Lane 
 

 
Segment 6 – I-294/I-94 Tri-State Tollway 

Between I-80 and I-88 South Interchange. 
 
OVERALL RATING = Med 
 
Segment length (mi): 29.02 
Number of Lanes (2010) SB: 4     NB: 4 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Low/Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

SB 4.06% 0 0.14 57.6 1.15 50.8 2.02 
NB 0.71% 0 0.07 58.2 1.48 61.7 1.07 

Comments: Based on three lanes NB and SB between I-80 and US-20/US-12, 2010 congestion will likely  
      be lower than 2007, congestion for southernmost 5.24 miles assumed 

 

Criteria #2 – Constructability               Rating = Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

SB 12-13 12 1.0 1.1 
NB 12-13 12 1.0 1.1 

 Comments: Inside shoulder 4ft at RR underpass, Oasis; Outside shoulder 8ft at RR underpass, Oasis, some  
     bridges; No outside shoulder SB at additional lane for US 12/20 exit; Shoulders vary at toll  
     plazas; shoulders south of US-20/US-12 assumed from Illinois Tollway design standards 
 

Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,410 $1,404 $1,649 $1,380 $1,155 $698 $573 $458 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 3.4% 4.6% 6.8% 8.8% 10.3% 11.2% 11.3% 11.6% 
PM 2.8% 4.7% 6.7% 6.9% 7.1% 7.4% 7.5% 7.4% 

Utilization Rate 
AM 14.5% 11.7% 8.2% 4.5% 2.7% 1.3% 1.1% 0.7% 
PM 9.7% 4.7% 1.4% 1.0% 0.8% 0.4% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
Other Considerations                  
 Existing Transit Service: Pace buses 391, 395, 877, 887, 888, 890, 891, 892, 1012       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 7– I-90 Jane Addams Tollway 

Between IL-31 and I-290. 
 
OVERALL RATING = Med/High 
 
Segment length (mi): 13.47 
Number of Lanes: 4 lanes both directions between I- 
         290 and Roselle Rd. 3 lanes in both directions  
         between Roselle Rd. and IL-31 
 
Overall Comments:  

 
 

 

Criteria #1 – 2007 Weekday Congestion              Rating = Low/Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 1.82% 0 0.08 50.6 1.75 60.9 1.06 
WB 0.56% 0 0.04 62.3 1.02 56.7 1.38 

Comments: 
 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 13 12 0.9 0.1 
WB 13 12 0.9 0.1 

 Comments: Inside shoulder 8ft below some overpasses; Outside shoulder 4ft on some bridges; outside 
shoulder 2ft at Meacham Rd overpass 
3 

Criteria #3 –Revenue Potential               Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$2,876 $5,209 $4,915 $4,436 $5,286 $5,522 $5,837 $5,277 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.1% 2.9% 6.2% 7.8% 9.0% 10.0% 10.6% 12.2% 
PM 2.2% 4.1% 6.2% 7.8% 9.5% 11.3% 13.2% 16.4% 

Utilization Rate 
AM 29.9% 26.3% 21.1% 18.6% 17.3% 16.5% 15.9% 14.0% 
PM 25.6% 20.2% 17.1% 15.1% 13.3% 10.2% 7.5% 2.4% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace buses 552, 556, 610, 767, 1012       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 8– I-90 Jane Addams Tollway 

Between I-290 and I-294. 
 
OVERALL RATING = Med/High 
 
Segment length (mi): 10.69 
Number of Lanes EB: 3     WB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med/High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 9.06% 0 0.26 49.0 2.04 48.0 2.53 
WB 4.61% 0 0.10 59.1 1.16 48.7 2.12 

Comments: 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 13 12 0.5 1.3 
WB 12 12 0.5 1.3 

 Comments: 7ft outside shoulder at overpasses east of Oasis; WB I-90 has 0.67 miles with 1ft inside  
     shoulder 1.3 miles west of I-294 (WB I-90 is four lanes for this eastern 1.3 miles of section) 

 
Criteria #3 –Revenue Potential               Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,638 $2,887 $2,687 $2,354 $2,252 $1,945 $1,647 $943 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.9% 5.0% 10.7% 15.7% 17.6% 18.8% 20.1% 21.3% 
PM 2.5% 4.7% 8.9% 12.5% 15.1% 17.5% 19.0% 21.5% 

Utilization Rate 
AM 32.1% 28.5% 20.0% 11.6% 8.1% 5.9% 4.8% 3.6% 
PM 32.2% 27.5% 21.0% 16.7% 13.8% 9.6% 6.2% 1.3% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace buses 600, 606, 610, 616, 637, 1012; Metra UP-NW       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 9– I-88 Reagan Memorial Tollway 

Between IL-31 and I-355 West Interchange. 
 
OVERALL RATING = Low/Med 
 
Segment length (mi): 14.25 
Number of Lanes (2010) EB: 4     WB: 4 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Low/Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 0.72% 0 0.10 53.9 1.44 57.1 1.37 
WB 2.61% 0 0.05 60.0 1.23 54.0 1.61 

Comments: Based on three lanes EB and WB, 2010 congestion will likely be lower than 2007 
 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside* Outside* Over-
passes 

Under-
passes 

EB 12 12 0.7 0.6 
WB 12 12 0.7 0.6 

 Comments: *Assumed from Illinois Tollway design standards 
 
Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$392 $775 $1,042 $944 $497 $307 $127 $129 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.3% 2.1% 3.5% 5.2% 6.9% 7.1% 7.2% 7.1% 
PM 1.2% 2.2% 3.9% 5.0% 5.9% 6.6% 7.1% 7.6% 

Utilization Rate 
AM 9.0% 8.1% 5.7% 3.0% 0.3% 0.1% 0.0% 0.0% 
PM 13.7% 9.9% 6.6% 4.6% 2.8% 1.5% 0.5% 0.4% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Metra BNSF 
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 Inside Lane Converted to Managed Lane 
 

 
Segment 10– I-88 Reagan Memorial Tollway 

Between I-355 East Interchange and I-290. 
 
OVERALL RATING = Low/Med 
 
Segment length (mi): 7.42 
Number of Lanes (2010) EB: 4     WB: 4 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 0.91% 0 0.09 55.0 1.17 53.3 1.38 
WB 3.08% 0 0.10 56.9 1.19 48.9 >3 

Comments: Based on three lanes EB and WB, 2010 congestion will likely be lower than 2007 
 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside* Outside* Over-
passes 

Under-
passes 

EB 12 12 1.1 0.5 
WB 12 12 1.1 0.5 

 Comments: *Assumed from Illinois Tollway design standards 
 
Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$277 $457 $577 $456 $118 $22 $19 $13 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.5% 2.8% 5.3% 8.5% 11.5% 12.3% 12.4% 12.4% 
PM 1.5% 3.0% 4.3% 4.5% 4.5% 4.5% 4.5% 4.7% 

Utilization Rate 
AM 15.5% 13.4% 10.3% 5.6% 1.1% 0.2% 0.1% 0.1% 
PM 10.0% 3.1% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 747       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 11 – I-80 

Between I-355 and I-294. 
 
OVERALL RATING = Med 
 
Segment length (mi): 15.41 
Number of Lanes: 3 lanes both directions between  
          LaGrange Rd. and I-294, 2 lanes both directions  
          between I-355 and LaGrange Rd. 
 
Overall Comments:  
 

 
Criteria #1 – 2007 Weekday Congestion              Rating = Low/Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 0.51% 0 0.22 52.0 1.32 50.6 1.34 
WB 0.54% 0 0.16 55.0 1.22 53.7 1.29 

Comments:  
 
Criteria #2 – Constructability               Rating = Low/Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 10 12 0.9 0.4 
WB 10 12 0.9 0.4 

 Comments: Left hand exits at I-57 interchange 
 
Criteria #3 –Revenue Potential               Rating = Low/Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,299 $2,008 $1,950 $2,072 $1,800 $1,093 $277 $175 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 6.6% 10.6% 14.8% 16.9% 18.8% 20.9% 22.6% 22.9% 
PM 3.8% 5.8% 8.6% 10.2% 11.0% 11.0% 11.3% 11.3% 

Utilization Rate 
AM 24.5% 17.4% 10.8% 8.4% 5.9% 2.9% 0.6% 0.3% 
PM 16.2% 9.5% 4.0% 1.5% 0.3% 0.2% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Metra Rock Is.       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 12 – I-290 Eisenhower 

Between I-90 and I-355 
 
OVERALL RATING = Med 
 
Segment length (mi): 6.97 
Number of Lanes EB: 4  WB: 4 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 3.03% 0 0.09 58.6 1.23 48.4 2.31 
WB 4.85% 0 0.31 55.4 1.90 54.5 1.98 

Comments: 
 
Criteria #2 – Constructability               Rating = Low/Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 18, 10 12 0.7 0.4 
WB 18, 10 12 0.7 0.4 

 Comments: Southern 2.10 miles 18ft, 10 ft northern 4.87 miles 
 
Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$652 $543 $267 $144 $90 $32 $19 $14 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.3% 1.8% 4.7% 6.3% 7.1% 7.6% 7.8% 8.2% 
PM -0.3% 1.3% 3.9% 4.8% 4.9% 4.9% 5.4% 5.5% 

Utilization Rate 
AM 15.7% 9.0% 3.3% 2.0% 0.9% 0.3% 0.1% 0.1% 
PM 8.9% 3.9% 0.7% 0.0% 0.0% 0.0% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace buses 600, 767       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 13 – I-290 Eisenhower 

Between I-355 and US 12/20 
 
OVERALL RATING = Med 
 
Segment length (mi): 10.11 
Number of Lanes EB: 3  WB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 11.69% 5 0.40 48.9 2.43 34.7 >3 
WB 2.25% 0 0.16 51.8 1.59 50.9 1.89 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 6, 10 12 0.6 1.7 
WB 6, 10 12 0.6 1.6 

 Comments: 6ft shoulder on eastern 5.30 miles, 10ft shoulder on western 4.81 miles 
 
Criteria #3 –Revenue Potential               Rating = Low/Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,630 $2,694 $2,165 $1,470 $940 $533 $385 $52 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 4.6% 7.4% 12.2% 14.8% 17.2% 19.2% 20.3% 21.7% 
PM 3.6% 6.0% 11.0% 14.8% 16.2% 16.4% 16.7% 16.9% 

Utilization Rate 
AM 22.2% 17.6% 10.8% 7.5% 4.7% 2.2% 1.4% 0.1% 
PM 22.3% 18.3% 8.9% 2.3% 0.2% 0.1% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace buses 391, 747, 757, 767       



Chicago Regional Congestion Pricing Study – Segment Analysis Results  

          
Summer 2009   Page A-14
          
 

 Inside Lane Converted to Managed Lane 
 

 
Segment 14 – I-290 Eisenhower 

Between US 12/20 and I-90/94. 
 
OVERALL RATING = Med 
 
Segment length (mi): 12.33 
Number of Lanes: 3 lanes both directions between US- 
          12/20 and Austin, 4 lanes both directions  
          between Austin and I-90/94 
 
Overall Comments:  

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 25.09% 10 0.54 31.2 >3 40.3 >3 
WB 18.43% 7 0.44 37.3 >3 30.0 >3 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 6-10 10 4.0 0.2 
WB 6-10 10 4.0 0.2 

 Comments: Left hand entrance and exit ramps, no inside shoulder by cemetery, train tracks next to EB  
     direction of roadway west of Austin, train tracks in median east of Austin, inside shoulder 3ft  
     and outside shoulder 8ft under most bridges east of Austin 

 

Criteria #3 –Revenue Potential               Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$2,512 $5,362 $8,443 $9,346 $8,775 $7,988 $6,402 $3,435 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 

Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.7% 0.5% 2.3% 4.3% 7.6% 11.3% 15.3% 19.9% 
PM -0.3% 1.0% 3.6% 7.7% 10.9% 12.3% 13.4% 15.3% 

Utilization Rate 
AM 26.2% 24.9% 23.3% 20.9% 17.7% 13.6% 9.0% 2.8% 
PM 23.7% 21.9% 18.2% 13.0% 8.7% 6.6% 5.5% 2.9% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 

Other Considerations                  
 Existing Transit Service: Pace buses 391, 747, 757, 767; Metra UP-W; CTA blue line, green line       
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 Both Reversible Lanes Converted to Managed Lanes 
 

 
Segment 15 – I-90 Kennedy  

Between I-190 and I-94 Edens. 
 
OVERALL RATING = Med 
 
Segment length (mi): 5.80 
Number of Lanes EB: 3   WB: 3 
 
Overall Comments:  
 
 
 
 
 

 
Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 24.03% 3 0.41 41.5 >3 33.1 >3 
WB 24.97% 7 0.47 27.1 >3 33.0 >3 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 4 8 3.6 0 
WB 4 8 3.6 0 

 Comments: Inside and outside shoulders go down to 1ft in a few spots, train tracks in median  
 
Criteria #3 –Revenue Potential               Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,529 $3,420 $5,601 $6,591 $7,151 $7,248 $7,078 $7,280 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.2% 2.2% 4.7% 7.4% 9.4% 11.6% 13.3% 15.4% 
PM 1.6% 3.4% 6.1% 8.7% 10.8% 12.0% 12.8% 14.7% 

Utilization Rate 
AM 20.4% 14.7% 10.6% 7.5% 4.7% 3.1% 1.6% 0.6% 
PM 15.5% 12.5% 11.0% 9.6% 8.3% 6.8% 5.5% 3.2% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Metra UP-W, CTA blue line       
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Both Reversible Lanes Converted to Managed Lanes 
 

 
Segment 16 – I-90 Kennedy Local 

Between I-94 Edens and Ohio St. 
 
OVERALL RATING = NA 
 
Segment length (mi): 7.00 
Number of Lanes EB: 4  WB: 4 
 
Overall Comments:  
 
 
 
 
 
 
 

 
Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 26.99% 3 0.48 28.9 >3 44.3 2.94 
WB 17.79% 5 0.49 34.9 >3 34.3 >3 

Comments: 
 
Criteria #2 – Constructability               Rating = NA 
 

 
 
 
 
 
 
 
 
Criteria #3 –Revenue Potential               Rating = NA 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$0 $0 $0 $0 $0 $0 $0 $0 

Comments: Not priced 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 0.4% 1.3% 2.5% 3.8% 4.9% 6.2% 7.2% 9.1% 
PM -0.2% 1.0% 2.6% 3.5% 4.5% 5.0% 6.0% 7.6% 

Utilization Rate 
AM NA NA NA NA NA NA NA NA 
PM NA NA NA NA NA NA NA NA 

Comments: Diversion rates are calculated a percentage of both local and reversible VMT, Rating based on  
      diversion rate at $0.15 toll rate 

 

Other Considerations                  
 Existing Transit Service: Metra UP-W, CTA bus 98, CTA blue line       
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Both Reversible Lanes Converted to Managed Lanes 
 

 
Segment 17 – I-90 Kennedy Reversible 

Between I-94 Edens and Ohio St. 
 
OVERALL RATING = High 
 
Segment length (mi): 7.00 
Number of Lanes EB: 2  WB: 2 
 
Overall Comments:  
 
Lanes inbound during AM, outbound during PM 
 
 

 
Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 24.81% 2 0.37 34.6 >3 68.0 0.92 
WB 26.55% 4 0.68 NA NA 31.0 >3 

Comments:  
 
Criteria #2 – Constructability               Rating = High 

Comments: Add toll collection equipment to reversible lanes. 
 
 
 
 
 
 
Criteria #3 –Revenue Potential               Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,621 $3,676 $6,106 $7,699 $8,879 $9,753 $9,731 $9,261 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 0.4% 1.3% 2.5% 3.8% 4.9% 6.2% 7.2% 9.1% 
PM -0.2% 1.0% 2.6% 3.5% 4.5% 5.0% 6.0% 7.6% 

Utilization Rate 
AM 18.7% 17.9% 16.2% 14.6% 13.0% 11.6% 10.0% 7.4% 
PM 14.9% 13.3% 10.3% 8.1% 6.9% 6.1% 4.9% 3.4% 

Comments: Diversion and utilization rates are calculated a percentage of both local and reversible VMT,  
      Rating based on diversion rate at $0.15 toll rate 

 
Other Considerations                  
 Existing Transit Service: Metra UP-W, CTA bus 98, CTA blue line       
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 One Inside Lane Converted to a Managed Lane (Also One on Express Lanes)  
 

 
Segment 18 – I-90/94 Dan Ryan 

Between I-57 and I-90 Chicago Skyway 
 
OVERALL RATING = Med/High 
 
Segment length (mi): 4.00 
Number of Lanes EB: 5  WB: 5 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 47.02% 9.25 1.36 38 >3 27 >3 
WB 10.42% 0 0.32 45 2.31 54 1.54 

Comments: 
 
Criteria #2 – Constructability       Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside* Outside* Over-
passes 

Under-
passes 

EB 10 10 3.75 0 
WB 10 10 3.75 0 

 

 Comments: *Shoulder widths assumed 
 
Criteria #3 –Revenue Potential               Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$812 $1,812 $3,312 $4,534 $5,494 $6,423 $7,079 $7,099 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.9% -0.3% 0.5% 0.5% 1.1% 0.9% 1.2% 1.5% 
PM -1.1% -0.6% 0.3% 0.6% 1.2% 1.4% 1.8% 2.0% 

Utilization Rate 
AM 10.9% 9.5% 7.5% 7.4% 7.2% 6.9% 6.8% 6.4% 
PM 12.0% 11.4% 10.1% 9.0% 8.0% 7.4% 7.3% 7.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 355, Metra Rock Is., CTA red line 
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One Inside Express Lane Converted to a Managed Lane 
 

 
Segment 19 – I-90/94 Dan Ryan Local 

Between I-90 Chicago Skyway and I-55 
 
OVERALL RATING = NA 
 
Segment length (mi): 4.80 
Number of Lanes EB: 3  WB: 3 
 
Overall Comments:  
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 31.85% 7 0.76 40.3 1.82 33.0 >3 
WB 33.47% 14 0.66 36.7 2.83 42.0 1.88 

Comments: 
 
Criteria #2 – Constructability               Rating = NA 
 

 
 
 
 
 
 
 
Criteria #3 –Revenue Potential               Rating = NA 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$0 $0 $0 $0 $0 $0 $0 $0 

Comments: Not priced 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.3% 0.3% 0.6% 0.4% 0.5% 0.8% 1.2% 1.4% 
PM 0.3% 0.5% 0.5% 0.6% 0.9% 1.1% 1.3% 1.4% 

Utilization Rate 
AM NA NA NA NA NA NA NA NA 
PM NA NA NA NA NA NA NA NA 

Comments: Diversion rates are calculated a percentage of local and express VMT, Rating based on  
     diversion rate at $0.15 toll rate 

 

Other Considerations                  
 Existing Transit Service: Pace bus 355; Metra Rock Is., SWS; CTA red line       
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One Inside Express Lane Converted to a Managed Lane 
 

 
Segment 20 – I-90/94 Dan Ryan Express 

Between I-90 Chicago Skyway and I-55 
 
OVERALL RATING = Med 
 
Segment length (mi): 4.80 
Number of Lanes EB: 4  WB: 3 lanes between  
          Chicago Skyway and 47th St., 4 lanes between     
          47th St. and I-55 
 
Overall Comments:  

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med/High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 6.81% 0 0.25 54.1 1.60 49.2 1.93 
WB 12.41% 0 0.31 50.1 1.92 51.0 1.82 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 3-10 4-14 4.0 0.2 
WB 3-10 4-14 4.0 0.2 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,056 $1,863 $2,764 $3,148 $2,363 $2,448 $2,638 $3,035 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.3% 0.3% 0.6% 0.4% 0.5% 0.8% 1.2% 1.4% 
PM 0.3% 0.5% 0.5% 0.6% 0.9% 1.1% 1.3% 1.4% 

Utilization Rate 
AM 11.9% 9.0% 8.3% 8.6% 7.7% 7.6% 7.8% 6.9% 
PM 10.1% 7.4% 6.5% 6.3% 6.1% 5.8% 5.5% 5.0% 

Comments: Diversion and utilization rates are calculated as a percentage of local and express VMT, Rating  
      based on diversion rate at $0.15 toll rate 

 
Other Considerations                  
 Existing Transit Service: Pace bus 355; Metra Rock Is., SWS; CTA red line     
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One Inside Lane Converted to a Managed Lane (Also Two on Express Lanes)  
 

 
Segment 18 – I-90/94 Dan Ryan 

Between I-57 and I-90 Chicago Skyway 
 
OVERALL RATING = Med/High 
 
Segment length (mi): 4.00 
Number of Lanes EB: 5  WB: 5 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 47.02% 9.25 1.36 38 >3 27 >3 
WB 10.42% 0 0.32 45 2.31 54 1.54 

Comments: 
 
Criteria #2 – Constructability       Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside* Outside* Over-
passes 

Under-
passes 

EB 10 10 3.75 0 
WB 10 10 3.75 0 

 

 Comments: *Shoulder widths assumed 
 
Criteria #3 –Revenue Potential               Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$801 $1,821 $3,233 $4,405 $5,310 $6,123 $6,391 $6,655 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM -0.7% -0.3% 1.0% 1.1% 0.4% 0.9% 1.1% 1.3% 
PM -1.1% -0.5% 0.7% 1.6% 2.0% 2.4% 2.7% 3.1% 

Utilization Rate 
AM 11.5% 9.8% 7.7% 7.0% 7.3% 7.0% 7.0% 6.3% 
PM 11.9% 11.5% 10.0% 8.8% 7.7% 7.4% 7.3% 7.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 355, Metra Rock Is., CTA red line   
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Two Inside Express Lanes Converted to a Managed Lane 
 

 
Segment 19 – I-90/94 Dan Ryan Local 

Between I-90 Chicago Skyway and I-55 
 
OVERALL RATING = NA 
 
Segment length (mi): 4.80 
Number of Lanes EB: 3  WB: 3 
 
Overall Comments:  
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 31.85% 7 0.76 40.3 1.82 33.0 >3 
WB 33.47% 14 0.66 36.7 2.83 42.0 1.88 

Comments: 
 
Criteria #2 – Constructability               Rating = NA 
 
 
 
 
 
 
 
 
Criteria #3 –Revenue Potential               Rating = NA 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$0 $0 $0 $0 $0 $0 $0 $0 

Comments: Not priced 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 0.3% 0.6% 1.3% 1.5% 1.3% 1.9% 2.0% 2.0% 
PM 0.3% 0.6% 0.8% 1.1% 1.4% 1.6% 1.7% 2.3% 

Utilization Rate 
AM NA NA NA NA NA NA NA NA 
PM NA NA NA NA NA NA NA NA 

Comments: Diversion rates are calculated a percentage of local and express VMT, Rating based on  
     diversion rate at $0.15 toll rate 

 

Other Considerations                  
 Existing Transit Service: Pace bus 355; Metra Rock Is., SWS; CTA red line       
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Two Inside Express Lanes Converted to a Managed Lane 
 

 
Segment 20 – I-90/94 Dan Ryan Express 

Between I-90 Chicago Skyway and I-55 
 
OVERALL RATING = Med 
 
Segment length (mi): 4.80 
Number of Lanes EB: 4  WB: 3 lanes between  
          Chicago Skyway and 47th St., 4 lanes between     
          47th St. and I-55 
 
 
Overall Comments:  

 
Criteria #1 – 2007 Weekday Congestion              Rating = Med/High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 6.81% 0 0.25 54.1 1.60 49.2 1.93 
WB 12.41% 0 0.31 50.1 1.92 51.0 1.82 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 3-10 4-14 4.0 0.2 
WB 3-10 4-14 4.0 0.2 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,951 $4,484 $7,559 $9,683 $11,132 $11,424 $11,224 $11,293 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = High 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 0.3% 0.6% 1.3% 1.5% 1.3% 1.9% 2.0% 2.0% 
PM 0.3% 0.6% 0.8% 1.1% 1.4% 1.6% 1.7% 2.3% 

Utilization Rate 
AM 24.3% 21.8% 18.5% 16.2% 16.3% 16.3% 15.2% 15.2% 
PM 22.5% 20.1% 16.7% 14.4% 13.5% 12.6% 12.4% 11.9% 

Comments: Diversion and utilization rates are calculated as a percentage of local and express VMT, Rating  
      based on diversion rate at $0.15 toll rate 

 

Other Considerations                  
 Existing Transit Service: Pace bus 355; Metra Rock Is., SWS; CTA red line       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 21 – I-57 

Between I-80 and I-94 
 
OVERALL RATING = Med 
 
Segment length (mi): 13.28 
Number of Lanes NB: 3  SB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

NB 6.83% 2 0.21 46.5 2.41 55.6 2.05 
SB 0.39% 0 0.08 57.0 1.15 56.1 1.28 

Comments: 
 
Criteria #2 – Constructability               Rating = Low/Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

NB 10 10 1.7 0.8 
SB 10 10 1.7 0.7 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,969 $3,521 $4,110 $3,787 $3,384 $2,401 $1,604 $1,183 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.7% 3.3% 5.4% 6.9% 8.8% 10.3% 12.8% 14.2% 
PM 1.1% 2.6% 6.1% 8.9% 11.2% 12.9% 13.8% 15.3% 

Utilization Rate 
AM 23.2% 17.8% 13.9% 11.3% 8.9% 6.9% 4.1% 2.3% 
PM 25.8% 21.3% 15.1% 10.3% 7.7% 5.3% 4.0% 2.2% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace buses 352, 887; Metra Electric, Rock Is.       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 22 – I-94 Bishop Ford 

Between I-80 and Dan Ryan. 
 
OVERALL RATING = Med 
 
Segment length (mi): 11.16 
Number of Lanes: 3 lanes both directions between I-80  
           and Stoney Island Ave, 2 lanes both directions  
           between Stoney Island Ave and Dan Ryan 
 
Overall Comments:  

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Low/Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 2.31% 0 0.19 56.6 1.19 54.0 2.78 
WB 2.16% 0 0.22 51.9 2.99 57.2 2.28 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 6 10 1.3 0.6 
WB 6 10 1.2 0.7 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$2,636 $5,811 $8,461 $7,631 $7,311 $5,945 $4,128 $1,686 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 4.6% 6.2% 10.1% 12.4% 15.3% 18.1% 20.1% 22.0% 
PM 0.6% 2.7% 6.1% 10.2% 13.9% 17.3% 19.4% 21.3% 

Utilization Rate 
AM 25.6% 23.1% 18.1% 15.6% 12.4% 8.3% 5.7% 3.0% 
PM 29.1% 26.5% 22.2% 17.3% 13.2% 9.1% 6.2% 3.4% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 355; Metra Electric, S. Shore; CTA bus 34       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 23 – I-55 Stevenson 

Between I-355 and I-294 
 
OVERALL RATING = Med 
 
Segment length (mi): 8.25 
Number of Lanes NB: 3  SB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med/High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

NB 12.49% 0 0.29 43.9 2.64 41.1 >3 
SB 4.77% 0 0.24 49.5 1.39 42.0 2.54 

Comments: 
 
Criteria #2 – Constructability               Rating = High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 18 12 1.1 0.2 
WB 18 12 1.1 0.4 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = Low/Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$941 $1,595 $1,869 $1,085 $235 $158 $8 $0 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.9% 4.4% 8.3% 11.9% 14.6% 14.7% 15.2% 15.1% 
PM 1.5% 3.7% 7.0% 10.6% 12.2% 12.7% 12.9% 13.2% 

Utilization Rate 
AM 19.4% 14.9% 10.0% 4.7% 0.7% 0.4% 0.0% 0.0% 
PM 16.9% 13.6% 7.8% 2.5% 0.5% 0.2% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 855, Metra Heritage       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 24 – I-55 Stevenson 

Between I-294 and I-90/94 
 
OVERALL RATING = Med/High 
 
Segment length (mi): 14.80 
Number of Lanes NB: 3  SB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

NB 9.51% 4 0.29 35.0 >3 48.4 1.90 
SB 14.00% 5 0.37 49.5 2.12 33.5 >3 

Comments: 
 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

NB 18, 12 12 0.7 1.1 
SB 18, 12 12 0.7 1.1 

 Comments: West 5.6 miles 18ft inside shoulder with no median, East 9.2 miles 12ft inside shoulder with  
      grass median 

 

Criteria #3 –Revenue Potential               Rating = Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$2,217 $3,864 $5,334 $5,188 $3,954 $2,813 $2,527 $1,870 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 3.5% 5.2% 7.3% 10.9% 14.0% 15.5% 15.7% 17.1% 
PM 2.0% 4.2% 7.8% 11.6% 14.2% 15.9% 16.4% 16.9% 

Utilization Rate 
AM 21.7% 18.4% 15.1% 11.4% 7.4% 4.9% 3.9% 2.4% 
PM 24.8% 19.5% 13.8% 8.7% 4.5% 1.9% 1.2% 0.4% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace buses 855, 392; Metra Heritage; CTA bus 168; CTA yellow line       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 25 – IL-53 

Between I-90 and Lake Cook Rd. 
 
OVERALL RATING = Med 
 
Segment length (mi): 7.50 
Number of Lanes NB: 3  SB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

NB 0.67% 0 0.04 56.4 1.38 59.5 1.28 
SB 9.64% 0 0.14 52.0 2.88 50.5 2.88 

Comments: 
 
Criteria #2 – Constructability               Rating = Med/High 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

NB 14 12 0.4 1.2 
SB 14 12 0.4 1.2 

 Comments: Inside shoulder 10ft on bridges 
 
Criteria #3 –Revenue Potential               Rating = Low/Med 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$844 $1,271 $1,125 $1,055 $1,048 $987 $932 $587 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 2.4% 4.1% 6.3% 7.9% 9.0% 9.8% 10.7% 11.3% 
PM 0.8% 2.1% 3.7% 5.0% 5.8% 6.4% 7.2% 9.0% 

Utilization Rate 
AM 18.4% 14.3% 10.3% 7.0% 4.9% 3.3% 2.3% 1.0% 
PM 18.3% 13.9% 10.2% 8.7% 7.6% 6.1% 5.2% 2.7% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 556       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 26 – Elgin-O’Hare 

Between US 20 and I-290 
 
OVERALL RATING = Med 
 
Segment length (mi): 6.50 
Number of Lanes EB: 2  WB: 2 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = Low/Med 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 1.94% 0 0.06 51.7 1.70 62.8 1.06 
WB 0.97% 0 0.06 60.0 1.15 51.1 1.49 

Comments: 
 
Criteria #2 – Constructability               Rating = Low/Med 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 10 12 0.6 1.2 
WB 10 12 0.5 1.2 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = Med/High 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$899 $1,889 $2,738 $3,417 $3,923 $4,253 $4,452 $4,922 

Comments: Rating based on revenue per mile at $0.15 toll rate 
 
Criteria #4 –Peak Period Traffic Management Potential            Rating = Med/High 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 1.3% 2.1% 3.7% 5.1% 6.3% 6.8% 7.7% 9.5% 
PM -0.6% 1.2% 3.3% 5.2% 6.5% 8.5% 9.4% 11.5% 

Utilization Rate 
AM 39.8% 37.8% 35.0% 33.0% 31.6% 30.5% 29.4% 27.0% 
PM 44.0% 39.8% 35.8% 33.2% 30.8% 27.9% 26.4% 22.9% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: None       
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 Inside Lane Converted to Managed Lane 
 

 
Segment 27 – I-94 Edens 

Between I-90 and Edens Spur 
 
OVERALL RATING = Low 
 
Segment length (mi): 13.54 
Number of Lanes EB: 3  WB: 3 
 
Overall Comments:  
 
 
 
 

 
 

Criteria #1 – 2007 Weekday Congestion              Rating = High 
 

  % Severely 
Congested 

VMT 

# Hours/Day 
With Severe 
Congestion 

Av. Daily 
Delay/Mile 
(min/veh) 

AM Peak PM Peak 

  Av. Speed 
(mph) PTI Av. Speed 

(mph) PTI 

EB 17.74% 4 0.45 52.0 >3 30.5 >3 
WB 10.05% 2 0.25 39.9 >3 52.0 3.00 

Comments: 
 
Criteria #2 – Constructability               Rating = Low 
 

  Normal Shoulder 
Width (ft) # Per Mile 

  Inside Outside Over-
passes 

Under-
passes 

EB 6 12 1.8 0.4 
WB 6 12 1.8 0.3 

 Comments:  
 
Criteria #3 –Revenue Potential               Rating = Low 
 

Toll ($/mile) $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 
Annual Weekday Net 
Revenue (Thousands) 

$1,439 $1,559 $1,429 $939 $359 $60 $43 $31 

Comments: Rating based on revenue per mile at $0.15 toll rate 
  
Criteria #4 –Peak Period Traffic Management Potential            Rating = Low/Med 
 

Toll ($/mile)  $0.02 $0.05 $0.10 $0.15 $0.20 $0.25 $0.30 $0.40 

Diversion Rate 
AM 9.5% 13.0% 15.2% 16.3% 18.4% 19.5% 19.5% 19.5% 
PM 6.2% 13.6% 15.5% 17.3% 17.6% 17.7% 17.8% 18.0% 

Utilization Rate 
AM 17.7% 11.1% 7.1% 4.9% 1.7% 0.2% 0.1% 0.1% 
PM 19.2% 7.9% 4.3% 0.7% 0.0% 0.0% 0.0% 0.0% 

Comments: Rating based on diversion rate at $0.15 toll rate 
 
Other Considerations                  
 Existing Transit Service: Pace bus 626, Metra Milw-N, CTA bus 98       
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MEMORANDUM 

 

 

To: Working Committees 

 

Date: July 2009 

 

From: Bob Dean, Principal Regional Planner 

 

Re: Initial Conclusions from Scenario Evaluation 

 

 

The development and evaluation of alternative scenarios has been a major part of the GO TO 

2040 planning process for the past two years.  The preliminary results of this process are posted 

at www.goto2040.org/scenarios, and committee members are encouraged to visit this site. 

 

The next step in scenario evaluation is to develop a “preferred scenario” which will form the 

basis for the plan’s recommendations.  The preferred scenario will highlight the most desirable 

elements of each of the alternative scenarios.  An early draft of the preferred scenario will be 

available in early fall 2009, with the final version scheduled for approval at the end of the year. 

 

While public engagement is still underway and will continue through the summer, some initial 

conclusions can be drawn from the results of the technical analysis.  These should be considered 

highly tentative until a better sense of stakeholder and public priorities are known. 

 

The remainder of this memo describes initial conclusions reached through scenario analysis and 

the background research that supports them.  This does not repeat the presentation of results 

available at www.goto2040.org/scenarios; it is meant to complement rather than duplicate the 

information on this website. 

 

  

 

233 South Wacker Drive

Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)

312-454-0411 (fax)

www.cmap.illinois.gov
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Background and supporting materials 

 

The conclusions described in this memo are based on research and analysis conducted by 

CMAP over the past two years.  This section describes these work products.   Unless specifically 

noted, all work products in this section are available at 

www.goto2040.org/strategy_papers.aspx.   

 

Papers produced by CMAP staff included the following: agricultural preservation, arterial 

operations, bicycling, brownfields, car-sharing, context sensitivity, economic incentives, historic 

preservation, housing preservation, human services coordination (211 system), inclusionary 

zoning, parks and open space, pricing and managed facilities, public transportation, regulatory 

barriers to affordable housing, school siting, stormwater, teardowns, transportation demand 

management, urban design and walkability, waste disposal, wastewater, water supply, and 

waterway planning.  A report on parking is underway but not yet complete. 

 

Additional quantitative evaluation beyond the strategy papers was also done by staff for 

selected strategies: agricultural preservation, brownfields, conservation design, housing 

preservation, inclusionary zoning, open space, parks, and wastewater.  This was discussed with 

the working committees through a series of webinars during winter and spring 2009.  The initial 

papers and notes from the discussion are online at www.goto2040.org/panel.aspx.   

 

While not part of the strategy paper series, snapshot reports on topics including sustainability, 

infill, jobs-housing balance, Latino population growth, industry clusters, and air quality have 

also provided background that informed the scenario evaluation conclusions.  These reports are 

online at www.cmap.illinois.gov/snapshot.aspx.  

 

Transportation strategies were also evaluated by staff during spring 2009.  The analysis of these 

was organized and presented by scenario, and a separate paper was prepared for each scenario.  

These are online in the following locations: 

• Reinvest scenario: www.goto2040.org/reinvest_transportation.aspx 

• Preserve scenario: www.goto2040.org/preserve_transportation.aspx 

• Innovate scenario: www.goto2040.org/innovate_transportation.aspx 

 

Consulting work undertaken included: 

• The Volpe Center, which is the research branch of US DOT, produced several papers on 

the topics of alternative fuels, climate change, freight, interregional transportation, 

public-private partnerships, and transportation security.  These generally did not 

contain quantitative analysis but did provide recommendations for potential CMAP 

approaches to these issues. 

• RCF Economic and Financial Consulting is preparing reports on selected economic 

development topics, including export promotion and import substitution, innovation, 
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and infrastructure impacts on economic development.  They have also worked with the 

Delta Institute to prepare a report on green economic development.  These reports are 

providing CMAP with background on these issues as well as specific recommendations 

for how they could be addressed in GO TO 2040. 

• The Center for Neighborhood Technology (CNT) is developing a snapshot on energy 

and greenhouse gas emissions in the region, and also has explored a number of 

strategies that could reduce energy use and emissions. 

• The Chicago Community Trust funded the development of research papers on eleven 

different topics in the human and community development field, including arts and 

culture, crime and justice, education (early childhood education, K-12 education, and 

higher education), emergency preparedness, food, health, human relations, hunger, and 

workforce development.  These reports were prepared by groups of experts in each area.  

Full reports are being released throughout the summer, and interim products are 

available online at www.goto2040.org/human_community_development. 

• A report on freight is currently being prepared by Cambridge Systematics.  This is 

expected to guide the recommendations of GO TO 2040 in the area of freight, and will be 

complete by January 2010. 

 

The scenario conclusions presented in the rest of this memo are built on the research and 

analysis described above. 

 

Notes on initial scenario conclusions 

 

The notes below are organized into the general topics covered by the working committees.  

More information supporting these initial conclusions is contained in the links above or on the 

general scenario evaluation website, www.goto2040.org/scenarios.  As described in the 

introduction to this memo, these are initial thoughts from staff, do not reflect any public 

engagement results, and should be considered preliminary. 

 

Transportation 

• Management and operations strategies and ITS activities improved transportation 

system performance, and were particularly effective at shifting trips to transit or 

nonmotorized modes.  However, mobility was improved the most dramatically by 

capital investments in the existing system (new major capital projects were not 

considered in the scenarios).  Additional operating efficiencies can be gotten from the 

existing system, but this only provides part of the solution; substantial infrastructure 

investment is needed, which is costly. 

• Congestion pricing (and to a lesser extent, variable parking pricing) had dramatic results 

that were mixed in terms of positives and negatives.  In the analysis, it created two 

“classes” of travelers – those who would pay higher prices for additional mobility, and 

those who would or could not.  For the first group, the region became more accessible as 
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travel times on expressways were reduced.  For the second group, trips were shifted 

onto slower arterial roadways or onto public transit, increasing overall travel times for 

those users.  This obviously creates equity concerns.  Congestion pricing also 

demonstrated significant ability to raise revenues.  The impacts of congestion pricing on 

freight are a concern but have not been fully explored in the scenario analysis and 

further work on this is needed. 

• Increases in highway capacity led to rises in VMT, even if transit services were also 

improved and land use patterns grew denser.  The increases in highway capacity 

appeared to generate additional auto travel.  Although transit and non-motorized trips 

rose compared to the reference in every scenario, auto travel also increased in the 

scenarios that increased roadway capacity either through new construction or 

operational improvements. 

• One of the more surprising results concerned air quality.  In some cases, actions taken to 

reduce congestion also increased auto demand, leading to more auto trips and negative 

net air quality impacts.  This was not expected – staff assumed that the air quality 

benefits of congestion reduction would exceed the disbenefits of increased auto 

tripmaking, but the particular strategies that were tested had the opposite effect.  In 

particular, strategies that shifted traffic from higher-speed to lower-speed roadways 

(either through pricing or through arterial improvements) increased some pollutants 

because vehicles are less efficient at lower speeds.  However, the differences between 

scenarios were minor, and were overwhelmed by the impacts of technological change 

expected to occur between now and 2040. 

• Interest in interregional high-speed rail is increasing, and it appears to be a relevant 

topic for the GO TO 2040 plan.  This topic appears most appropriate to address at the 

“mega-region” level. 

• Improving access to jobs was considered a key transportation outcome by groups 

working in human and community development, and was expected to improve 

workforce participation of lower-income people, increase overall public health, lower 

household costs, and reduce crime.  The link between transportation and health was 

especially strong, and the education group emphasized the importance of children being 

able to walk to school. 

• The scenario analysis was not successful in meaningfully evaluating freight strategies.  

The plan needs to address freight directly, so additional work on this issue is underway 

and should be complete by the time the plan’s recommendations are being developed. 

 

Land use 

• Increasing density of development had major positive impacts on many of the outcomes 

measured.  See the “environment” section for more on this. 

• Brownfield remediation and transit oriented development attracted growth to infill 

locations, leading to an overall pattern of denser development.  These strategies were 

most effective when linked with infrastructure improvements. 
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• Mixed-use developments intended to foster a sense of community were seen to have 

many benefits in the human and community development areas.  Positive impacts were 

noted for arts and culture, crime and justice, education, emergency preparedness, health, 

human relations, and workforce development.  Density had particularly positive 

impacts in terms of allowing better access to education and health facilities. 

• Improving access to open space (defined as the number of people with adequate 

amounts of open space within a short distance) is different than increasing the region’s 

overall supply of open space.  Improving access requires creating new open space and 

parks in densely developed parts of the region, which can be difficult and costly, but has 

health and social benefits. 

 

Human services 

• Elderly, disabled, and other vulnerable residents would benefit from mixed land uses, 

moderate to high development densities, multimodal transportation options, and widely 

available affordable housing. 

• In the human and community development area, delivery of services could be improved 

by information and data sharing between governmental agencies offering similar 

services as well as increased transparency.  Better coordination of federal and state 

funding programs was also identified by a number of groups as a key issue. 

 

Housing 

• Increasing densities was projected to increase housing affordability even without any 

other action, as denser housing tends to be more affordable (this is admittedly an 

oversimplification, but it is generally true).  However, increasing growth in infill areas 

can lead to challenges in maintaining affordable housing in these areas.  In particular, 

transit-oriented development, combined with improved transit service, attracted more 

development to areas served by transit; without public sector action, this could also 

drive up housing costs in these locations. 

• Research on housing preservation and inclusionary zoning found that public programs 

of these types, while important, had less impact on overall housing affordability than the 

operation of the private sector housing market.  Reducing barriers to efficient market 

function appears to be effective in addressing long-term housing affordability. 

• One of the better ways to reduce the region’s water use, energy use and greenhouse gas 

emissions involved efficiency improvements to housing.  This also improves 

affordability by lowering utility costs. 

 

Environment 

• As noted in the “land use” section, increasing development density had significant 

environmental benefits.  A dense development pattern was as effective as any specific 

environmental program at limiting imperviousness, reducing land consumption, or 

reducing water use (particularly groundwater).   
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• All of the environmental strategies analyzed worked best when paired with strategies 

that increased infill.  For example, conservation design did not have major benefits when 

applied only to new growth, but when applied to redevelopment and considered in 

conjunction with other strategies that supported redevelopment, it had better results.   

• Similarly, agricultural preservation strategies that focused on preserving high-

productivity soils tended to simply shift growth from higher-productivity to lower-

productivity farmland.  The prevalence of agricultural land in the region means that 

most greenfield growth will consume farmland; increasing infill and reducing overall 

greenfield growth is necessary as part of an approach to preservation.  Linking 

agricultural preservation with local food systems was also recommended in the human 

and community development research. 

• Access to open space has been discussed in the “land use” section.  Prioritizing open 

space conservation in places with the highest natural resource value rather than access 

potential would have different results, leading to preservation of land in less developed 

parts of the region. 

• A disappointing result of the scenario analysis was that no scenario appears likely to 

reduce greenhouse gas emissions at the rate necessary to truly address the issue of 

climate change.  A common target for emissions is to reduce them to 20% of their levels 

in 1990; none of the scenarios approach this level.  This can be interpreted two ways: 

first, that more aggressive strategies are needed, including even denser development, 

more investment in alternative transportation modes, and more retrofits of buildings; or 

second, that this ambitious target is just not achievable without dramatic technological 

change.  Staff believes that both of these interpretations are probably correct.  GO TO 

2040 should set a realistic target for greenhouse gas emission reductions with existing 

technology that is challenging but possible, but also support the rapid development of 

technological improvements as well as mechanisms (like cap-and-trade systems) for 

emission reductions. 

• Energy retrofits of existing institutional buildings were highlighted in the areas of 

education, health, and arts and culture, as these could reduce the costs of operating large 

facilities of these types. 

• Water supply and water quality were not addressed in detail during the GO TO 2040 

process because of the ongoing work of the Regional Water Supply Planning Group 

(RWSPG).  The conclusions of the RWSPG are expected to inform the recommendations 

of GO TO 2040.  In particular, the RWSPG will be addressing the connection between 

land use and water for the next several months, and the results of this work will also be 

relevant for GO TO 2040. 

 

Economic development 

• Economic incentives are best addressed by targeting sectors or clusters whose growth 

and increased specialization in the region is desired.  They appear to be less appropriate 
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for affecting land use decisions or encouraging growth to occur in one location rather 

than another. 

• Land use development decisions are highly influenced by fiscal impacts, which are 

caused in part by tax policy.  This means that tax policy is among the factors that 

influence development that should be examined in the GO TO 2040 plan. 

• Economic innovation has proven difficult to measure or even describe, but it is 

important for our region’s future economic health.  The public sector can have a role in 

supporting innovation through technology transfer programs or assistance in planning 

technology parks, for example (although innovation is not limited to technology-based 

fields).   

• Human capital was not directly analyzed in the scenarios, but there is consensus that it 

is vitally important.  Education and workforce skills must be addressed in some way in 

GO TO 2040.  The results of the work on early childhood education, K-12 education, 

higher education, and workforce development are expected to be used to inform the 

plan’s approach; so will the results of ongoing work on industry clusters that have 

particular workforce requirements. 

• A number of human and community development groups noted the importance of 

maintaining a supply of jobs in the region that pay a good wage but do not require 

advanced education.  This was seen to improve workforce development, and would also 

reduce poverty, with positive effects on crime, health, human relations, and hunger.  

Industries that support many jobs with “middle class” incomes, rather than a few high-

paying jobs and many low-paying jobs, are preferable in this regard. 

• Significant potential for economic growth exists in the “green jobs” sector; the 

preparation of a report that gives additional detail on this is underway. 

• Insufficient quantitative analysis of the economic outcomes of scenarios was done 

during the scenario evaluation, which is a significant gap because of the importance of 

this issue.  This needs to be improved during the evaluation of the preferred scenario. 

 

Schedule for preferred scenario development 

 

The purpose of scenario evaluation is to support the development of a “preferred scenario,” 

which will in turn form the basis of GO TO 2040’s recommendations.  The preferred scenario 

will be organized and presented in a similar way to the alternative scenarios.  A timeline for its 

development follows: 

• July-August: present initial scenario evaluation conclusions (contained in this memo) to 

committees for input 

• July-August: continue public engagement process and produce interim reports on 

results to date 

• September-October: develop draft preferred scenario based on evaluation conclusions, 

public engagement, and key stakeholder feedback; discuss preferred scenario with 

committees and release for public comment 
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• November-December: finalize preferred scenario and receive Board and MPO 

endorsement 

 

Action requested: Information and discussion. 
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MEMORANDUM 
 

 

To: Transportation Committee    

 

Date: July 24, 2009  

 

From: Matt Maloney, Senior Manager Program and Policy Development  

 

Re: Approach to Transportation Expenditures for GO TO 2040 Financial Plan  

 

Background  

As the region’s long-range transportation plan, GO TO 2040 is required to demonstrate “fiscal 

constraint” under federal law.  The expectation is that the costs of maintaining, operating, 

enhancing, and expanding the system should be equal to or less than the revenues that can be 

reasonably projected for the 

purposes of financing transportation  

in the metropolitan region.  

 

As the members of the Committee 

are surely aware, costs associated 

with transportation, particularly 

construction, have grown sharply in 

recent years. From 1990 to 2002, 

construction costs rose roughly in 

tandem with other prices in other 

sectors of the economy.  During this 

period, the consumer price index 

represented a reasonable proxy for 

the increase in the cost of 

construction materials.   However, 

since 2002, construction costs have 

escalated far above and beyond the consumer price index.  Volatile oil and steel prices appear to 

be largely to blame for this escalation1. 
 

                                                      
1
 Parsons Brinckerhoff, Economic Forecasting Review.  Volume 3, Issue 1, May 2009. 
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 The outlook for construction cost materials beyond 2009 is difficult to predict.  While the 

average prices of steel and aluminum have shown some decrease in 2009 as compared to 2008, 

concrete prices are still expected to rise.  The transportation industry depends on materials that 

are expected to increase in worldwide demand, due to the expanding economies of China and 

India.  These materials are usually heavy and costly to transport.  Price spurts and swings in 

upcoming years are anticipated, and some experts forecast 6 to 8% annual increases in the cost 

of these materials moving forward2. 
 

Transportation implementers have 

been adversely affected by these cost 

increases.  As the graph to the left 

demonstrates, municipalities have 

been particularly affected.  

Expenditure on transportation and 

public works projects increased nearly 

25% between the years 2005 and 2007 

for a large sample of municipalities in 

the Chicago metropolitan area. 

 

Operating costs have also been on the 

rise.  For instance, the transit service 

boards have recently faced a number of 

operating shortfalls related to security 

costs, fuel expenses, increased service costs, and other fiscal challenges3.   

 

As costs continue to rise, various revenue sources such as the Federal Highway Trust Fund and 

State Motor Fuel Tax have not kept pace with inflation over recent years.  Given these financial 

constraints, CMAP believes that it is vital for GO TO 2040 to reflect regional priorities.  While 

the expectation is that our region will continue to require a full spectrum of future 

transportation investments, the prioritization of these investments is important for fulfilling the 

vision of GO TO 2040 and regional sustainability.  

 

Approach to Analyzing Transportation Expenditures in GO TO 2040 

 

Maintenance, operations, and smaller-scale enhancement costs will be presented as part of the 

GO TO 2040 preferred scenario.  Major capital projects will be selected in an accompanying 

process that will involve project evaluation in fall 2009 and project recommendations by early 

2010.  Major capital project costs will be estimated in partnership with implementers.   

 

Financial capacity analysis in GO TO 2040 will break expenditures into four basic categories.  

The following visual conveys the concept as currently envisioned: 

 

                                                      
2
 Simonson, Ken.  “Construction Materials Trends and Outlook”.  The Associated General Contractors of America 

(AGC).  June 19, 2009. 
3
 Regional Transportation Authority, Moving Beyond Congestion – Regional Transportation Strategic Plan.  

February 7, 2007. 
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Conceptual Cost Categories for Transportation Financial Plan 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Preservation and maintenance of a safe and adequate system: 

Includes resurfacing, reconstruction, bridge rehabilitation, vehicle replacement, 

other projects that do not add capacity to the system 

“State of Good Repair” beyond safe and adequate maintenance: 

Includes more frequent preservation and maintenance projects, or 

construction to a higher standard 

Strategic or systematic improvements and enhancements: 

Includes capacity additions that are not major capital projects (arterial 

expansions, for example), ITS improvements, new bicycle and pedestrian 

facilities  

Major capital projects: 

Includes rail or expressway additions, expansions, or new facilities – see list of 

proposed projects at www.goto2040.org/scenarios/capital/main 

  



4 

 

 

While many activities fit comfortably into only one of these categories, it is not always 

straightforward to make perfect distinctions in every case.   Sometimes, it will be necessary for 

staff to make judgment calls, as the line separating activities among “safe and adequate”, “state 

of good repair” and “systematic enhancement” will blur from time to time.  CMAP does not 

seek or expect universal agreement on the appropriate category for every activity.  Rather, the 

purpose of this approach is to reflect the reality that transportation investment decisions require 

tradeoffs, especially against the backdrop of real financial constraints.  

 

The following sections address these cost categories in more detail, list the types of activities 

likely associated with each category, and CMAP’s approach to quantifying the expenditures in 

each. 

 

Preservation and Maintenance of a Safe and Adequate System 

This first category is a necessity.  The region has 3,233 miles of expressway, 18,719 miles of 

arterial and collector roads, 17,781 miles of local roads, nearly 1,500 miles of passenger rail 

track, over 6,000 vehicles of rolling stock, 311 full interchanges, 3,281 bridges, and 7,732 traffic 

signals.  Much of the system is very old and will require major reconstruction or rehabilitation 

work at some point over the next thirty years.  Basic maintenance such as resurfacing, bridge 

deck overlay, signal retiming, maintenance of rolling stock and track and structure, and 

maintenance of signals, electrical, and communications, is required to maintain a safe and 

adequate system for all users. 

Types of Activities in this Section: 

• Resurfacings of Expressways, Arterials and Collectors, and Unclassified and Local 

Roads. 

• Reconstructions of some, but not all of the above. 

• 1st and 2nd Deck Bridge Overlays, deck replacements and rehabilitation, and bridge 

replacements for some bridges. 

• Retiming of Traffic Signals. 

• Replacing and rehabilitating rolling stock. 

• Maintaining track and structure. 

• Maintaining transit signals, electrical, and communications. 

• Maintenance of transit passenger facilities. 

CMAP Approach to Estimating Cost: 

CMAP staff has consulted with various agencies such as IDOT, the Tollway, RTA, the transit 

service boards, and county and municipal agencies to collect unit costs and lifecycles for these 

types of activities.  Based upon these estimates, CMAP staff is constructing a full estimate of this 

cost category for the 30-year planning cycle.  An important assumption is that the “safe and 

adequate” category does not necessarily address the entire backlog of deferred maintenance 

needs on the system.  Rather, the system is assumed to remain in roughly the same condition in 

2040 as it is today.  No capacity additions are assumed in this category. 
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“State of Good Repair” (Additional Maintenance and Preservation Activities) 

The “State of Good Repair” category includes similar types of activities to those described 

above.  However, these types of activities would either occur with more frequency or be 

constructed to a higher standard.  The primary assumption inherent in this category is that all 

maintenance and rehabilitation backlogs will be addressed by the year 2040.  While there is 

currently no industry-wide adopted definition of “state of good repair”, the Federal Transit 

Administration has recently addressed this issue by bringing together representatives from 14 

public transportation providers and State Departments of Transportation to discuss the state of 

good repair of the Nation’s transit system. The resulting report offers this starting point for an 

operational definition of this term: 

 

“An asset or system is in a state of good repair when no backlog of 

capital needs exists- hence all asset life cycle investment needs (e.g. 

preventive maintenance and rehabilitation) have been addressed 

and no capital asset exceeds its useful life.”4 

 

In other words, “state of good repair” is achieved when capital components are replaced on a 

schedule consistent with their life expectancy.  Again, CMAP fully appreciates that the line 

between “safe and adequate” and “state of good repair” is not always straightforward to define.   

Types of Activities in This Section: 

Essentially, the types of activities in this section will be similar to those in “safe and adequate”.  

The main distinction is that “state of good repair” necessitates a greater frequency of 

maintenance and rehabilitation investments.  It may also necessitate construction to a higher 

standard.  Thus, types of activities include: 

• More frequent road resurfacings or resurfacings using different materials. 

• More frequent rehabilitation and replacement of rolling stock. 

• More frequent retiming and modernization of traffic signals. 

• More frequent rehabilitation of structures, trackwork, and other transit facilities, or 

reconstruction of these asset categories to a higher standard. 

 

CMAP Approach to Estimating Cost: 

This cost category assumes that by 2040, all capital components will be replaced on a schedule 

consistent with their life expectancy.  This assumes a more aggressive maintenance and 

rehabilitation schedule consistent with addressing all asset life-cycles.  CMAP staff has 

consulted with various agencies such as IDOT, the Tollway, RTA, the transit service boards, and 

county and municipal agencies to collect unit costs and lifecycles for these types of activities, 

and will prepare a full estimate of this cost category for the 30-year planning cycle.   

                                                      
4
 Federal Transit Administration.  State of Good Repair: Beginning the Dialogue.  October 2008. 
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Strategic or Systematic Improvements and Enhancements 

GO TO 2040’s scenarios include descriptions and analysis of systematic improvements or 

“enhancements” to the transportation system.  This cost category reflects the activities modeled 

in these scenarios.  The preserve, reinvest, and innovate scenarios have been described for the 

Transportation Committee, and reports describing the evaluation assumptions and results are 

located on the CMAP Web site.  Upon the release of the Plan scenarios, CMAP also released 

preliminary costs associated with these strategies, using a “cost-band” approach.  This approach 

was employed to give our partners and the general public an estimate of the relative levels of 

investment across all major planning strategies, including transportation, land use, housing, 

environment, economic development, and human services. The transportation costs are based 

on internal staff analysis which calibrated unit or systems costs to travel model outputs.  GO TO 

2040’s preferred scenario will include a select quantity of these systematic transportation 

improvements and enhancements.   

Types of Activities in this Section: 

• Transit System Operations Improvements 

• Other Systematic Capital Improvements to Transit Facilities (e.g. Queue Jump Lanes, 

Designated Bus Only Lanes, Transit Signal Priority) 

• Pedestrian and Bicycle Improvements 

• Expansion of Paratransit Service 

• Arterial Improvements in Redeveloping and Congested Areas 

• Traveler Information Services 

• Variable Pricing on Expressways 

• Roundabouts and Other Intersection Treatments 

CMAP Approach to Estimating Cost: 

The types of activities listed above will be presented in more detail as part of GO TO 2040’s 

preferred scenario.  CMAP staff is preparing more robust estimates for the costs associated with 

these types of activities.  These costs are based primarily on internal staff research on the recent 

costs of deploying these types of strategies, both in our region and across the country. 

 

Major Capital Projects 

Only a small subset of transportation projects are considered “major capital projects”.  They are 

large projects with significant effect on the capacity of the region’s transportation system, 

including extensions or additional lanes on the interstate system, entirely new expressways, or 

similar changes to the passenger rail system.  Arterial expansions and intersection 

improvements are not defined as major capital projects; neither are bus facilities, unless they 

involve a dedicated lane on an expressway.  This definition is consistent with federal guidance 

as well as the definition of major capital projects used in past regional transportation plans 

prepared by CATS. 
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A list of major capital projects under consideration for inclusion in GO TO 2040 is available 

online at http://www.goto2040.org/ideazone/default.aspx?id=15130.  Many of these projects 

were considered in developing the CATS 2030 Regional Transportation Plan, and have been 

updated with new information from project sponsors when available.  New project suggestions 

are welcome and will be solicited through the public engagement activities over the summer. 

 

Types of Activities in This Section: 

• Extensions or Additional Lanes on the Interstate System 

• New Expressways 

• Transit System Extensions 

• Major New Expressway Interchanges 

CMAP Approach to Estimating Cost: 

Each major capital project must be accompanied by a cost estimate.  CMAP staff requests these 

estimates from project sponsors.  If no estimate is received, CMAP staff will utilize unit costs 

and other recent historical information to estimate project costs.    

 

 CMAP staff welcomes and appreciates all feedback from the Transportation Committee during 

the construction of the Plan’s fiscal constraint. 

ACTION REQUESTED: Discussion.   

### 
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